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SUMMARY OF FINDINGS AND ISSUES 
The 2021 Annual Report on the implementation status of Proposition 400 
(Prop 400) has been prepared by the Maricopa Association of Governments 
(MAG) in response to Arizona Revised Statute (A.R.S) § 28-6354. This statute 
requires MAG to annually issue a report on the status of projects funded by 
the half-cent sales tax for transportation through Prop 400, addressing 
project construction status, project financing, changes to the MAG Regional 
Transportation Plan (RTP) and criteria used to develop priorities. In addition, 
background information is provided on the overall transportation planning, 
programming and financing process. The key findings and issues from this 
2021 Annual Report are summarized below. 

MAG Regional Transportation Plan 
The MAG RTP provides the blueprint for the implementation of Prop 400. 
By Arizona State law, the revenues from the Prop 400 half-cent sales tax for 
transportation must be used on projects and programs identified in the 
RTP. The RTP identifies specific projects and revenue allocations by 
transportation mode, including freeways and other routes on the State 
Highway System, major arterial streets and public transportation systems. 

Transportation Improvement Program Amendments. 
The Transportation Improvement Program (TIP) is an element of the 
RTP, describing in detail the projects and funding covering at least the 
first four years of the RTP. Any amendments to the TIP represent 
corresponding changes to the RTP. During FY 2021, amendments to 
the MAG TIP were made by the MAG Regional Council at ten of its 
meetings. One additional amendment was processed administratively. 
Details of these actions may be accessed on the MAG website at http:// 
www.azmag.gov/TIP. 

2040 Regional Transportation Plan Update. 
On February 26, 2020, the MAG Regional Council approved the 2040 MAG 
RTP Update. The update largely continues the policies, priorities and 
projects contained in previous plans. It also encompasses the expanded 
MAG metropolitan planning area, though the new areas in the planning 
area do not participate in the Life Cycle Programs. On December 1, 2021, 
the MAG Regional Council will consider the MOMENTUM 2050 RTP for 
approval. This RTP is the result of a two year planning process and will 
serve as the basis for the extension of Proposition 400. 

Half-Cent Sales Tax and Other Transportation 
Revenues 
The half-cent sales tax for transportation approved through Prop 400 is a 
key funding source for the MAG RTP, representing nearly half the regional 
revenues for the Plan. In addition, there are other RTP funding sources, 
which are primarily from state and federal agencies. 

FY 2021 receipts from the Prop 400 half-cent sales tax were 
13.9 percent higher than receipts in FY 2020. 
The receipts from the Prop 400 half-cent sales tax in FY 2021 totaled 
approximately $557.5 million, an increase of $67.9 million over the 
total of $489.6 million in FY 2020 This represents the eleventh 
consecutive year of higher revenues since FY 2010. 

Forecasts of Prop 400 half-cent revenues are 3.4 percent lower 
for FY 2022–FY 2026, compared to the 2020 Annual Report 
estimate. 
Future half-cent revenues for the period FY 2022–FY 2026 are currently 
forecasted to total $2.7 billion. This amount is $94.9 million, lower 
than the forecast for the same period presented in the 2020 Annual 
Report. This decrease is due to the anticipated impacts of the 
coronavirus pandemic. 

Forecasts of total Arizona Department of Transportation funds 
dedicated to the MAG area for FY 2022–FY 2026 are 12.5 
percent higher than the 2020 Annual Report estimate. 
The forecast for Arizona Department of Transportation (ADOT) funds for 
FY 2022–FY 2026 totals $1.9 billion, which is $215.4 million higher than 
the 2020 Annual Report forecast. 

Forecasts of total MAG federal transportation funds for FY 2022– 
FY 2026 are 13.3 percent higher than the 2020 Annual Report 
estimate. 
Total MAG federal funding for the period FY 2022–FY 2026 is forecasted 
to total $1.3 billion. This is an increase of approximately $151 million 
from the amount forecasted for the same period in the 2020 Annual 
Report. It should be noted that additional federal funds are received in 
the MAG region and applied to other transportation program areas, 
which are not covered by this report. 

http://www.azmag.gov/TIP
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Federal transportation funding under the FAST Act. 
On December 4, 2015, President Obama signed legislation known as 
the Fixing America’s Surface Transportation Act (FAST Act). The MAG 
area federal transportation funding forecasts included in the 2021 
Annual Report correspond to the programs as structured in the FAST 
Act. The FAST Act was extended in October 2020 to run through 
September 2021. 

Freeway Life Cycle Program 
The Freeway Life Cycle Program (FLCP) extends through FY 2026 and is 
maintained by ADOT to implement freeway/highway projects listed in the 
MAG RTP. The program utilizes funding from the Prop 400 half-cent sales 
tax, as well as funding from state and federal revenue sources. 

A number of major freeway/highway construction 
projects were completed, underway, or advertised for 
bid during FY 2021. 

I-10 Papago: Fairway Drive Traffic Interchange (Completed) 
I-17 Black Canyon: Happy Valley Road/Pinnacle Peak Road (Completed) 
SR 101/Price: Baseline Road to SR 202L/Santan (Completed) 
I-10 Maricopa: I-17/Black Canyon Split to SR 202L/Santan (Underway) 
I-10 Papago: SR 85 to Verrado Way (Underway) 
I-17 Black Canyon, Central Avenue Bridge (Underway) 
I-17/Black Canyon: Peoria Avenue to Greenway Road (Underway) 
SR 24/Gateway: Ellsworth Road to Meridian Road (Underway) 
SR 30/Tres Rios: SR 303L/Estrella to SR 202L/South Mountain, Phase 1 
R  ROW Acquisition (Underway) 
SR 101L/Pima: I-17/Black Canyon to Pima Road (Underway) 
SR 202L/Santan Lindsay Road (Underway) 
SR 303L/Estrella: Happy Valley Road to Lake Pleasant Parkway
(Underway) 

Freeway Life Cycle Program financial status. 
State statutes require that estimated costs do not exceed the amount of 
forecasted program revenues. Each year, the program goes through an 
update process to reflect new revenue forecasts, updated cost estimates, 
and schedule changes. The forecast of federal funds is generated 
using growth rates specified in the federal Fixing America’s Surface 
Transportation (FAST) Act, which runs through the end of Federal Fiscal 

Year (FFY) 2021, and historical averages to extend it through the end of the 
program. The forecast of federal funds for the remainder of the FLCP has 
remained largely the same. Forecasts for the other funding sources, RARF 
and HURF, have also been updated using econometric models comprised 
of independent variables populated using a Risk Analysis Process (RAP) 
developed with a panel of economists. Additionally, project costs are 
updated to reflect the most recent labor and material estimates and 
inflated using a Construction Cost Index developed by ADOT on an annual 
basis. 

Prior to finalization of the annual update, MAG and ADOT coordinate to 
perform a formal cash flow analysis using updated forecasts and inflated 
(YOE) estimates to ensure the updates falls within fiscal constraint 
guidelines. Prior cash flow revenues are also updated to reflect actual RARF 
and HURF collections, FY 2021 revenues for both were slightly higher than 
what had been forecasted. The FY 2022 FLCP shows positive year-over-year 
fund balance through FY 2026; the ending program fund balance is $372 
million. 

On June 23, 2021, the MAG Regional Council approved the fiscally-balanced 
FY 2022 FLCP. 

Arterial Street Life Cycle Program 
The Arterial Street Life Cycle Program (ALCP) extends through FY 2026 and 
is maintained by MAG to implement arterial street projects in the MAG 
RTP. The ALCP receives significant funding both from the Prop 400 half-
cent sales tax and federal highway programs, as well as a local match 
component. Although MAG is charged with the responsibility of 
administering the overall program, the actual construction of projects is 
accomplished by local government agencies. MAG distributes the regional 
share of the funding on a reimbursement basis. 

ALCP Project Expenses Reimbursement. 
During FY 2021, nearly $67.9 million in ALCP project expenses were 
reimbursed or obligated to implementing agencies. This included 
reimbursements to nine individual agencies. Since the beginning of the 
program, $1.03 billion has been disbursed and 89 projects have been 
completed. 
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Continuing progress on projects in the Arterial Street Life 
Cycle Program has been maintained. 
During FY 2021, project overview reports were prepared by the lead 
agencies for five projects in the ALCP. Since the inception of the program, 
124 project overviews have been submitted to MAG. A total of eight 
project agreements were executed in FY 2021. Nine jurisdictions received 
reimbursements or obligations for project work during FY 2021. Lead 
agencies deferred approximately $13 million in federal aid. 

Transit Life Cycle Program 
The Transit Life Cycle Program (TLCP) is maintained by the Regional Public 
Transportation Authority (RPTA)/Valley Metro and implements transit 
projects identified in the MAG RTP. The RPTA maintains responsibility 
for administering half-cent sales tax revenues deposited in the Public 
Transportation Fund for use on transit projects, including light rail transit 
(LRT) projects. Although Valley Metro maintains responsibility for the 
distribution of half-cent sales tax funds for light rail projects, the nonprofit 
corporation of Valley Metro Rail, Inc. (VMR), was created to oversee the 
design, construction and operation of the light rail starter segment, as well 
as future corridor extensions planned for the system. 

Service improvements and routes funded during FY 2021. 
Due to the ongoing coronavirus pandemic, no new routes were 

implemented in FY 2021 

Estimated future costs for the Transit Life Cycle Program 
are in balance with project future funds for the period of 
FY 2022 through FY 2026. 
Estimated future costs for the period of FY 2022–FY 2026 are in balance 
with project future funds available with a remainder of approximately $79 
million (2021$).Valley Metro/RPTA continually works with its members to 
find the optimal mix of local, regional and federal funds for the projects in 
the TLCP. The life cycle process requires a balance to be maintained 
through effective financing and cash flow management, value 
engineering of projects and program adjustments as necessary. 

Federal discretionary funding for transit continues to be 
an important issue. 
A significant portion of the funding for the light rail/high capacity 

(LRT/HCT) transit system is awarded by the U.S. Department of 
Transportation through the discretionary “New Starts Program”. The 
MAG area is subject to a highly-competitive process with other regions 
for this federal funding, resulting in uncertain timing and amounts of 
New Starts monies over the long term. Therefore, prospective New Starts 
awards require careful monitoring. Beyond the New Starts program for 
the LRT/HCT system, other revenues from the Federal Transit 
Administration (FTA) are a key source of funding for the bus capital 
program. Moreover, the FAST-Act retained significant changes to the 
federal transit funding programs from the last act, Moving Ahead for 
Progress in the 21st Century (MAP-21). Some of those changes included 
the elimination of several discretionary programs in favor of formula 
based programs. This allows a more predictable stream of federal 
revenues for planning purposes. 

Coronavirus Response and Relief Supplemental
Appropriations (CRRSAA) Act and American Rescue Plan
(ARP) Act 
On December 27, 2020, the Coronavirus Response and Relief 
Supplemental Appropriations Act of 2021 (CRRSAA) was signed into law; 
the act included $14 billion in Federal Transit Administration (FTA) relief 
funds to help support the transit industry. Funding is provided at a 100-
percent federal share with no local match required. MAG Regional 
Council approved the allocation methodology for local operators in 
February 2021. RPTA is receiving approximately $19.8 million for bus, 
demand service and vanpool operations. VMR is allocated approximately 
$20.5 million. This VMR allocation reduces the regional and local 
commitments for operations. 

On March 11, 2021, the American Rescue Plan Act of 2021 (ARP) was 
signed into law; the act included an additional $30.5 billion in Federal 
Transit Administration (FTA) relief funds to help support the transit 
industry. Funding is provided at a 100-percent federal share with no 
local match required. In May 2021, MAG Regional Council approved the 
allocations for local operators, which is consistent with the allocations 
used for CRRSAA. RPTA is receiving approximately $48.4 million for bus, 
demand service and vanpool operations. VMR is allocated approximately 
$50.2 million. This VMR allocation reduces the regional and local 
commitments for operations. 
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1.0 INTRODUCTION 
This report covers progress on transportation projects implemented 
under Proposition 400 (Prop 400), through fiscal year (FY) 2021. The report 
also addresses the future outlook for the Prop 400 program through the 
expiration of the tax. 

Prop 400 was passed by the voters of Maricopa County ½¢ 
on November 2, 2004, authorizing a 20-year extension SALES 
of a dedicated half-cent sales tax for transportation TAX 
projects in Maricopa County. The extension was initiated 
on January 1, 2006, and will be effective through December 31, 2025. 

1.1 Annual Report Background and Purpose 
Arizona state statutes mandate that an annual report be prepared through 
the life of the Prop 400 funding horizon to document the status of major 
transportation projects within the region, how projects are financed, 
changes to the Maricopa Association of Governments (MAG) Regional 
Transportation Plan (RTP) and criteria used to develop priorities. 

All projects for the major transportation modes (freeways/highways, 
arterial streets, public transit), as defined in the RTP, are included in this 
report regardless of if they receive half cent sales tax funding or not. This 
ensures that progress on the entire RTP is monitored and trends for all 
revenue sources are tracked. 

1.2 Prop 400 Legislation 
Prop 400 was enabled by House Bill 2292 and House Bill 2456, which were 
signed by Governor Napolitano of Arizona on May 14, 2003, and 
on February 5, 2004, respectively. These two pieces of legislation, along 
with the corresponding state statutes, were enacted to guide the process 
leading up to the Prop 400 election on November 2, 2004, 
and establish the features of the half-cent tax sales extension. Key 
legislation is described on the following page. 

1.3 Establishment to Transportation Policy 
Committee 
Arizona House Bill 2292 codified MAG’s establishment of a Transportation 
Policy Committee (TPC). The TPC, which was tasked with the development 
of the Regional Transportation Plan (RTP), is a public/private partnership. 

The bill required the TPC to develop the RTP in cooperation with the RPTA 
and ADOT, and in consultation with the County Board of Supervisors, 
native nations and cities and towns in the county. 

The legislation identified the consultation process to be followed by 
the TPC in developing the RTP, and established a formal procedure for 
reviewing the draft Plan. 

1.4 Major Amendment Process 
House Bill 2456 and Arizona Revised Statute 28-6353 set forth the process 
for updating the RTP to introduce new transportation projects or to 
modify the existing plan. To ensure that the amendment process receives 
broad exposure and careful consideration, the concept of a major 
amendment was established. A major amendment of the RTP means: 

The addition or deletion of a freeway, a route on the State Highway 
System, or a fixed guideway transit system. 

The addition or deletion of a portion of a freeway, route on the 
State Highway System or a fixed guideway transit system that either 
exceeds one mile in length, or exceeds an estimated cost of forty ($40) 
million dollars as provided in the RTP. 

The modification of a transportation project in a manner that 
eliminates a connection between freeways or fixed guideway facilities. 

A major amendment is required if: 

An audit finding recommends that a project or system in the RTP is 
not warranted or requires a modification that is a major amendment. 

The MAG TPC recommends a modification of the RTP that is a major 
amendment. 

The consideration and approval of a major amendment must adhere to a 
specific and rigorous consultation and review process set forth in state 
statutes. A major amendment requires that alternatives in the same 
modal category, which will relieve congestion and improve mobility in the 
same general corridor, are to be addressed. The TPC may recommend 
that funds be moved among projects within a mode, but half-cent 
revenues cannot be moved across transportation modes (freeway/ 
highway, arterial and transit). 
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1.4.1 House Bill 2292 
The RTP must: 

Consider the impact of growth on transportation systems and 
use performance-based planning as specified in Arizona Revised 
Statute (ARS) 28-503. 

Use a 20-year planning horizon as specified in ARS-28-6308. 
 Allocate funding to arterial streets, highways and transit as 

specified in ARS-28-6308. 
Determine priorities for expenditures as specified in

ARS-28-6354. 

The House bill also established: 

The process for reauthorizing the half-cent county transportation 
excise tax which is further specified in ARS-48-5314. 
The requirement for MAG to issue an annual report on the status 

of projects funded through the half-cent sales tax as specified by 
ARS-28-6354. 

1.4.2 House Bill 2456 
Authorized the election to extend the half-cent sales tax for 

transportation, known as Prop 400, which is consistent with the 
policies set forth in ARS § 42-6105 
Included several requirements regarding the nature of the tax 

extension and its administration 

1.4.3 Revenue Distribution 
As specified by ARS § 42-6105, the allocation of revenues from the half-cent 
sales tax must be distributed into the following categories: 

Regional area road fund for freewaysA 
and other routes in the State Highway 
System, including capital expenses and 
maintenance. 

Regional area road fund for majorB 
arterial street and intersection 
improvements, including capital 
expenses and implementation studies. 

Public transportation fund for capitalC 
construction, maintenance and 

33.3% 

56.2% 

10.5% 

A 

B 

C 

operations of public transportation classifications, 
as well as capital costs and utility. 

1/1/2006 
Sales tax became effective. 

$6.0 B 
Generated in the region 

through 6/30/21. 

$2.7 B 
Sales tax revenue projected to be 

generated in the region from 
7/1/2021 to 12/31/2025. 
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The revenue generated by Prop 400 accounts for over half of the region’s 
funding to implement projects established in the RTP, with the remaining 
funding coming from primarily state and federal agencies. The following 
table summarizes the total regional revenue amount and sources. 

Table 1-1 Regional Revenues Summary (Year of Expenditure Dollars in Millions) 

Sources FY 2006 - 2021 
Historical 

FY 2022 - 2026 
Forecast Total 

Prop 400: 
Half-Cent Sales Tax Extension 6,027.1 2,702.1 8,729.2 

ADOT Funds 4,204.4 1,945.0 6,149.4 

American Recovery and 
Reinvestment Act (Freeways) * 112.3 0.0 112.3 

American Recovery and 
Reinvestment Act (Arterials) ** 11.9 0.0 11.9 

American Recovery and 
Reinvestment Act (Transit) *** 39.6 0.0 39.6 

Statewide Transportation 
Acceleration Needs (STAN) 141.1 0.0 141.1 

Federal Highway 1,420.2 384.0 1,804.2 

Federal Transit Funds 1,128.4 899.2 2,027.6 

TOTAL 13,085.0 5,930.3 19,015.3 

* Represents amount applied to FLCP projects only. 
** Represents amount applied to ALCP projects only. 

*** Represents amount applied to TLCP projects only. 

1.4.4 Life Cycle Programs 
ARS 28-6352 required that agencies implementing the regional freeway, 
arterial and transit programs adopt a budget process ensuring that the 
estimated cost of the program of improvements does not exceed the total 
amount of revenues available. The following life cycle programs are the 
management tools used by the implementing agencies to ensure that 
transportation program costs and revenues are in balance and that project 
schedules can be met. Responsibilities for maintaining these programs are 
as follows: 

Table 1-2 Life Cycle Programs 
LIFE CYCLE 
PROGRAMS 

RESPONSIBLE 
AGENCY 

Freeway/Highway ADOT 

Arterial MAG 

Regional Public 
TransportationTransit Authority 

(RPTA) 

PURPOSE OF PROGRAMS 

Develop a schedule of 
projects through the life 
of the half-cent sales tax. 

Monitor progress on 
project implementation. 

Balance annual and 
total program costs with 
estimated revenues. 

The MAG Annual Report draws heavily on life cycle program data and other 
life cycle progress documentation. 
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1.5 Roles and Responsibilities 
The responsibility for implementing and monitoring projects and programs funded through Prop 400 is shared by several regional and state entities, as 
described by the table below. 

Table 1-3 Roles and Responsibilities 
Agency Role Responsibilities 

MAG* 
Designated Metropolitan Planning 
Organization (MPO) for the 
Phoenix metropolitan area. 

Coordinates planning for multimodal transportation, air quality, wastewater, solid waste, 
human services and socioeconomic projections. 
  Oversees the Prop 400 Arterial Life Cycle Program. 
Prepares RTP in conjunction with the TPC. 
Establishes project priorities and budgets for the Freeway Life Cycle Program. 
The MAG Regional Council (the decision-making body of MAG) approves the RTP and TIP. 

ADOT 
State transportation agency that 
plans, implements and maintains 
the State Highway System. 

Oversees implementation of the MAG Freeway Life Cycle Program. 
Manages design, engineering, right-of-way acquisition, construction and maintenance 
activities in the region. 
Maintains the arterial street fund and issues bonds on behalf of the MAG Arterial Life 
Cycle Program. 

State 
Transportation 
Board 

Entity with statutory authority over 
the State Highway System. 

Approves the ADOT Five-Year Highway Construction Program for statewide projects and 
the Life Cycle Program certification for the MAG freeway/highway system. 
Has authority to issue bonds and other forms of debts. 
Sets priorities for the State Highway System, including projects in Maricopa County 

that are not part of the MAG Freeway Life Cycle Program. 

Valley Metro and 
Valley Metro Rail 

A political subdivision of the state 
of Arizona that ensures that a 
viable public transportation system 
is provided. 

Provides a viable public transportation system to promote regional mobility, ease traffic 
congestion and improve air quality. 

Oversees the Prop 400 Transit Life Cycle Program. 
Operates and maintains regional, paratransit and light rail services in the region. 

*It is important to note that Prop 400 only applies to the Maricopa County portion of the MAG region, and all expenditures related to Prop 400 are on projects within the Maricopa County area 
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1.6 Clarifications Regarding Data, Terminology and Other Methodological Factors 
Table 1-4 Report Clarifications 

The Annual Report is intended to identify overall progress and future trends in the Prop 400 program, as 
opposed to providing detailed financial documentation. Estimates of past expenditures and revenue 
receipts, as well as future costs and revenue collections, are included for use as an aid in assessing past Accounting Objectives program progress and future program outlook. These figures should not be interpreted as an official, year-
by-year financial accounting record of program activities. 

In preparing the Annual Report, every effort is made to use data sources that are consistent with other 
documents that publish similar data, such as RTP, TIP, and life cycle programs. However, these reports are 

Data Consistency issued at different times and serve different purposes, meaning that each report may not contain exactly 
the same set of data presented in the other reports. 

Revenue projections are expressed in “Year of Expenditure” (YOE) dollars, which reflect the actual number 
of dollars collected/expended in a given year and do not factor in discounting for inflation. An allowance 
for inflation is applied when comparing project costs and revenues. In these chapters, costs reflect Nominal vs. Real Dollars currently available, real dollars estimates as of the current year, but may not have been factored in every 
case, to a current dollar base year. 

Expenditure data may include estimates for the fourth quarter of the most recent FY included in the 
Annual Report. These estimates are updated later to reflect actual expenditures when that data is 

Fourth Quarter Estimates available and are provided in subsequent annual reports. In certain cases, this may result in total 
expenditures reported for a given facility/service in one year being less than that reported in the previous 
year. 
Close coordination is maintained with the agencies that supply expenditure data for the Annual Report in 
an effort to ensure that cost items are treated consistently from year to year. However, due to the timing 
of billing receipts, collection of other financial information and posting of necessary accounting Expenditure Data Adjustments adjustments, anomalies may be present in the expenditures reported by the agencies for a given project 
from one year to the next. 

In describing project status, both “open to traffic” and “program group for construction” are used. The 
term “open to traffic” is used if the specific date when a facility has been opened, or will be open with 

Project Schedules some certainty, is known. The term “program group for construction” is utilized to indicate the period in 
which funding has been identified for construction of the facility. 

Beginning with the 2013 Annual Report, the freeway/highway facility segments listed in the appendix tables
Freeway/Highway were revised to correspond more closely to those utilized by ADOT’s cost reporting system rather than the
Project Segment 2003 RTP. 
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Since light rail operating expenses were excluded at the inception of Prop 400, only capital expenditures 
and costs are reported for light rail projects. These expenditures and costs are reported to reflect total

Transit Expenditure Reporting capital costs and include all funding sources to offset those costs. For bus services, the Prop 400 program 
covers both capital and operating expenses. 

Freeway/Highway Future An adjustment is made in the comparison of future sources and uses of funds for the Freeway Life Cycle 
Program that reconciles the net of sources and uses with the projected ending balance estimated by theSources and Uses of Funds 

Adjustments ADOT Cash Flow Analysis (CFA) for the Freeway Life Cycle Program. 

Beginning with the 2013 Annual Report, ridership data relates to all Public Transit Fund (PTF) supported 
routes or portions of routes. This includes existing routes receiving PTF funding that predate Prop 400 and 

Bus Ridership Reporting may not have been reported on previously. This approach is used to ensure that the broadest disclosure 
possible is provided. As a result of this approach, total ridership on some routes may stay the same from 
year to year because PTF funds no longer pay for the service. 

1.7 Working Toward Achieving Regional Goals 
Prop 400 funds help MAG and its partners achieve the regional goals set forth by the RTP. Table 1-5 summarizes the four main goals from MAG’s RTP. 
Throughout this report, several key regional projects helping the region move toward achieving these goals will be highlighted to demonstrate MAG’s 
progress over the past year. 

Table 1-5 MAG RTP Goals 

Transportation infrastructure that is properly maintained and safe, preserving past 
System Preservation and Safety investments for the future. 

Transportation systems and services that provide accessibility, mobility and modal choices 
Access and Mobility for residents, businesses and economic development of the region. 

Sustaining the Environment Transportation improvements that help sustain our environment and quality of life. 

Transportation decisions that result in effective and efficient use of public resources and strong
Accountability and Planning public support. 
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FLCP TLCP ALCP Other 

2.0 REGIONAL TRANSPORTATION PLAN 
The MAG RTP provides the blueprint for the implementation of 
Prop 400. By Arizona State law, revenues from the half-cent sales tax for 
transportation must be used on projects and programs identified in the 
RTP adopted by MAG. The RTP identifies specific projects and revenue 
allocations by transportation mode, addressing freeways and highways, 
major arterial streets and public transportation systems. An overview of 
the RTP is provided below, including plan elements, priority criteria and 
changes to the RTP during FY 2021. 

On May 9, 2013, Governor Brewer of Arizona approved an expanded 
metropolitan planning area (MPA) boundary for MAG, and the MAG MPA 
boundary now extends significantly into Pinal County. It is important 
to note that Prop 400 applies only to the Maricopa County portion of 
MAG and all expenditures related to Prop 400 are on projects within the 
Maricopa County area. 

2.1 2003 RTP and Prop 400 History 
On November 25, 2003, the MAG Regional Council approved the RTP, 
which became the basis for the Prop 400 ballot initiative approved by 
Maricopa County voters in 2004. The 2003 RTP set the framework for the 
implementation of Prop 400 and established the region’s financial policy 
that is still largely in place today. 

The 2003 RTP included $15.8 billion in proposed projects (expressed in 
2002 dollars). Of this total, approximately $8.5 billion, or 53.8 percent, 
came from forecasted half-cent sale tax revenues. The remaining portion 
comprised of MAG federal highway funds ($1.275 billion or 8.1 percent), 
federal transit funding ($1.89 billion or 12.0 percent) and ADOT highway 
funds ($4.121 billion or 26.1 percent). 

Revenues generated from the half-cent sales tax were allocated to the 
region’s three modal programs; 56.2 percent to the freeway/highway 
program, 33.3 percent to the transit program and 10.5 percent to the 
arterial streets program. These allocations were later codified in state 
statute and firewalls were established to prohibit the transfer of sales tax 
funds between, or outside of, those programs. 

In addition to the half-cent sales tax, the 2003 RTP also allocated portions 
of MAG federal highway funds, federal transit funds and ADOT funds to 

the three modal programs. Table 2-1 displays the approximate percentage 
distribution of funding for the 2003 RTP by source for FY 2006–FY 2026. As 
shown in Tables 2-1 and 2-2, the half-cent sales tax was anticipated to 
provide approximately 54 percent of the total funding; ADOT funds 26 
percent; and federal transit and highway funding the remaining 20 percent. 

Detail on the current funding composition and outlook is provided in 
Chapter 3. 

Figure 2-1: Prop 400 Funding 

HOW WAS PROPOSITION 400 CONSTRUCTED? 

FLCP TLCP ALCP Other 

56.2% 33.3% 
10.5% 

Half-Cent Sales Tax MAG Federal Funds 

CMAQ STBGP 

FLCP TLCP ALCP Other 

ADOT Funds FTA Funding 

HURF ADOT Federal Funds 

FLCP TLCP ALCP Other 

Discretionary Formula 
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Table 2-1 2003 Regional Transportation Plan Funding (millions, 2002$) Allocation by Source: FY 2006 – FY 2026 
Funding Source Highways/Freeways Arterial Streets Transit Regional Programs Total 
Prop 400: Half-Cent Sales Tax Extension $4,774.0 $862.7 $2,830.6 $30.8 $8,498.1 
ADOT Funds (includes HURF and federal) $4,120.6 -- -- -- $4,120.6 
Federal Transit (5307) -- -- $946.3 -- $946.3 
Federal Transit (5309) -- -- $945.0 -- $945.0 
MAG Federal Highway (MAG STP) -- $497.1 -- -- $497.1 
MAG Federal Highway (CMAQ) $148.7 $104.6 $279.0 $245.7 $778.1 
TOTAL $9,043.4 $1,464.5 $5,000.9 $276.5 $15,785.2 

Table 2-2 2003 Regional Transportation Plan Funding Allocation by Percentage by Category: FY 2006 – FY 2026 
Funding Source Highways/Freeways Arterial Streets Transit Regional Programs Total 
Prop 400: Half Cent Sales Tax Extension 52.8 58.9 58.6 11.1 53.9 
ADOT Funds (includes HURF and federal) 45.6 -- -- -- 26.1 
Federal Transit (5307) -- -- 18.9 -- 6.0 
Federal Transit (5309) -- -- 18.9 -- 6.0 
MAG Federal Highway (MAG STP) -- 33.9 -- -- 3.1 
MAG Federal Highway (CMAQ) 1.6 7.2 5.6 88.9 4.9 
TOTAL 100.0 100.0 100.0 100.0 100.0 

2.2 2020 RTP Update 

On February 26, 2020, the MAG Regional Council approved the 2040 MAG 
RTP Update. The update largely continues the policies, priorities and projects 
contained in previous plans. In addition, it also encompasses the expanded 
MAG metropolitan planning area, though the new areas in the MAG MPA do 
not participate in the Life Cycle Programs. 

The 2040 MAG RTP Update is a comprehensive, performance based, 
multi-modal and coordinated regional plan, covering all major modes of 
transportation, including freeways/highways, streets, public mass transit, 
airports, active transportation facilities, goods movement and special needs 

 transportation. In addition, key transportation related activities are ad-
dressed, such as transportation demand management, system management, 
safety and air quality conformity analysis. 

The 2040 MAG RTP update is the last plan update of the Prop 400 program. 
On December 1, 2021, the MAG Regional Council will consider the 
MOMENTUM 2050 RTP for approval. This RTP is the result of a two-year 
planning process and will serve as the basis for the extension of Proposition 
400. 
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2.3 Priority Criteria 
Arizona Revised Statute 28-6354 B. directs MAG to develop criteria 
that establish the priority of corridors, corridor segments and other 
transportation projects. These criteria should consider: 

The extent of local public and private funding participation; 
Social and community impact; 
Establishment of a complete transportation system for the region as 

rapidly as practicable; 
Construction of projects to serve regional transportation needs; 
Construction of segments to provide connectivity with other elements 

of the regional transportation system; and 

Other relevant criteria developed by the regional planning agency. 

The discussion below describes how these kinds of criteria have been 
applied in the MAG regional transportation planning process, both for the 
development and the implementation of the RTP. 

2.3.1 Extent of Local Public and Private Funding 
Participation 
A higher level of local public and private funding participation in the RTP 
benefits the region by leveraging regional revenues and helping ensure 
local government commitment to the success of the regional program. The 
extent of local public and private funding participation is addressed in a 
number of ways in the MAG transportation planning process. 

Project Matching Requirements: In developing funding allocations 
among the various RTP components and project types, local matching 
requirements have been established. The local matching requirements in 
the RTP are: 
Generally, 30 percent for major street projects. Under certain limited 

conditions, this requirement may be less depending on the type of 
federal funds that may be utilized on a given project. 

For air quality, active transportation and transit projects involving 
federal funds, minimum federal match requirements are assumed. 
Depending on the specific project funding mix, this match may be 
provided from regional revenue sources. 

Private Funding Participation: As part of the policies and procedures 
developed for the ALCP, private funding participation is recognized as 

applicable local match for half-cent funds for street and intersection 
projects. This policy helps free local monies that may then be applied to 
additional transportation improvements. 

Local Government Incentives: In the ALCP, incentives to make efficient 
use of regional funds have been established by ensuring that project 
savings by local governments may be applied to new projects in the 
jurisdiction that achieved those savings. 

In the FLCP, MAG recognizes that local jurisdictions may want to accelerate 
highway projects by providing the local jurisdiction’s financial resources to 
the program. Acceleration of specific highway projects benefits not only 
the affected local jurisdiction, but also the entire region. To facilitate local 
financing that allows the acceleration of freeway/highway construction 
in the region, MAG adopted a Highway Acceleration Policy. This policy 
includes a provision that 50 percent of the interest expense incurred by the 
local jurisdiction will be paid by regional program revenues. 

2.3.2 Social and Community Impacts 
Regional transportation improvements can have both beneficial and 
negative social and community impacts. It is important to conduct a 
thorough assessment of these impacts to ensure that they are a part of the 
decision-making process. The MAG planning effort assesses social and 
community impacts at each key stage of the transportation planning and 
programming process. In addition, it should be noted that similar efforts 
are carried out by the agencies implementing specific transportation 
improvement projects. 

Public Participation and Community Outreach: A far reaching public 
participation and outreach program is conducted to obtain public 
views on the potential community and social impacts of transportation 
improvements. In particular, input is sought regarding the possible impacts 
of specific transportation alternatives on the community’s social values and 
physical structure. 

Social Impact Assessment: The social impact of transportation options is 
evaluated as part of the Title VI/environmental justice assessment. In this 
assessment, potential transportation impacts are evaluated for key 
communities of concern, including minority populations, low-income 
populations, aged populations and mobility disability populations. In 
addition, community goals are taken into account by basing future travel 
demand estimates on local land use plans. 
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Corridor and Community Impact Assessment: Corridor-level analyses 
are conducted, which assess the possible social and community impacts of 
alternative facility alignments based on neighborhood factors such 
as noise, air quality and land use. Community impacts of transportation 
facilities are further analyzed by assessing air quality effects through the 
emissions analysis of plan alternatives, as well as conducting a federally 
required air quality conformity analysis of the RTP. In addition, the process 
for updating the regional TIP includes project air quality scores, which 
reflect the potential community impacts of the projects. 

Consultation on Resource and Environmental Factors: As part 
of the planning process for the update of the RTP, MAG reaches out 
to federal, state, tribal, regional, and local agencies to consult on 
environmental and resource issues and concerns. This effort includes 
consultation regarding conservation plans and maps, inventories of natural 
or historic resources, and potential environmental mitigation activities. 
Specific topics of interest include: land use management, wildlife, natural 
resources, environmental protection, conservation, historic preservation 
and potential environmental mitigation activities. The primary goal of this 
consultation effort is to make transportation planning decisions and 
prepare planning products that are sensitive to environmental mitigation 
and resource conservation considerations. 

2.4 Establishment of a Complete Transportation
System for the Region 
The RTP includes major investments in all elements of the regional 
transportation system over the next several decades. It is critical that these 
expenditures result in a complete and integrated transportation network 
for the region. The MAG planning process responds directly to this need by 
conducting transportation planning at the system level, giving priority to 
segments that can lead to a complete transportation system as quickly as 
possible, and maintaining a life cycle programming process for all the 
major modes. 

System Level Planning Approach: The regional planning effort is 
conducted at the system level, taking into account all transportation modes 
in all parts of the MAG geographic area. This systems level approach is 
applied in identifying and analyzing alternatives. In this way, the complete 
transportation needs of the region as a whole are identified and addressed 
in the planning process. 

Project Development Process and Project Readiness: The 
implementation of regional transportation projects requires a complex 
development process. This process involves extensive corridor 
assessments, environmental studies and engineering concept analyses. 
This is followed by right-of-way acquisition and final design work, before 
actual construction may begin. For a variety of reasons, certain projects 
may progress through this process more rapidly than others. By moving 
forward, where possible, on those projects with the highest level of 
readiness for construction, important transportation improvements can be 
delivered as quickly as possible. Early delivery of projects can also lead to 
lower costs. 

Progress on Multiple Projects: Major needs for transportation 
improvements exist throughout the MAG area. The scheduling of projects 
is aimed at proceeding with improvements to the transportation network 
throughout the planning period in all areas of the region. This will lead to a 
complete and functioning regional transportation system that benefits all 
parts of the MAG area. Deliberate consideration is also given to ensuring 
the system maintains the highest level of operational efficiency while 
projects are under construction to minimize impacts on the traveling 
public. 

Revenues, Expenditures and Life Cycle Programming:  Cash flow 
patterns from revenue sources limit the amount of work that can be 
accomplished within a given period of time. Project expenditures need to 
be scheduled to accommodate these cash flows. Life cycle programs have 
been established that take these conditions into account and implement 
the projects in the RTP for the major transportation modes: freeways/ 
highways, arterial streets and transit. The life cycle programs provide a 
budget process that ensures that the estimated cost of the program of 
improvements does not exceed the total amount of revenues available. 
This helps ensure that a complete transportation system for the region will 
be developed within available revenues. 

As part of the life cycle programming process, consideration is given to 
bonding a portion of cash flows to implement projects that provide critical 
connections earlier than might otherwise be possible. This has to be 
weighed against the reduction in total revenues available for constructing 
projects, which results from interest costs. 
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2.4.1 Construction of Projects to Serve Regional 
Transportation Needs 
The resources to implement the RTP are drawn from regional revenue 
sources and address regional transportation needs. At the same time, the 
nature of regional transportation needs varies across the MAG region and 
the same type of transportation solution does not apply everywhere in the 
region. Enhancing the arterial network may represent the most pressing 
regional need in one part of the region, whereas adding new freeway 
corridors may be the key need in another; and expanding transit capacity 
may represent the best approach in yet another area. The process to 
develop the RTP recognized that this was the nature of regional 
transportation needs in the MAG area. As a result, the RTP is structured to 
respond to different types of needs in different parts of the MAG region. 

Although the modal emphasis of the transportation improvements 
identified in the RTP varies from area to area, the effects of these 
improvements can be assessed using common measures of system 
performance and regional mobility. These kind of criteria were applied 
when the RTP was originally developed in 2003 to evaluate alternatives and 
establish implementation priorities. They have also been applied in various 
forms to evaluate potential adjustments to the priority of corridors, 
corridor segments, and other transportation projects and services. 

The MAG performance measurement framework was developed with the 
participation of MAG’s member agencies and will continue to be used as a 
key information source as the implementation of the RTP moves forward. 
A major goal of the program is to coordinate study methodologies, 
prioritize investments and assess the implementation of strategies, 
in order to help ensure that projects serve regional transportation needs. A 
broad range of data supports analysis for multimodal planning and 
programming activities, and also provides the public with timely 
and relevant information on the performance of the multi-modal 
transportation system. 

2.4.2 Construction of Segments that Provide 
Connectivity with other Elements of the Regional 
Transportation System 
The phasing of the development of the transportation network has been 
done in a logical sequence, so that maximum possible system continuity, 
connectivity and efficiency are maintained. 

Appropriately located transportation facilities around the region enhance 
general mobility. To the extent possible, facility construction and 
transportation service has been sequenced to result in a continuous and 
coherent network and to avoid gaps and isolated segments, bottlenecks, 
and dead-end routes. The value of system segments that allow for the 
efficient connection of existing portions of the transportation system has 
been considered through the programming process. 

2.4.3 Other Relevant Criteria Developed by the Regional 
Planning Agency 
As part of the RTP, a series of objectives for the regional transportation 
network were identified. Two key objectives were to achieve broad public 
support for the needed investments and to develop a regional plan that 
provides geographic balance in the distribution of investments. Specific 
criteria related to these objectives are: 
Transportation decisions that result in effective and efficient use of 

public resources and strong public support. 
Geographic distribution of transportation investments. 
Inclusion of committed corridors. 

2.5 Regional Transportation Plan Changes 
and Outlook 
The RTP is a long-range plan for transportation improvements in the 
region, covering a period of over two decades. During a program of this 
length, new information will be obtained and changing conditions will be 
faced as the implementation effort proceeds. As a result, the RTP and the 
MAG TIP are revised periodically to reflect factors such as changes in travel 
patterns and transportation needs, updated project costs and schedules, 
new revenue sources and updated projections of future revenues. 

2.5.1 Plan Changes from Amendments to the MAG 
Transportation Improvement Program 
The TIP, by definition, is an element of the RTP, describing in detail the 
projects and funding covering the next five years of the RTP. As a result, 
any amendments to the TIP represent corresponding changes to the 
RTP. During FY 2021, amendments to the MAG TIP were made by the MAG 
Regional Council at ten of its meetings. One additional amendment was 
processed administratively. Additional detail on the amendments can be 
found on the MAG website at http://www.azmag.gov/TIP. 

http://www.azmag.gov/TIP
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2.5.2 Fiscal Year 2022 Freeway Life Cycle Program 
On June 23, 2021, the MAG Regional Council approved the FY 2022 Freeway 
Life Cycle Program. Notable project updates in the FY 2022 FLCP included: 

SR 101L (Agua Fria): 75th Avenue to I-17/SR 101L (Agua Fria): 75th 
Avenue TI – As part of the FY 2022 FLCP update, the SR 101L 
(Agua Fria): 75th Avenue to I-17 general purpose lane widening and SR 
101L (Agua Fria): 75th Avenue interchange improvement have been 
consolidated into a single project, programmed for construction in FY 
2024. 

SR 303L (Estrella): 51st Avenue and 43rd Avenue/I-17: I-10 Split 
to 19th Avenue- Two new freeway interchanges will be required 
along SR 303L at 43rd and 51st Avenues. To support this change, the 
draft FY 2022 FLCP deferred the I-17: I-10 Split to 19th Avenue project 
beyond the Proposition funding horizon; the funding that had been 
programmed was reallocated to the two identified interchanges on 
SR 303L. 

 I-10: Highline North Pedestrian Bridge/I-10: Highline South Pedestrian 
Bridge – The City of Tempe, with the support of the City of Phoenix and 
the Town of Guadalupe, requested the substitution of the I-10 Highline 
North Pedestrian Bridge for the I-10 Highline South (Knox Road) 
Pedestrian Bridge as part of the annual FLCP update process. 

Regionwide Advance Right of Way Acquisition– The FLCP contains a 
Regionwide Advance Right of Way Acquisition line item to allow for 
acquisition of right of way parcels prior to environmental clearance or 
before a determination is made that the property is needed for a 
particular transportation project. As part of the FY 2022 FLCP update, 
this line item was increased for FY 2022 so that ADOT can explore the 
acquisition of a parcel to improve operations at the I-10 and Baseline 
Road interchange. 

2.5.3 Fiscal Year 2022 Arterial Life Cycle Rebalance 
The projected ending balance of the ALCP has steadily grown due to the 
continued deferral of program inflation and increased revenue 
collections. To account for this, MAG Regional Council approved the 
Arterial Life Cycle Program Rebalance on June 23, 2021. The rebalance 
brought $100 million back into the funded program as part of the FY 
2022 ALCP update. The remaining funding is maintained in the program’s 
fund balance to help address any future variance in program revenues. 

2.5.4 Fiscal Year 2022 Arterial Life Cycle Program 
On June 23, 2021, the MAG Regional Council approved the FY 2022 Arterial 
Life Cycle Program. As part of the FY 2022 ALCP, several project deletions 
and substitutions were approved in accordance with the approved 
program policies and procedures. These change include: 
 Gilbert:Deletion of the existing Mustang Drive: Rivulon Boulevard to 

Germann Road project and reallocation of funding to three existing 
projects: 1) Warner Road: Recker Road to Power Road; 2) Baseline 
Road: Greenfield Road to Power Road; 3) McQueen Road at 
Guadalupe Road. 

 Gilbert :Deletion of the existing Ray Road at Gilbert Road project and 
reallocation of funding to three existing projects: 1) Warner Road: 
Recker Road to Power Road; 2) Baseline Road: Greenfield Road to 
Power Road; 3) McQueen Road at Guadalupe Road. 

 Maricopa County/Mesa:Substitute the existing McKellips Road Bridge 
over the Salt River project with a new corridor project on Main Street 
from Sossaman Road to Meridian Road. 
 Scottsdale: Deletion of the existing Legacy Boulevard: Hayden Road to 

Pima Road project and reallocation of funding to three existing projects: 
1) Happy Valley Road: Pima Road to Alma School Road; 2) Pima Road: 
Pinnacle Peak Road to Happy Valley Road; 3) Raintree Drive: Scottsdale 
Road to Hayden Road. 

2.5.5 Transit Life Cycle Program 
Due to the uncertainty presented by the COVID-19 pandemic, a full TLCP 
update was not prepared in FY 2021. Several COVID-19 relief bills 
provided federal funding to help support transit operations and offset 
regional and local costs. The next update of the TLCP is anticipated in late 
2021 or early 2022. 

On December 27, 2020, the Coronavirus Response and Relief 
Supplemental Appropriations Act of 2021 (CRRSAA) was signed into law. 
The act included $14 billion in Federal Transit Administration (FTA) relief 
funds to help support the transit industry. 

On March 11, 2021, the American Rescue Plan Act of 2021 (ARP) was 
signed into law; the act included an additional $30.5 billion in Federal 
Transit Administration (FTA) relief funds to help support the transit 
industry. 
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3.0 HALF-CENT SALES TAX AND OTHER 
REGIONAL REVENUES 
The half-cent sales tax for transportation approved through Proposition 
400 is the major funding source for the RTP, providing over half the 
revenues for the Plan. In addition to the half-cent sales tax, there are a 
number of other RTP funding sources, which are primarily from state 
and federal agencies. These revenue sources and the half-cent tax 
have been termed regional revenues in the RTP. The specific regional 
revenue sources are: 

� Half-Cent Sales Tax 
� ADOT Funds 
� MAG Area Federal Highway Funds 
� MAG Area Federal Transit Funds 

In addition to regional revenues, local governments provide funding that 
supports implementation of the RTP. These resources provide matching 
funds for capital projects in the Arterial Street and Light Rail Transit/High 
Capacity Transit Programs; subsidize certain transit operating costs; and, 
in the form of transit farebox revenues, contribute significant funding for 
transit operations. 

Two other funding sources were also available during the life of the 
RTP that are no longer used. The Statewide Transportation Acceleration 
Needs (STAN) Account, was available for a time beginning in 2007, but in 
January 2009 the remaining funds were discontinued by the legislature in 
order to balance the FY 2009 state budget. The American Recovery and 
Reinvestment Act (ARRA) was signed into law in 2009 to help the country 
recover from the Great Recession. All funding associated with ARRA had 
been fully expended by 2014. 

Revenue projections are expressed in “Year of Expenditure” (YOE) dollars, 
which reflects the actual number of dollars collected/expended in a given 
year. Therefore, there is no correction or discounting for inflation. The 
effect of inflation is accounted for separately through an allowance for 
inflation that is applied when comparing project costs and revenues, which 
is included in the modal sections. In these sections, costs reflect currently 
available, real dollars estimates as of 2021, but may not have been 

specifically factored, in every case, to a 2021 base year. In addition, both 
actual and forecasted revenues have been updated from previous reports. 

3.1 Half-Cent Sales Tax (Maricopa County 
Transportation Excise Tax) 
The half-cent sales tax revenues are collected by the Arizona Department 
of Revenue. Based on ARS-42-6105, the revenue generated by the sales tax 
is distributed as follows: 

� 66.7 percent is allocated to the Maricopa County Regional Area 
Road Fund (RARF). 

� 33.3 percent is directed to the Public Transportation Fund (PTF) 

The use of PTF monies must be separately accounted for based on 
allocations to: (1) light rail transit, (2) capital costs for other transit, and (3) 
operation and maintenance costs for other transit. ADOT is responsible for 
administering the RARF funds while the PTF funds are administered by 
Valley Metro. 

As displayed in Table 3-1, actual receipts from the Prop 400 half-cent sales 
tax totaled $6.0 billion through FY 2021. Collections for FY 2021 were 13.9 
percent higher than those in FY 2020. However, it should be noted that the 
current estimate of total 20-year revenues from the half-cent sales tax is 
approximately 41.1 percent lower than the estimate of $14.8 billion 
prepared in November 2004, largely due to the impact of the Great 
Recession. 

Future half-cent revenues for the period FY 2022–FY 2026 are forecasted to 
total $2.7 billion. This amount is 3.4 percent lower than the forecast for the 
same period in the 2020 Annual Report, in part due to the anticipated 
impacts of the coronavirus pandemic. Of the $2.7 billion total included in 
the current forecast, $1.5 billion will be allocated to freeway/highway 
projects; $284 million to arterial street improvements; and $900 million to 
transit projects and programs. The actual receipts for FY 2021 
($557.5 million) were higher than the amount forecasted for that year in FY 
2020 ($529.8 million). The Prop 400 half-cent revenue forecasts will be 
updated again in the fall of 2021. 
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Table 3-1 Maricopa County Transportation Excise Tax: FY 2006-2026 (Year of Expenditure Dollars in Millions) 

Fiscal Year 
Regional Area Road Fund (RARF) Public Transportation Fund

(PTF)
(33.3%) 

Total
Freeways (56.2%) Arterial Streets (10.5%) 

Historical (2) 
2006 (1) 86.3 16.1 51.1 153.6 

2007 219.7 41.1 130.2 391.0 
2008 213.2 39.8 126.3 379.4 
2009 184.0 34.4 109.0 327.4 
2010 167.7 31.3 99.4 298.4 
2011 173.3 32.4 102.7 308.4 
2012 182.1 34.0 107.9 324.0 
2013 192.0 35.9 113.8 341.7 
2014 205.5 38.4 121.8 365.7 
2015 214.9 40.1 127.3 382.3 

2016 (3) 221.5 41.1 131.3 394.2 
2017 231.2 43.2 137.0 411.3 
2018 245.0 45.8 145.2 436.0 
2019 262.4 49.0 155.5 466.9 
2020 275.1 51.4 163.0 489.6 
2021 313.3 58.5 185.6 557.5 

Subtotal 3,387.2 632.8 2,007.0 6,027.1 

Forecasted 
2022 300.8 56.2 178.2 535.2 
2023 318.2 59.5 188.5 566.2 
2024 333.7 62.3 197.7 593.8 
2025 351.0 65.6 208.0 624.6 

2026 (4) 214.9 40.4 127.3 382.3 
Subtotal 1,518.6 283.7 899.8 2,702.1 

Totals 4,905.8 916.6 2,906.8 8,729.2 
(1) Represents Prop 400 tax revenues, which began on January 1, 2006. 
(2) Fiscal Year totals reflect the lag in actual receipt of revenues by the fund. 
(3) Beginning in Fiscal Year 2016, aproximately $2.53 M in RARF proceeds are witheld  on an annual basis to cover administrative costs incurred by the Arizona Depatment of of Revenue for collection of the tax (HB2617) 
(4) Reflects end of Prop 400 half-cent sales tax on December 31, 2025. 
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In Fiscal Year 2016, House Bill 2617 was signed into law by Governor Ducey 
and provided for the diversion of Prop 400 sales tax funds for 
transportation to the Arizona Department of Revenue. Approximately $1.5 
million per year is withheld to offset the department’s expenses associated 
with collecting the tax. This decreases the amount of funds available for 
transportation improvements. 

3.2 Arizona Department of Transportation Funds 
ADOT funding sources include the Arizona State Highway User 
Revenue Fund (HURF) monies allocated to ADOT to support the State 
Highway System, ADOT Federal Aid Highway Funds and other miscellaneous 
sources. 

3.2.1 ADOT Funding Overview 
ADOT relies on funding from two primary sources: the HURF and federal 
transportation funds. The HURF is comprised of funds from gasoline and 
use fuel taxes, a portion of the vehicle license tax, registration fees and 
other miscellaneous sources. According to the Arizona constitution, HURF 
funds can only be used on highways and streets; therefore, HURF funds 
cannot be used for transit purposes. 

ADOT, Arizona counties, cities and towns and the Department of Public 
Safety (DPS) receive an allocation from HURF. Of the funds remaining after 
the allocation for DPS, ADOT receives 50.5 percent; 19 percent is allocated 
to counties; and 27.5 percent is allocated to cities and towns. The 
remaining 3 percent is allocated to cities with populations over 300,000. 
For the purposes of revenue forecasting, total HURF funds are projected 
based on forecasted population and economic growth, assuming that there 
would be no change in tax rates. Total forecasted HURF funds are then 
distributed to ADOT and the other entities based on the current statutory 
formula and policy. 

From the ADOT HURF allocation, state statute provides that 12.6 percent of 
the HURF funds flowing to ADOT are reserved for the MAG region, and the 
region comprising of the Pima Association of Governments (PAG). 
In addition, the State Transportation Board established a policy that 
an additional 2.6 percent of ADOT HURF funds are allocated to the two 
regions. The 12.6 and 2.6 percent funds are divided so that 75 percent goes 
to the MAG region and 25 percent is for the PAG region. These funds are 
commonly referred to as “15 Percent Funds”. 

The 15 Percent Funds allocated to the MAG region, must be spent 
exclusively for improvements on limited access facilities on the State 
Highway System in the MAG area. 

After the deduction of the 15 Percent Funds, ADOT must pay for operations, 
maintenance and debt service on outstanding bonds. This includes funds 
for the Motor Vehicle Division, department administration, highway 
maintenance and additional funding for DPS. 

ADOT also receives federal transportation funds which are allocated to 
Arizona through various federal programs and allocation formulas. This 
block of funds is often referred to as ADOT Discretionary Funds; the MAG 
region receives a 37 percent share of these funds. Arizona Revised Statute 
§28-304 C.1 states that the percentage of ADOT discretionary monies 
allocated to the MAG region in the RTP shall not increase or decrease 
unless the State Transportation Board, in cooperation with the regional 
planning agency, agrees to change the percentage of the discretionary 
monies. 

3.2.2 ADOT Funding in the MAG Area 
Table 3-2 summarizes ADOT funds applicable to projects in the MAG RTP. 
As displayed in Table 3-2, actual receipts from ADOT funds through FY 2021 
totaled $4.2 billion, and forecasted revenues for the period FY 2022–2026 
total $1.9 billion. This forecast is 12.5 percent higher than the 2020 Annual 
Report forecast for the same period. 

3.3 MAG Area Federal Transportation Funds 
In addition to the half-cent sales tax revenues and ADOT funding, 
federal transportation funding directed to the MAG region is available 
for use in implementing projects in the MAG RTP. The MAG area federal 
transportation funding forecasts included in the 2021 Annual Report 
correspond to the programs as structured in the FAST Act. 

MAG region federal transportation funding sources are summarized in 
Table 3-3, which displays actual and forecasted revenues. It is important to 
note that the federal funds estimates are only for those sources that are 
utilized in the Life Cycle Programs. Additional federal funds are received in 
the MAG region and applied to other transportation program areas, which 
are not covered by this report. Federal funding for the period FY 2022–2026 
is forecasted to total $1.3 billion. This forecast is approximately 13.3 percent 
higher than the amount forecasted for the same period in the 2020 Annual 
Report. 
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Table 3-2 ADOT Funding in MAG Region: FY 2006-2026 
(Year of Expenditure Dollars in Millions) 

Fiscal Year 15% Funds ADOT 
Discretionary  Total Funding 

Historical 
2006-07 149.7 262.5 412.2 

2008 76.9 248.0 324.9 

2009 60.5 156.3 216.8 

2010 59.1 122.4 181.5 

2011 59.5 230.9 290.5 

2012 45.7 223.7 269.3 

2013 60.7 244.7 305.4 

2014 63.6 173.2 236.8 

2015 69.5 199.4 268.9 

2016 72.6 289.3 361.9 

2017 78.1 223.6 301.7 

2018 80.5 306.3 386.8 

2019 80.5 67.8 148.4 

2020 88.9 196.5 285.4 

2021 87.4 126.6 213.9 

Subtotal 1,133.1 3,071.3 4,204.4 
Forecasted 

2022 87.6 283.1 370.7 

2023 91.2 171.0 262.2 

2024 95.1 336.6 431.8 

2025 98.6 318.2 416.8 

2026 102.1 361.4 463.5 

Subtotal 474.7 1,470.3 1,945.0 

Totals 1,607.8 4,436.6 6,149.3 

3.3.1 Federal Transit Funds 
The Federal Transit Administration (FTA) is an agency within the 
U.S. Department of Transportation that provides financial and technical 
assistance to local public transit systems, including buses and light rail 
transit. The federal government, through the FTA, provides financial 
assistance to develop new transit systems and improve, maintain and 
operate existing systems. The FTA funding includes both formula and 
discretionary programs. 

Formula Programs: Funding is apportioned to areas on the basis of 
legislative formulas. The formulas include factors such as bus revenue 
vehicle miles, bus passenger miles, fixed guideway revenue vehicle 
miles and fixed guideway route miles, as well as population and 
population density. 

A number of FTA funding programs that cover a range of uses fall into 
this category. Individual programs have specific restrictions regarding 
eligible expenditures. These programs include: 

� 5307/5340 Funds - Capital and planning needs, as well as operating 
expenses in certain circumstances; 

� 5310 Funds - Special needs of transit-dependent populations; 
� 5337 Funds - Replacement and rehabilitation or capital projects required 

to maintain public transportation systems in a state of good repair; 
� 5339 Funds - Capital funding to replace, rehabilitate and purchase 

buses and related equipment and to construct bus-related 
facilities; and, 

� STBGP-AZ Funds - STBGP Flexible Funds that ADOT makes available 
for transit purposes in urban and rural Arizona. It should be noted that 
STBGP-AZ funds are not included under Formula Programs in Table 3-3 
but are listed separately in Table 6-3. 

Discretionary Programs: Transit 5309 funds are available through 
discretionary grants from the FTA, and applications are on a competitive 
basis. They include grants for “New Starts” and expanded rail and bus 
rapid transit systems that reflect local priorities to improve transportation 
options in key corridors. 
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Table 3-3 indicates that it is anticipated that a total of $348.0 million will The forecast for Formula Programs is approximately 80.0 percent higher, 
be expended from the Formula Programs category and $551.2 million and the forecast for Discretionary Programs is approximately 0.6 percent 
will be expended from the Discretionary Programs category during FY higher than the amounts forecasted for the same period in the 2020 
2022–2026. Annual Report. 

Table 3-3 MAG Federal Transportation Funds: FY 2006-2026 (Year of Expenditure Dollars in Millions) 

Fiscal Year 
Transit MAG STP MAG CMAQ 

Grand Total
FTA Formula FTA Discr. Total Fwy/Hwy Arterial Total Fwy/Hwy Arterial Transit Total 

Historical 
2006 14.1 0.0 14.1 38.1 0.0 38.1 0.0 0.0 1.0 1.0 53.2 
2007 15.7 7.8 23.6 42.3 0.0 42.3 0.0 0.0 0.5 0.5 66.3 
2008 71.2 18.6 89.8 38.0 0.2 38.2 5.9 11.7 0.0 17.7 145.6 
2009 26.8 8.9 35.7 34.4 17.5 51.9 0.0 16.3 2.4 18.7 106.4 
2010 17.1 1.6 18.7 39.3 19.6 58.9 29.1 9.3 0.6 39.0 116.6 
2011 31.3 1.2 32.5 33.9 39.4 73.2 4.3 3.5 5.6 13.3 119.1 
2012 29.3 1.0 30.3 34.1 24.5 58.6 10.6 16.2 5.9 32.7 121.5 
2013 21.8 18.2 40.0 34.1 24.1 58.2 8.2 24.4 10.0 42.6 140.8 
2014 82.1 20.7 103.0 34.1 21.8 55.9 8.8 22.1 6.8 37.6 196.5 
2015 14.0 29.6 43.6 33.7 8.4 42.1 8.7 6.0 15.6 30.3 116.1 
2016 40.2 6.5 46.6 12.6 42.2 54.8 8.6 14.3 14.3 37.1 138.6 
2017 96.5 0.0 96.5 0.0 60.9 60.9 8.9 7.5 46.7 63.1 220.5 
2018 46.9 0.0 46.9 0.0 42.6 42.6 9.0 12.4 78.7 100.2 189.7 
2019 37.8 22.9 60.7 0.0 46.8 46.8 9.2 5.8 51.2 66.2 173.8 
2020 76.3 27.8 104.1 0.0 47.1 47.1 9.7 3.0 47.6 60.3 211.5 
2021 76.2 266.0 342.2 0.0 40.9 40.9 0.0 7.2 42.1 49.3 432.4 

Subtotal 697.5 430.8 1,128.4 374.5 436.0 810.5 121.1 159.6 329.0 609.7 2,548.5 
Forecasted 

2022 109.1 151.7 260.8 0.0 49.8 49.8 0.0 1.4 13.7 15.1 325.7 
2023 55.9 156.5 212.4 0.0 46.5 46.5 0.0 0.7 22.2 22.9 281.8 
2024 63.0 128.1 191.1 0.0 48.4 48.4 0.0 3.1 22.8 25.8 265.3 
2025 61.6 79.8 141.4 0.0 52.0 52.0 0.0 6.3 29.9 36.2 229.6 
2026 58.5 35.0 93.5 0.0 59.9 59.9 0.0 7.5 19.8 27.3 180.7 

Subtotal 348.0 551.2 899.2 0.0 256.7 256.7 0.0 19.0 108.3 127.3 1,283.2 
Totals 1,045.5 982.0 2,027.6 374.5 692.6 1,067.2 121.1 178.7 437.3 737.0 3,831.7 
Notes: 

-  Values in Table 3-3 represent use of federal funds in life cycle programs, only. 
-  Values in Table 3-3 represent obligation authority available during the fiscal year, except for FTA funds and CMAQ transit funds, which are the amounts actually 

expended. 
- Forecasted STP and CMAQ revenues are based on a 94.6% Obligation Authority. 
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3.3.2 Federal Highway Funds 
The Federal Highway Administration (FHWA) is an agency within the U.S. 
Department of Transportation that supports state and local governments 
in the design, construction and maintenance of the nation’s highway 
system and various federally and tribal owned lands. Funding mostly 
comes from the federal gasoline tax. FHWA oversees projects using these 
funds to ensure that federal requirements for project eligibility, contract 
administration and construction standards are adhered to. The FHWA 
funding programs applicable to the MAG area are described below. Table 
3-3 indicates the FHWA program funding levels forecasted for the period 
FY 2022–2026. 

Surface Transportation Block Grant Program Funds (STBGP): STBGP 
funds are the most flexible federal transportation funds and may be used 
for highways, transit or streets. During the period from FY 2022–2026, it is 
estimated that $256.7 million will be available from STBGP funds. This 
funding will be directed to the ALCP. This funding level is 10.3 percent 
higher than the 2020 Annual Report estimate for the same period. 

Congestion Mitigation and Air Quality (CMAQ): CMAQ funds are available 
for projects that improve air quality in areas that do not meet clean air 
standards (“non-attainment” areas). Projects may include a wide variety of 
highway, transit and alternate mode projects that contribute 
to improved air quality. While they are allocated to the state, Arizona’s 
funds have been dedicated primarily to the MAG Region, due to the high 
congestion levels and major air quality issues in the area. MAG CMAQ 
funds are projected to generate $127.3 million from FY 2022–2026 for the 
Life Cycle Programs. This represents a 19.7 percent decrease from the 2020 
Annual Report estimate for the same period. This is tied to adjustments 
made in CMAQ funding used for transit projects. 

3.4 Regional Revenues Summary 
Actual and forecasted regional revenue sources for the Life Cycle Programs 
between FY 2006–FY 2026 are summarized in Table 3-4. Actual receipts 
from all regional revenue sources through FY 2021 total $13.1 billion. 
Future regional revenues are projected to total $5.9 billion for the period 
FY 2022–2026. Total revenues for the period FY 2006–2026 amount to 
$19.0 billion, which is essentially unchanged from the estimate presented 
in the 2020 Annual Report. 

In addition to the funding sources listed in Table 3-4, bonding and other 
debt financing assumptions, as well as allowances for inflation, are applied 
in each modal life cycle program. These amounts are listed in the 
respective modal sections (Freeway, Arterial, Transit). 

Table 3-4 Regional Revenues Summary (Year of Expenditure Dollars in Millions) 

Sources FY 2006 - 2021 
Historical 

FY 2022- 2026 
Forecast Total 

Prop 400: Half Cent Sales Tax 
Extension 6,027.1 2,702.1 8,729.2 

ADOT Funds 4,204.4 1,945.0 6,149.4 

American Recovery and 
Reinvestment Act (Freeways) * 112.3 0.0 112.3 

American Recovery and 
Reinvestment Act (Arterials) ** 11.9 0.0 11.9 

American Recovery and 
Reinvestment Act (Transit) *** 39.6 0.0 39.6 

Statewide Transportation 
Acceleration Needs (STAN) 141.1 0.0 141.1 

Federal Highway 1,420.2 384.0 1,804.2 

Federal Transit Funds 1,128.4 899.2 2,027.6 

Total 13,085.0 5,930.3 19,015.3 

* Represents amount applied to FLCP projects only. 
** Represents amount applied to ALCP projects only 

*** Represents amount applied to TLCP projects only 



25 

 

 
 

 

 
 

4.0 FREEWAY LIFECYCLE PROGRAM 
The Freeway Life Cycle Program (FLCP) is the management tool for the 
implementation of freeway and highway projects identified in the MAG 
RTP. ADOT maintains and implements the program priorities established 
by MAG through the RTP. The FLCP extends through December 31, 2025 
(FY 2026), and utilizes funding from the Prop 400 half-cent sales tax, state 
and federal revenue sources (the funding horizon). 

The 2003 Regional Transportation Plan included $9.0 billion (2002$) of 
funding allocated to freeway and highway projects, including construction, 
maintenance, right of way and neighborhood mitigation. Since the 
adoption of the original plan, there have been four major program 
updates: 2008, 2012, 2016 and 2019. As part of the most recent program 
rebalance effort, a commitment was made to update the program on 
an annual basis. On June 23, 2021, the MAG Regional Council approved 
the FY 2022 FLCP; the FY 2022 FLCP included updates to project scopes, 
budgets and schedules which are described later in more detail. 

The FLCP includes both new facilities and improvements to the existing 
system. The freeway/highway system serving the MAG area is shown in 
Figure 4-1. The construction projects active in FY 2021 are outlined on the 
figure. The FLCP is a program of projects located throughout this network, 
on interstate routes, urban freeways and highways, as well as rural 
highways. All the facilities in this system are on the State Highway System, 
which is constructed, maintained and operated by ADOT. 

Due to the complexity of these large projects, the work is typically broken 
into multiple phases to facilitate implementation. The first phase typically 
consists of predesign activities, which includes scoping, development and 
selection of alternative builds. This phase also includes environmental 
considerations as required by the funds utilized on the project. This work 
is finalized in the second phase, which consists of final design tasks and 
clearances. The third phase, right of way & utilities, ensures the required 
area for the project is acquired. The timing of this phase can vary, 
depending on different land use factors, and often occurs simultaneous 
to the other noted phases. However, this must be acquired prior to the 
final phase, construction, in which the work is implemented. Further, 
there is also funding allocated for operations and maintenance and other 
minor projects that affect the overall freeway/ highway transportation 
network within the program. 

From a high level, the types of FLCP projects can be grouped into six main 
categories: 

� New facilities (NEW): developing and implementing new freeway 
corridors and segments. 

� Widening of existing facilities (WIDEN): improvements to existing 
freeway system. 

� Freeway/highway traffic interchanges (TI): improvements to existing 
arterial interchanges, construction of new arterial interchanges and 
improvements to freeway-to-freeway interchanges. 

� Maintenance & operations (M&O): includes work under three main 
areas: litter pick-up, landscaping and sweeping. 

� Other programs (OTHER): includes minor improvements, such as 
drainage, noise mitigation and construction of bridges, which aid in the 
flow of the overall RTP freeway/highway network. 

� Administrative program (ADMIN): also referred to as “regionwide” 
costs, includes funding for a number of steps that are necessary 
to prepare projects for eventual construction such as preliminary 
engineering and property management plans. 

With the adoption of the RTP in 2006, a series of freeway corridors and 
project types were identified. To implement these from a cash flow 
perspective, the work within the corridors were broken into segments. 
Funding for the construction of the segments were broken into phases to 
reflect the period in which the construction would occur: 

- Phase I: Construction programmed from FY 2005-2010. 
- Phase II: Construction programmed from FY 2011-2015. 
- Phase III: Construction programmed from FY 2016-2020. 
- Phase IV: Construction programmed from FY 2021-2026. 
- Phase V: Construction deferred out of the funded program. 

Each0completed,0active,0planned,0and0deferred0segment identified as 
part of the Proposition 400 RTP is listed in Table A-1 in the Appendix 
along with its current status. The limits are reflected in the title of each 
segment. 
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4.1 Status of the Freeway Program 
4.1.1 FY 2022 FLCP 
As part of the FLCP annual update process, ADOT coordinates with their 
program management consultant to establish biannual construction and 
right of way cost updates. Project costs for the remainder of the funded 
program reflect estimates that were generated in December 2020. These 
estimates include the latest labor and material costs. Notable changes 
include: 

I-10: Highline North Pedestrian Bridge/I-10: Highline South Pedestrian 
Bridge- The City of Tempe, with the support of the City of Phoenix and 

the Town of Guadalupe, requested the substitution of the I-10 Highline 
North Pedestrian Bridge for the I-10 Highline South (Knox Road) Pedestrian 
Bridge as part of the annual FLCP update process. 

SR 101L (Agua Fria): 75th Avenue to I-17/SR 101L (Agua Fria): 
75th Avenue TI- As part of the FY 2022 FLCP update, the SR 101L (Agua Fria): 
75th Avenue to I-17 general purpose lane widening and SR 101L (Agua Fria): 
75th Avenue interchange improvement were consolidated into a single 
project, programmed for construction in FY 2024. 

SR 303L (Estrella): 51st Avenue and 43rd Avenue/I-17: I-10 Split to 19th 
Avenue-In December 2020, the Taiwan Semiconductor Manufacturing 
Company (TSMC) purchased a large tract of undeveloped land off I-17 
between SR 303L and SR 74 to build a multibillion-dollar semiconductor 
manufacturing facility with plans to begin production by 2024. To facilitate 
construction and operations at the facility, two new freeway interchanges 
will be required along SR 303L at 43rd and 51st Avenues. To support this 
change, the draft FY 2022 FLCP deferred the I-17: I-10 Split to 19th Avenue 
project beyond the Proposition funding horizon; the funding that had been 
programmed was reallocated to the two identified interchanges on SR 
303L. 
Regionwide Advance Right of Way Acquisition- The FLCP contains a 

Regionwide Advance Right of Way Acquisition line item to allow for 
acquisition of right of way parcels prior to environmental clearance or 
before a determination is made that the property is needed for a particular 
transportation project. As part of the FY 2022 FLCP update, this line item 

was increased for FY 2022 so that ADOT can explore the acquisition 
of a parcel to improve operations at the I-10 and Baseline Road 
interchange. 

4.1.2 Freeway Project Status Updates 
Over the past year, a series of high profile FLCP projects have progressed. 
As shown in Figure 4-1, a number of major construction projects were 
completed, underway, or advertised for bid during FY 2021. These include: 

I-10 Papago: Fairway Drive (Completed) 
I-17/Black Canyon: Happy Valley Road to Pinnacle Peak Road 
(Completed) 
SR 101L/Price: Baseline Road to SR 202L/Santan (Completed) 
I-10 Maricopa: I-17/Black Canyon Split to SR 202L/Santan (Underway) 
I-10/Papago: SR 85 to Verrado Way (Underway) 
I-17/Black Canyon: Peoria Avenue to Greenway Road (Underway) 
I-17 Black Canyon: Central Avenue Bridge (Underway) 
SR 24/Gateway: Ellsworth Road to Meridian Road (Underway) 
SR 30/Tres Rios: SR 303L/Estrella to SR 202L/South Mountain, Phase 1 
R ROW Acquisition (Underway) 
SR 101L/Pima: I-17/Black Canyon to Pima Road (Underway) 
SR 202/Santan: Lindsay Road TI (Underway) 
SR-303 Estrella: Happy Valley Road to Lake Pleasant Parkway 
(Underway) 

In the following sections, several of these projects will be highlighted to
demonstrate the benefit they provide to the region. 

4.2 Freeway Program Funding and Costs 

Table 4-1 provides a summary of past expenditures, estimated future 
costs and total costs by subprogram category for the FLCP. Detailed cost 
data is included in Table A-1 in the Appendix. In the FLCP, future costs 
are in Year of Expenditure (YOE) dollars. 

Table 4-2 summarizes the future funding sources and uses for the FLCP 
between FY 2022–2026. Expenses are deducted from these sources, 
which includes transfers for RTP implementation identified in legislation, 
estimated future debt service and repayment of other financing. 
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Figure 4-1: FLCP 2021 Progress 
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4.2.1 
I-10 Papago: Fairway Drive 
ADOT constructed a new traffic interchange at Fairway 
Drive on I-10/Papago. The improvements include a new 
bridge crossing over Interstate 10 and entrance and exit 
ramps in both directions. This project is located in Avondale. 

Key Milestones 

September 2014: Final Design 
Concept Report Completed

2014 
2015 

2016 
2017 

2018 
2019 

2020 

D
esign

 
Construction

 

February 2019: Construction Began 

GOALS 

Access and Accountability
Mobility and Planning Fall 2020: Construction Completed 
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4.2.2 
I-17/Black Canyon: Happy Valley Road 
to Pinnacle Peak Road 
ADOT reconstructed the traffic interchanges on I-17/Black Canyon 
at Happy Valley and Pinnacle Peak roads in north Phoenix. The 
project includes adding an additional travel lane on I-17 and 
replacing a box culvert on Pinnacle Peak Road on the east side of 
I-17. The project is located entirely within the Phoenix. 

Key Milestones 

2017 
2018 

2019 
2021

 
2017-2018: Design Completed

D
esign

 
Construction

 

November 2018: Construction Began 

March 2021: Construction Completed
System Access andPreservation Mobilityand Safety 
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GOALS 

System Access andPreservation Mobilityand Safety 

4.2.3 
SR 101L/Price: Baseline Road to SR 202L/Santan 
ADOT improved 6.4 miles of the SR 101L/Price from just north 
of Baseline Road to SR 202L/Santan. The project added one 
general purpose lane in each direction. The project is located 
within the cities of Tempe, Mesa and Chandler. 

Key Milestones 

Construction
 

2019 
2020 

Summer 2019: Construction Began 

September 2020: 
Construction Completed 
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GOALS 

4.2.4 
I-10 Maricopa: I-17/Black Canyon Split 
to SR 202L/Santan 

Preliminary concepts are being studied by stakeholders for 
the proposed improvements to the I-10 Broadway Curve area 
between I-17/Black Canyon Split and SR 202L/Santan Freeway. 
This project is located entirely in the cities of Phoenix, Tempe 
and Chandler. 

Key Milestones 

Planning 

2019 
2020 

2021
 

2024
 

Construction
 

Early 2019: Environmental Assessment 
Began 

Late 2019: Draft Environmental 
Assessment Completed 

January 2020: Request for Proposals 
Issued 

2020: Final Environmental Assessment 
Completed 

January 2021: Design-Build-Maintain 
Contract Executed with Pulice-FNF-
Flatiron Joint Venture. 

2021: Construction Began
SystemAccess and PreservationMobility and Safety Summer/Fall2024: Anticipated 

Completion of Construction 



32 

 

 

 

 

 

 

 

 

GOALS 

Access and Accountability
Mobility and Planning 

4.2.5 
I-10/Papago: SR 85 to Verrado Way 
The scope of this project is to add one general purpose lane in 
each direction in the median of Interstate 10/Papago Freeway 
(I-10) between State Route 85 (SR 85) and Verrado Way, and to 
reconstruct the traffic interchanges at Miller Road and Watson 
Road. The interchange reconstruction at Miller Road and at 
Watson Road include bridge replacement to accommodate three 
through lanes in each direction along each roadway. The project 
work will include new concrete pavement at the cross streets, 
new asphaltic lanes on I-10, sound walls, drainge improvements, 
signing and striping, FMS, ramp gore lighting, ADA improvements 
and seeding. 

Key Milestones 

March 2006: Original DCR Completed 

2006
 

2018
 

2019
 

2021
 

2022
 

2023
 

November 2018: Final Updated DCRD
esign

Construction
Completed 

May 2019: Final Environmental Clearance 
received 

July 2021: Construction Began 

December 2022: Anticipated Open to Traffic 

July 2023: Anticipated Completion of 
Construction 
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GOALS 

SystemSustaining the PreservationEnvironment and Safety 

4.2.6 
I-17/Black Canyon: Peoria Avenue 
to Greenway Road 

ADOT is constructing improvements to the cross street drainage 
system along I-17 between Peoria Avenue and Greenway Road. 
The improvements will include a new gravity-powered storm 
drain system and new drainage basins. 

Key Milestones 

D
esign

 
Construction

 

2014 
2015 

2016 
2017 

2018 
2019 

2020 
2022

 

September 2014: Final Design 
Concept Report Completed 

Early 2020: Construction Began 

Spring 2022: Construction 
Scheduled to be Completed 
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  4.2.7 
SR 24/Gateway: Ellsworth Road to Meridian 
Road 
SR 24 is a planned six-lane freeway extending from SR 202L/ 
Santan to the Pinal County Line at Meridian Road. Since the 
full build-out of SR 24 is not planned until Group 3 of MAG’s RTP, 
an interim facility is being constructed that will help serve the 
transportation needs of the region. The interim facility will have 
two lanes in each direction and will construct bridges over 
Ellsworth and Mountain roads. SR 24 is located entirely within 
Mesa. 
Key Milestones 

Planning 
D

esign
 

Const. 

2011 
2018 

2020
 

2021
 

2022
 

April 2011: Final Design Concept 
Report Published 

May 2011: Final Environmental 
Assessment Completed 

January 2018: Re-evaluation of Final 
Environmental Assessment Completed 

Summer 2020: Final Design of Interim 
Corridor Completed 

GOALS 

Access and Accountability
Mobility and Planning 

2021: Construction of Interim 
Began 
August 2022: Anticipated Completion 
of Construction 
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GOALS 

Access and Accountability
Mobility and Planning 

4.2.8 
SR 30/Tres Rios: SR 303L/Estrella to 
SR 202L/South Mountain, Phase 1 
SR 30/Tres Rios is planned as an east-west facility south of 
Interstate 10/Papago in the vicinity of Southern Avenue, 
extending from SR 202L/South Mountain to SR 85. The route has 
been identified as a six-lane freeway between SR 202L/South 
Mountain and SR 303L/Estrella and as an arterial roadway, with 
right-of-way preservation for a planned freeway facility, between 
SR 303L/Estrella and SR 85. SR 30/Tres Rios is located in the 
cities of Buckeye, Goodyear, Avondale and Phoenix, and 
unincorporated Maricopa County. 

Key Milestones 
2017

 
2019

 
2020

 
2021

 

2017: Right-of-Way Acquisition andPlanning 
D

esign
 

Design Programmed for Phase 1 

January 2019: Recommended Alternative 
Selected 

April 2019: Draft Environmental Analysis & 
Initial Location Concept Report Completed 

November 2019: Environmental 
Assessment Completed 

Spring 2020: Final Design Concept Report 
Completed and Right of Way Management 
Plan Developed 

2021: Right of Way acquisition underway 
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GOALS 

4.2.9 
SR 101L/Pima: I-17/Black Canyon to Pima Road 
ADOT is constructing improvements to widen SR 101L/Pima from 
I-17/Black Canyon to Pima Road. The project will add one general 
purpose lane in each direction. The project is located within of 
Phoenix and Scottsdale. 

Key Milestones 

D
esign

 
Construction

 

2018 
2019 

2020 
2021 

Summer 2018: ADOT Released 
Request for Proposals 

Fall 2018: ADOT Awarded Design-Build 
Contract 

Early 2019: Construction Began 

System Access andPreservation Mobilityand Safety 

Winter 2021: Construction 
Anticipated to be Completed 

COMPLETED 
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4.3 Program Outlook 
As part of the FLCP annual update, MAG 
and ADOT coordinate to perform a formal 
cash flow analysis using updated forecasts 
and YOE estimates to ensure the new draft 
program falls within fiscal constraint 
guidelines. Prior cash flow revenues are 
also updated to reflect actual RARF and 
HURF collections, FY 2021 revenues for 
both were slightly higher than what had 
been forecasted. The cash flow analysis for 
the draft FY 2022 FLCP shows positive year-
over-year fund balance through FY 2026; 
the ending program fund balance is $372 
million. 

* This amount reconciles the net of sources and uses in 
Table 4-2 with the projected ending balance estimated 
by the ADOT Cash Flow Analysis (CFA) for the Freeway 
Life Cycle Program and the project costs contained 
in the ADOT Regional Transportation Plan Freeway 
Program (RTPFP) Expenditures Report. 

Table 4-1 Freeway Life Cycle Program Summary of Expenditures and Estimated Future Costs: FY 
2006-2026 (2021 and Year of Expenditure Dollars in Millions) 

Category 

Expenditures through FY 2021 
(Year of Expenditure Dollars) 

Estimated 
Future Costs: 
FY 2022-2026 
(YOE Dollars) 

Total Cost: 
FY 2006-2026 
(YOE Dollars)Design Right-of-Way Construction Total 

New Corridors 187.6 853.0 1,839.4 2,880.0  718.7 3,598.8 

Widen Existing Facilities 211.11 81.1 1,835.97 2,127.95  1,550.1 3,678.02 

Traffic Interchanges 87.1 142.0 758.3 987.4 743.6 1,731.0 

Maintenance 6.1 0.0 216.2 222.4 76.1 298.5 

Other Projects 20.6 5.6 81.6 107.8 39.5 147.3 

Admin. 35.3 331.1 60.7 427.0  123.3 550.4 

Total 547.9 1,412.9 4,792.1 6,752.6 3,251.4 10,004.02 

Table 4-2 Freeway Life Cycle Program Future Sources and Uses of Funds: 
FY 2022-2026 (Year of Expenditure Dollars in Millions) 

Source of Funds 
Source Projected Future Funding 

FY 2022-2026 (YOE Dollars) 
Prop 400: One-Half Cent Sales Tax Extension 1,518.6 

ADOT Funds 1,945.0 

MAG CMAQ and STP (Federal Highway) 23.9 

Other Income 71.8 

Bond and Loan Proceeds 0.0 
Plus Beginning Balance 622.9 

Less Debt Service and Other Expenses (724.8) 
Less Inflation Allowance 0.0 

Total (YOE dollars) 3,457.2 

Uses of Funds 
Category Estimated Future Costs: 

FY 2022-2026 (YOE Dollars) 
New Corridors 718.7 

Widen Existing Facilities 1,550.1 

Traffic Interchanges 743.6 

Maintenance 76.1 

Minor/Other Projects 39.5 

Admin. 123.3 

Cash Flow Adjustment* (166.5) 
Total (YOE dollars) 3,084.9 

https://10,004.02
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5.0 ARTERIAL LIFE CYCLE PROGRAM 
The Arterial Life Cycle Program (ALCP) extends through FY 2026 and is 
maintained by MAG to implement arterial street projects identified in the 
MAG RTP. The program meets the requirements of state legislation calling 
on MAG to conduct a budget process to ensure the estimated costs of the 
programmed arterial street improvements do not exceed the total amount 
of revenues available for these improvements. 

The ALCP provides MAG with a management tool to administer regional 
funding for arterial street improvements. The ALCP receives funding 
from both the Prop 400 half-cent sales tax extension and federal 
highway programs. Although MAG is charged with the responsibility of 
administering the overall program, the actual construction of projects is 
accomplished by local government agencies that provide funding to match 
regional level revenues. 

5.1 Program Components 
The ALCP provides regional funding to widen existing streets, improve 
intersections and construct new arterial segments. The program also 
provides resources for MAG planning studies and implementation of 
arterial intelligent transportation system (ITS) projects. It should be noted 
that the funding for the construction of arterial improvements is spread 
throughout the 20-year period covered by the Life Cycle Program. 

In certain cases, local governments plan to construct projects sooner 
than scheduled in the most recently approved RTP in response to local 
priorities and development constraints. When this occurs, the local 
jurisdiction implementing the project will be reimbursed according to 
the current fiscal year’s arterial street program schedule identified in the 
RTP, even though construction occurs earlier. In cases when a project is 
deferred, the reimbursement does not occur until work is completed. 
Funding substitutions among an individual jurisdiction’s projects and the 
allocation of “closeout” funds may alter the reimbursement sequence for 
certain projects. In some cases, advanced projects will not be reimbursed 
unless sales tax or other program revenues in the future are higher than 
currently projected. 

Figure 5-1 depicts the location of ALCP projects in the MAG region that 
were completed or underway during FY 2021. 

5.2 Fiscal Year 2022 Arterial Life Cycle Program 
Rebalance 
The projected ending balance of the ALCP has steadily grown due to the 
continued deferral of program inflation and increased revenue 
collections. To account for this, MAG Regional Council approved the 
Arterial Life Cycle Program Rebalance on June 23, 2021. The rebalance 
brought $100 million back into the funded program as part of the 
FY 2022 ALCP update. The remaining funding is maintained in the 
program’s fund balance to help address any future variance in program 
revenues. 

5.3 The Arterial Program Over the Past Fiscal Year 
Over the past year, a series of high-profile ALCP projects progressed. A 
number of notable arterial construction projects were completed, 
underway or advertised for bid during FY 2021. These include: 

Southern Avenue at Stapley Drive (Underway) 
Cooper Road: Alamosa Drive at Riggs Road (Underway) 
Dysart Road: Northern Avenue to Peoria Avenue (Underway) 
Germann Road: Gilbert Road to Val Vista Drive (Underway) 
Val Vista Drive: Appleby Road to Riggs Road (Underway) 
Jomax Road: SR 303L to Vistancia Boulevard (Underway) 
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Figure 5-1: ALCP FY 2021 Projects 
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5.3.1 Southern Avenue at Stapley Drive 
This project will improve the capacity and safety of one of 
Mesa’s busiest intersections, Southern Avenue and Stapley 
Drive. Both of these roads are primary transit routes within 
the City of Mesa and the area surrounding the intersection 
includes medium-intensity commercial space. The scope of 
the project includes construction of raised medians, an 
additional through-lane, deceleration lanes, right-turn lanes, 
and bicycle lanes. 

Key Milestones 
2018: Design Began 2018 

2019 
2020 

2022 

D
esign

 
Construction

 

d
C

op
er

R

Southern Ave 

MESA 

E Baseline Rd 

GILBERT 

GOALS 
2020: Construction Began

SystemAccess and PreservationMobility and Safety 
July 2022: Anticipated to Open 
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5.3.2 Cooper Road: Alamosa Drive at Riggs Road 
Cooper Road from Alamosa Drive to Riggs Road is currently 
a two-lane road (one lane in each direction). This project will 
upgrade Cooper Road to a minor arterial roadway with four 
lanes (two lanes in each direction), including designated turn 
lanes. The project will also add bicycle lanes, sidewalks and a 
landscaped median. It is expected to open to the public in April 
2022. 

Hei ghts Rd 

CHANDLER 

Key Milestones 
2016: Design Began 

2016 
2019 

2021 
2022 

D
esign

 
Construction

 

2021: Construction Began 

Riggs Rd 

GOALS 

SystemAccess and PreservationMobility 2022: Anticipated to Open to Traffic
and Safety 
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Olive Ave 

W Northern Ave 

EL MIRAGE 

GLENDALE 

SURPRISE 

5.3.3 Dysart Road:Northern Avenue to Peoria 
Avenue 
This multi-jurisdictional project is administered by the City of 
El Mirage which is responsible for the majority of the project 
area. Portions of the project limits also touch Maricopa 
County, and the Cities of Glendale and Surprise. The roadway 
will be widened from two lanes to four lanes. The scope 
includes construction of raised medians, bike lanes, ADA 
compliant ramps and sidewalks, and installation of roadway 
lighting and traffic signal interconnect conduit. 

Key Milestones 
2018: Design Began 2018 

2019 
2020 

2021 
2023 

2024 

D
esign

 
Construction

 

GOALS 
2023: Anticipated Construction 

Sustaining the Access and 
Environment Mobility 

2024: Anticipated to Open to Traffic 
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Germann Rd 

E Pecos Rd 

E Germann Rd 

E Queen Creek Rd 

202 
LOOP 

CHANDLER 

GILBERT 

GOALS 

SystemAccess and PreservationMobility and Safety 

5.3.4 Germann Road: Gilbert Road to Val Vista 
Drive 
Construction of Germann Road from Gilbert Road to Val Vista 
Drive began in October 2020. Improvements are underway to 
bring the roadway to major arterial standards including six 
through-lanes, a raised median, sidewalks, and bike lanes 
throughout the corridor. This project will improve connectivity 
to SR 202 and the commercial power center along the 
roadway. 

Key Milestones 
2018 

2019 
2021 

2017: Design Began 
D

esign
 

Construction
 

2020: Construction Began 

2022: Anticipated Opened to Traffic 
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5.3.5 Val Vista Drive: Appleby Road to Riggs Road 
The stretch of Val Vista Drive from Appleby Road to Riggs Road is 
heavily traveled by the public, and commuters experience travel 
delays due to long queues at the signals during rush hour. This 
project will widen the corridor from two to six through-lanes, 
relieving congestion and accommodating future development

Gilbert 
Regional along the corridor. It includes construction of of sidewalk andE Ocotillo Rd 

Park 

bike lanes, and installation of traffic signals at three 
intersections. 

Key Milestones 
2012: Design Began
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CHANDLER 

2015 
2016 

2017 
2018 

2019 
2020 

2021 

D
esign

 
Construction

 

2020: Construction Began 

Riggs Rd 

GOALS 

Access and Accountability
Mobility and Planning 

2021: Anticipated to Open to Public 
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5.3.6 Jomax Road: SR 303L to Vistancia 
Boulevard 
The extension of Jomax Road from Vistancia Boulevard to 
SR 303L is the first step towards the completion of this 
critical regional east-west arterial. This project will provide 
alternate access for the extensive residential developments 
in the area, ultimately reducing congestion and increasing 
the available capacity on SR 303L. The new roadway is 
planned to accommodate four through-lanes and a 
landscaped median. 

PEORIA 

Key Milestones 

LOOP 

2019: Design Began 
Jomax Rd 303 

GOALS 

2019 
2020 

2021
 2021 

D
esign

 
Construction

 

2021: Construction Began 

Access and Accountability
Mobility and Planning 

2022: Anticipated to Open to Public 
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5.3.7 Intelligent Transportation Systems 
The RTP allocated funding to assist in the implementation of projects 
identified in the Regional ITS Plan. ITS projects improve traffic flow and 
help the transportation system operate more efficiently. The focus of the 
arterial ITS program is to assist MAG member agencies with the 
development of their arterial traffic management systems to better 
address jurisdictional needs. The process to identify and recommend 
arterial ITS projects for funding was overseen by the MAG ITS Committee. 
The ITS Committee used an objective project rating system, which is linked 
to the region’s ITS Strategic Plan and Regional ITS Architecture, to provide 
guidance in prioritizing projects. 

A total of $66 million in reimbursements was provided to ITS projects 
through FY 2019. 

Additional funding for ITS improvements after FY 2019 was identified as 
part of the Systems Management and Operation Plan. This funding is now 
allocated and managed outside of the ALCP. 

5.4 Arterial Program Reimbursements and 
Fiscal Status 

5.4.1 Program Reimbursements 
The ALCP is based on the principle of project budget caps. Under this 
approach, regional funding allocated to a specific project is fixed, as 
originally identified in the MAG 2003 RTP. The budgeted amount must be 
matched by the implementing, or lead, agency with a 30 percent 
minimum contribution to the total project costs. Any project costs above 
the amount budgeted are the responsibility of the lead agency. Under this 
funding structure, program administration focuses on tracking actual 
project expenditures and determining the corresponding regional share. 
As a result, data monitoring is primarily directed at regional funding 
reimbursements and total project expenditures. 

During FY 2021, nearly $67.9 million in ALCP project expenses were 
reimbursed or obligated to implementing agencies. This included 
reimbursements to nine individual agencies. Since the beginning of 
the program in FY 2006, a total of $1.03 billion in reimbursements or 

obligations has been provided ($967.6 million arterial street and $66 
million ITS projects). 
An additional $21.8 million has been provided for MAG Implementation 
Studies for a grand total of $1.06 billion. 

Table 5-1. Arterial Street Life Cycle Program Summary of Past and 
Estimated Future Reimbursements: FY 2006-2026 
(2020 and Year of Expenditure Dollars in Millions)

Reimbursements from Regional Funding 

Category Reimbursements 
through FY 2021 

(YOE Dollars) 

Estimated Future 
Reimbursements :  
FY 2022-2026 (2021 

Dollars) 

Total 
Reimbursements: 
FY 2006-2026 (2021 
and YOE Dollars) 

Capacity/Intersection 
Improvements 

967.6 684.0 1651.6 

Intelligent 
Transportation 
Systems 

66.0 0.0 66.0 

MAG Implementation 
Studies 

21.8 9.9 31.7 

Total 1,055.4 693.9 1,749.2 

Table 5-1 provides a summary of project reimbursements and obligations 
that have occurred through FY 2021. Table 5-1 also indicates the 
anticipated level of future reimbursements for the period FY 2022 – 2026. 
As indicated, a total of $684.0 million is anticipated to be reimbursed during 
this period for all ALCP categories. Appendix tables B-1 and B-2 provide 
detailed information on reimbursements and obligations associated with 
individual ALCP projects. The appendix tables also compile total project 
expenditures, which include local funding on the projects. This local 
funding, to date, has represented approximately 42.0 percent of total 
project costs. 
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5.4.2 Future Fiscal Status 
Table 5-2 summarizes the future funding sources and 
uses applicable to the ALCP for FY 2022–2026. Sources 
for the Life Cycle Program include the Prop 400 half-
cent sales tax ($284.5 million), and federal highway 
STBGP funds ($256.7 million). Including a beginning 
balance of approximately $165.7 million, this yields a 
net total of $725.8 million (2021$) for use on arterial 
street projects (including implementation studies) 
through FY 2026. 

Table 5-2 also lists the estimated future regional 
funding reimbursements totaling $693.9 million, 
identified in the Life Cycle Program for the period 
FY 2022–2026. As shown, projected ALCP revenues are 
above estimated future reimbursements, with a $31.9 
million surplus. 

5.5 Arterial Street Program Outlook 
On June 23, 2021, the MAG Regional Council approved 
the FY 2022 ALCP. The RARF forecast, released by the 
ADOT in fall 2020, indicated a slight decrease in half-
cent revenues. Given the amount of reimbursements 
that were deferred beyond the funding horizon, the 
temporary elimination of program bonding and project 
inflation remained in place. On December 2, 2020, the 
MAG Regional Council approved changes to the ALCP 
Policies and Procedures to permanently eliminate 
program inflation in order to grow the surplus in 
advance of the ALCP program rebalance. 

Table 5-2. Arterial Street Life Cycle Program Future Sources and Uses of 
Funds: FY 2022-2026 (2021 and Year of Expenditure Dollars in Millions) 

Source of Funds 

Source 
Projected Future Regional Funding 

FY 2022-2026 (YOE Dollars) 

Prop 400: One-Half Cent Sales Tax Extension 284.5 

Federal Highway / MAG CMAQ 18.9 

Federal Highway / MAG STBGP 256.7 

Other Income 0.0 

Bond and Loan Proceeds 0.0 

Plus Beginning Balance 165.7 

Less Debt Service 0.0 

Total 725.8 

Uses of Funds 

Category Estimated Future Regional Disbursements: 
FY 2022-2026 (2021 Dollars) 

Capacity/Intersection Improvements 684.0 

Intelligent Transportation Systems 0.0 

MAG Implementation Studies 9.9 

Total 693.9 
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6.0 TRANSIT LIFE CYCLE PROGRAM 
The Transit Life Cycle Program (TLCP) is the management tool for the 
implementation of transit projects identified in the MAG RTP. The program 
is maintained and implemented by the RPTA, and utilizes funding from the 
Prop 400 half-cent sales tax, federal transit funds, fare revenues and local 
sources. The TLCP allocates funding to support regional bus operations, 
purchases of transit fleet and the construction of passenger facilities, main-
tenance facilities and high capacity transit including light rail and street car. 
The portion of the half-cent sales tax allocated to the transit program is 
known as the Public Transportation Fund (PTF). 

6.1 Transit Program Over the Last Fiscal Year 
The TLCP includes funding for Freeway BRT/Express, Arterial BRT, supergrid 
and other bus services. This includes operations, vehicle fleet and new 
capital facility improvements to the regional bus network. An overview 
of the status of the bus operations and capital projects in the TLCP are 
included below. 

6.1.1 Bus Projects 

The TLCP represents ongoing commitments to transit service in the MAG 
region. In the past year, and throughout the life of the program, several 
service types have been in operation including Bus Rapid Transit/Express 
service, Supergrid service, paratransit service, rural routes, and commuter 
vanpools. Service type definitions can be found in Appendix C. 

Bus Operations 
Underway: 
Due to the congoing coronavirus pandemic no new routes were 
implemented in FY 2021 

Planned: 
No Proposition 400 funded routes planned in FY 2022 

Bus Capital: Facilities 
Underway: 

Laveen Park and Ride and Transit Center 

Planned: 
North Glendale Park and Ride 

Bus Capital: Fleet 

FY 2021 vehicle purchases will include both replacement and expansion 
buses: 

Underway: 

137 vehicles (includes expansion and replacement buses and vans) 

Planned: 
1,053 vehicles (includes expansion and replacement buses and vans, 
including 226 planned in FY 2022 

The TLCP includes funding for Freeway Express, supergrid and other bus 
services. This includes operations, vehicle fleet and new capital facility 
improvements to the regional bus network. An overview of the status of 
the bus operations and capital projects in the TLCP are included in the 
following sections. Emphasis is placed on detailing activities in FY 2021 and 
reviewing service additions anticipated during the next four years (FY 
2022–FY 2025). 

6.1.2 Rail Projects 
The TLCP also includes funding for the construction of High Capacity/Light 
Rail Transit projects. 

High Capacity / Light Rail Transit: Corridors 

Underway: 

5.5-mile corridor south along Central Avenue to Baseline Road 

3.0-mile Tempe Streetcar 

1.6 mile light rail extension to Metrocenter mall (Northwest Extension
Phase II) 

Planned: 
1.5 mile light rail extension to 17th Avenue/Jefferson (Capitol 
Extension 



49 

 

 

 

 

_____________________________________________________________________________________ 

High Capacity / Light Rail Transit: Support Infrastructure 

Underway: 

Upgrade of the Valley Metro Operations and Maintenance Center 
(OMC) to accommodate the expansion of the system from the current 
27 miles to 66 miles by 2034. Construction includes expanding various 
maintenance buildings, adding five new storage tracks and adding new 
service and cleaning facilities. 

6.2 Summary of Transit Program Funding and 
Costs 
Transit Life Cycle Program Update 

Due to the uncertainty presented by the coronavirus pandemic, a full TLCP 
update was not prepared in FY 2021. Several coronavirus relief bills 
provided federal funding to help support transit operations and offset 
regional and local costs. The next update of the TLCP is anticipated in late 
2021 or early 2022. 

6.3 Transit Program Outlook 
Estimated future costs for the period of FY 2022–2026 are in balance with 
projected future funds available with a remainder of approximately $79 
million (2021$). The life cycle process requires a balance be maintained 
through effective financing and cash flow management, value engineering 
of projects, and plan and program adjustments as necessary. Achieving 
operating efficiencies by consolidating contracts also helps to improve the 
financial position. Valley Metro will continue to work with its members and 
MAG to program additional improvements. 

On December 27, 2020, the Coronavirus Response and Relief Supplemental 
Appropriations Act of 2021 (CRRSAA) was signed into law; the act included 
$14 billion in Federal Transit Administration (FTA) relief funds to help 
support the transit industry. Funding is provided at a 100-percent federal 
share with no local match required. MAG Regional Council approved the 
allocation methodology for local operators in February 2021. RPTA is 
receiving approximately $19.8 million for bus, demand service and 
vanpool operations. VMR is allocated approximately $20.5 million. This 
VMR allocation reduces the regional and local commitments for 
operations. 

On March 11, 2021, the American Rescue Plan Act of 2021 (ARP) was signed 
into law; the act included an additional $30.5 billion in Federal Transit 
Administration (FTA) relief funds to help support the transit industry. 
Funding is provided at a 100-percent federal share with no local match 
required. In May 2021, MAG Regional Council approved the allocations for 
local operators, which is consistent with the allocations used for CRRSAA. 
RPTA is receiving approximately $48.4 million for bus, demand service and 
vanpool operations. VMR is allocated approximately $50.2 million. This 
VMR allocation reduces the regional and local commitments for operations. 

Table 6-1 Transit Life Cycle Program Cost Changes 
(Table 6-1 Transit Life Cycle Program Cost Changes 2020, 
2021 and Year of Expenditure Dollars in Millions) 

Category 

2020 Annual 
Report

Total Costs: 
FY 2006 - 2026 
(2021 and YOE

Dollars) 

2021 Annual 
Report

Total Costs: 
FY 2006 - 2026 
(2021 and YOE

Dollars) 

Change 
in Total Costs: 
2020 vs. 2021 

Percent Change 
in Total Costs: 
2020 vs. 2021 

Bus Operations: 
BRT/Express 79.7 78.4 -1.31 -1.64% 

Bus Operations: 
Regional Grid 765.3 882.5 117.25 15.32% 

Bus Operations: 
Other 856.0 830.9 -25.12 -2.93% 

Bus Capital 
Projects: Facilities 266.9 270.9 4.02 1.51% 

Bus Capital 
Projects: Fleet 880.8 939.7 58.87 6.68% 

Light Rail Transit: 
Support 
Infrastructure 

681.0 715.5 34.49 5.06% 

Light Rail 
Transit Capital: 
Route Extensions 

2,860.0 2,882.1 22.07 0.77% 

Total 6,389.7 6,599.9 210.27 3.29% 

As noted in the transit appendix tables, the “funding start date” for a number of bus 
routes shifted beyond FY 2026, due to TLCP adjustments made in FY 2009, FY 2010, and 
FY 2012. Additionally, in FY 2011, four BRT/Express routes were eliminated and the City 
of Phoenix assumed funding for four other BRT/Express routes already in service. 
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Table 6-2 Transit Life Cycle Program Summary of Expenditures and Estimated 
Future Costs: FY 2006-2026 (2021 and Year of Expenditure Dollars in Millions) 

Category 
Expenditures: through FY 2021 (Year of Expenditure Dollars) Estimated Future Costs: 

FY 2022-2026 (2021 Dollars) 
Total Costs: FY 2006 - 2026 

(2021 and YOE Dollars)Operations Capital Investments Total 

Bus Operations: BRT/Express 68.5 -- 68.5 9.9 78.4 

Bus Operations: Regional Grid 612.9 -- 612.9 269.6 882.5 

Bus Operations: Other 589.0 -- 589.0 241.9 830.9 

Bus Capital Projects: Facilities -- 242.2 242.2 28.7 270.9 

Bus Capital Projects: Fleet -- 682.2 682.2 257.5 939.7 

Light Rail Transit: Support Infrastructure -- 592.2 592.2 123.3 715.5 

Light Rail Transit Capital: Route Extensions -- 1,437.0 1,437.0 1,445.0 2,882.1 

Total 1,270.41 2,953.57 4,223.98 2,375.99 6,599.97 

https://6,599.97
https://2,375.99
https://4,223.98
https://2,953.57
https://1,270.41
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PEORIA 

Figure 6-1: FY 2021 Express Bus Funding Sources 
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Table 6-3 Transit Life Cycle Program 
Future Sources and Uses of Funds: FY 2022-2026 
(2021 and year of Expenditure Dollars in Millions) 

Sources of Funds 

Category 
Projected Future 

Funding: FY 2022-2026 
(YOE Dollars) 

Prop 400: One-Half Cent Sales Tax Extension 899.96 

Regional Area Road Fund 27.47 

Federal Transit / Formula Program Funds 323.61 

Federal Transit / Discretionary Program Funds 536.65 

Federal Highway/ MAG CMAQ 100.05 

STP-AZ 15.62 

Other Income 506.89 

Bond and Loan Proceeds 0.0 

Bus Farebox Revenues 39.44 

Plus Beginning Balance 79.95 

Less Debt Service (91.8) 

Less Inflation Allowance (29.17) 

Uses of Funds 

Category 
Estimated Future 

Costs: FY 2022-2026 
(2021 Dollars) 

Bus Operations: BRT/Express 24.1 

Bus Operations: Regional Grid 280.4 

Bus Operations: Other 233.3 

Bus Capital Projects: Facilities 5.2 

Bus Capital Projects: Fleet 281.1 

Light Rail Transit: Support Infrastructure 114.5 

Light Rail Transit Capital: Route Extensions 1,391.5 

Total (2021$) 2,330.1 

Total (2021$) 2,408.66 

https://2,408.66
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Figure 6-3: Light Rail Transit (LRT)/High Capacity Transit 
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Table 6-4 Capital Funding Sources by Project (Year of Expenditure Dollar, Millions) 

Project Segment Local Funding CMAQ* FTA Formula Regional/PTF CIG** Total 

Minimum Operating 
Segment 

560.49 59.75 - 198.75 587.20 1,406.19 

Mesa Drive - 51.00 - 70.72 75.00 196.72 

Northwest Phase I 89.69 - - 236.55 - 326.24 

Gilbert Road 
Extension 

9.94 164.47 - - - 174.41 

Tempe Streetcar 13.00 11.40 - 92.97 75.00 192.37 

South Central/HUB*** 427.26 108.00 - 280.00 529.83 1,345.09 

Northwest Phase II*** 213.20 - - 30.00 158.12 401.32 

*South Central CMAQ includes $5.5 M from STBGP-Flex 

**The ARP Act CIG money for the South Central Extension ($81 million) and the Tempe Streetcar ($17 million) have not yet been incorporated into the TCLP, because the 
impact on the projects’ allocations have not yet been determined. 

***Does not include expenses for Concurrent Non-Project Activites (CNPA) 
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GOALS 

6.4.1 South Central/Downtown Hub 
The South Central Extension/Downtown Hub project is 
planned to connect to the current 28-mile LRT and extend 
south along Central Avenue to Baseline Road. This project 
was amended into the RTP in 2015. The project has an 
anticipated completion in late 2024 and is programmed to 
be funded by federal, City of Phoenix and regional half-cent 
funds. 

This project includes a reconfigured downtown hub and 
adding new stations along Central Avenue and Washington 
Street. The four stations in the hub, bounded by Central 
Avenue, Washington Street, 1st Avenue and Jefferson Street, 
will allow for connectivity in any direction between light rail 
lines. 

Key Milestones 
Planning 

D
esign 

Construction

2014 
2015 

2016 
2017 

2018 
2019 

2020 
2021 

2022 
2024 

2013: Alternatives Analysis Completed 

2015: Entered Project Development Phase 

2017: Environmental Assessment 
Completed 

2019: Project Advanced to Final Design 

2020: Construction Began 

Sustaining the Access and 
EnvironmentMobility 2024: Construction Anticipated 

to be Completed 

COMPLETED 
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GOALS 

6.4.2 Tempe Streetcar 
Initially approved in FY 2011, the Tempe Streetcar project 
was revised in 2013 and includes an alignment along Rio 
Salado Parkway, connecting with the one-mile downtown 
Tempe loop on Ash and Mill Avenues, then travels south to 
Apache Boulevard, where the route will continue on Apache 
Boulevard east to the Dorsey LRT station. In May/June of 
2015, MAG approved the revised project to be part of the RTP 
and TIP. Construction began in early 2018 and is estimated to 
be completed in Fall 2021. 

Key Milestones 

2013 
2014 

2015 
2016 

2017 
2018 

2019 
2020 

2021 

Planning 
D

esign 
Construction 

2013: Entered Project Development 

2015: Environmental Documentation 
Completed 

2016: Design In Progress 

2018: Construction Began 

Sustaining the Access and 
EnvironmentMobility 2021: Construction Anticipated 

to be Complete 

COMPLETED 
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6.4.3 Northwest Extension 
The Northwest Extension was split into two phases in FY 
2007. For Phase I (to Dunlap Road), design and right-of-way 
acquisition were completed in 2008-2009 and 2008-2010, 
respectively. The Phase I extension opened for revenue 
operations in March 2016. 

The Northwest Phase II Extension was initially approved 
in 2007 and would terminate along Mountain View Road 
east of Interstate 17 (I-17). In 2013, the City of Phoenix 
requested that Valley Metro evaluate design options that 
would extend the alignment over I-17 and terminate at the 
Metrocenter Mall. Valley Metro completed the evaluation and 
recommended that the alignment to be extended across I-17 
and terminate on an elevated station platform. The Phoenix 
City Council approved the refined alignment on November 
18, 2014. The Northwest Phase II Light Rail Extension is 

2006 
2008 

2010 
2012 

2014 
2016 

2018 
2020 

2022 
2024

scheduled to be complete in late 2024. 
D

esign 
Construction
Key Milestones 

2005: Environmental Assessment 
Completed 

2013: Design Completed 

2013: Construction Began 

2016: Construction Completed 

GOALS 

Sustaining the Access and 
EnvironmentMobility 

2020: Phase II Construction Anticipated 
to Begin 

2024: Phase II Anticipated to be Completed 
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GOALS 

Sustaining the Access and 
EnvironmentMobility 

6.4.4 Capitol Extension 
The Capitol/I-10 West locally preferred alternative (LPA) 
recommendation for alignment and technology were 
formally adopted by by the Phoenix City Council in May 2012 
and by MAG Regional Council in July 2012. 

Phase I, now known as the Capital Extension, includes a 1.4 
mile light rail extension to 19th Avenue/Jefferson (Capitol/ 
I-10 West - Phase I). 

Phase II, now known as I-10 West, is a 9.6 mile light rail 
extension to 79th Avenue/I-10 (Capitol/I-10 West -Phase II). 
Phase II was exchanged with the South Central extension 
and is programmed beyond the funding horizon of 
Proposition 400. It is proposed to be complete by 2030. 

In 2019, the Phoenix City Council asked Valley Metro to 
conduct additional community outreach to reevaluate the 
corridor. Valley Metro is evaluating stakeholder input and 
technical analysis to develop a Phase I route 
recommendation for presentation to the Phoenix City 
Council in late summer/early fall 2020. 

Key Milestones 

2020
 

2021
 

Planning 2021: Valley Metro is in the process of 
preparing an Environmental Assessment 
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GENERAL APPENDIX - GLOSSARY AND ACRONYMS 
Project Work Description Crosswalk 

Subprogram Work Type Description of Work 

NEW NEW New Freeway or Highway 

WIDEN GPL Addition of General Purpose Lanes 

WIDEN HOV Addition of HOV Lanes 

WIDEN GPL HOV Addition of General Purpose Lane Widening & HOV Lane Widening 

TI NEW TI New TI or Reconstruct TI 

TI IMP TI Existing TI Improvement 

TI DHOV Direct HOV Ramps 

M&O LS Landscaping 

WIDEN IMP Improvements to Existing Roadway 

ADMIN MINOR Minor Improvements to Existing Roadway 

WIDEN WIDENING Minor lane widening improvement, shoulder widening, turn lanes 

M&O HMM Habitat Mitigation Monitoring 

ADMIN FMS Freeway Management 

ADMIN FSP Freeway Service Patrol 

OTHER PED BR Pedestrian Bridge 

OTHER NOISE Noise Mitigation Project (Quiet Pavement) 

ADMIN RW Right of Way Administration 

ADMIN RW PROT Right of Way Protection 

M&O SWEEP Sweeping 

M&O MAINT Maintenance 

OTHER P R LOTS Park and Ride Lots 

OTHER DRAINAGE Drainage 

ADMIN DESIGN Design Administration 

ADMIN RISK Risk Analysis Administration 

ADMIN ADMIN Administrative Tasks or Functions 

General - Glossary and Acronyms G-1 
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APPENDIX A - FREEWAY LIFE CYCLE PROGRAM 

FLCP Corridor Maps and Descriptions 

Table A-1: Expenditures and Future Costs 

Freeway Life Cycle Program



 

 

FLCP Corridor Maps and Descriptions 
G | A | B | C | D 

I-10/Papago 
Beginning at SR 85, I-10/Papago traverses 
through the communities of Goodyear, 
Avondale and Tolleson, and intersects both 
the SR 303 and SR 101L interchanges. Heading 
further east into Phoenix, the roadway 
intersects the SR 202L/South Mountain. As 
it makes its way towards downtown, the 
highway meets with I-17 and US 60. Moving 
through the Deck Park Tunnel in downtown 
Phoenix, the freeway continues east and ends 

2007 
2008 

2009 
2010 

2011 
2012 

2013 
2014 

2020 
2021 

2022
at the intersection of SR 51 and SR 202L 

Completed/Underway/Planned 

August, 2007: 43rd Avenue and 
51st Avenue (TI) 
April, 2008: Bullard Avenue (TI) 

April, 2008: Avondale Boulevard (TI) 

July, 2010: Sarival Road to SR 101L/ 
Agua Fria (GPL/HOV) 

August, 2011: Verrado Way to 
Sarival Road (GPL) 

August, 2011: Sarival Road to 
Dysart Road (GPL) 

October, 2014: Perryville Road (TI) 

Fall, 2020: Fairway Drive (TI) 

Summer, 2022: SR 85 to Verrado 
Way (GPL) 

Freeway Life Cycle Program A-2 
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I-10/Maricopa 
Beginning at the stack interchange of 
SR 51 and SR 202L, I-10 continues southeast 
over the Salt River and heading east, 
enters Tempe and meets with SR 143. At 
the Broadway Curve, the freeway turns 
southward running along the city borders of 
Phoenix on the west, and Tempe, Guadalupe, 
and Chandler on the east. Immediately north 
of the Gila River Indian Community, I-10 
intersects with SR 202L. Finally turning to 
a more south by southeast direction going 
through the Gila River Indian Community and 
entering Pinal County. 

Completed/Underway/Planned 

2007 
2008 

2009 
2024 

2026 
2027

2024 

May, 2007: Ray Road 
(TI Improvements) 

October, 2008: Southern Avenue 
to SR 143/Hohokam (GPL) 

Spring, 2024: I-17 Split to SR 
202L/Santan (Freeway widening / 
Interchange Improvements) 

Spring, 2024: Gila River Indian 
Community Access Improvements 

Spring, 2026: Sky Harbor West 
Access (TI); funded in 2024 for 
construction 
Spring, 2027: SR 202L/Santan 
to Riggs Rd (HOVGPL); funded in
2025 for construction 

Freeway Life Cycle Program A-3 
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I-17/Black Canyon: I-10/Maricopa 
to SR 101L/Agua Fria 
Interstate 17 begins at the interchange 
with I-10, and travels westward south of 
Downtown Phoenix. At the Durango Curve, 
the roadway turns north and intersects 
again with I-10 at an area know regionally as 
“the Stack”. Going further north, the freeway 
intersects with US 60/Grand. This segment 
of I-17 eventually ends at the interchange 
with SR 101. 

Completed/Underway/Planned 

2007 
2021

2020 
2022 

2023 
2024 

2025 
20266 

2027 

September, 2007: Bethany Home 
Road (NB) (Half TI) 

Winter, 2020: Olive Avenue (TI) 

Winter, 2022: Central Avenue 
(Bridge Improvements) 

Spring, 2023: Indian School 
Road (TI) 

Winter, 2025: Camelback Road (TI) 

Summer, 2027: I-10 Split to 
19th Avenue (Aux Lane), funded 
in 2024 for construction 

Freeway Life Cycle Program A-4 
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I-17/Black Canyon: SR 101L/Agua 
Fria to Yavapai County Line 
This section of Interstate 17 begins at the 
interchange at SR 101 and continues north 
through the City of Phoenix. I-17 further north 
is the eastern terminus of SR 303, further 
north it is also the eastern terminus of SR 74. 
This section eventually ends at the Maricopa-
Yavapai County line. 

Completed/Underway/Planned 
2008 

2009 
2010 

2011 
2020 

2021 
2024 

October, 2008: Jomax Road and 
Dixileta Road (TI) 

October, 2008: SR 74/Carefree (TI) 

November, 2009: SR 101L to Jomax 
Road (GPL/HOV) 

April, 2010: Dove Valley Road (TI) 

July, 2010: SR 74/Carefree to 
Anthem Way (GPL) 

August, 2010: Jomax Road to SR 
74/Carefree (GPL/HOV) 

Fall, 2020: Happy Valley Road and 
Pinnacle Peak Road (TI) 

Fall, 2022: Happy Valley Road 
to I-17/Black Canyon (GPL) 

Winter 2024: Anthem Way -
Yavapai County Line (GPL) 

Freeway Life Cycle Program A-5 
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SR 24/Gateway 
The State Route 24/Gateway (SR 24), 
formerly Williams Gateway,is planned as a 
six-lane freeway extending from Loop 202/ 
Santan to the Pinal County line at Meridian 
Road. There is funding to extend the facility 
one mile into Pinal County to Ironwood 
Road. ADOT is conducting an additional 
study to extend SR 24 further into Pinal 
County. In Maricopa County, SR 24 is 
located in the city of Mesa. 

Ellsworth Road to Ironwood Road 

2014 
2016 

2018 
2020 

2022
 

June, 2014: SR 202L/Santan to 
Elssworth Rd (New Roadway) 

August 2022: Estimated 
completion of construction 

Freeway Life Cycle Program A-6 
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SR 30/Tres Rios 
The State Route 30/Tres Rios (SR 30) is located 
in the cities of Buckeye, Goodyear, Avondale, 
Phoenix and, unincorporated Maricopa 
County. SR 30 is planned as an east-west 
facility south of Interstate 10/Papago in the 
vicinity of Southern Avenue, extending from 
SR 202L/South Mountain to SR 85. The route 
has been identified as a six-lane freeway 
between Loop 202/South Mountain and Loop 
303/Estrella and as an arterial roadway with 
right-of-way preservation for a planned 
freeway facility, between Loop 303/Estrella 
and SR 85. 

SR 303L/Estrella to SR 202L/ 
South Mountain 

2020 
2021 

2022 
2023 

2024 
2025 

2020: Final Location/ 
Design Concept Report 
issued April 28, 2020 

Freeway Life Cycle Program A-7 
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2008 
2009 

2010 

SR 51/Piestewa 
SR 51 begins at the interchange of I-10/ 
Maricopa and SR 202L/Red Mountain often 
called the “Mini Stack”. It heads north from 
the interchange through the Camelback 
Corridor area of Phoenix. The highway then 
begins to climb to the top of the Dreamy 
Draw, a mountain passage between Piestewa 
Peak and North Mountain, before descending 
into the Paradise Valley area of North 
Phoenix. It reaches its northern terminus at 
an interchange with SR 101L/Pima. 

Completed/Underway/Planned 

February, 2009: Shea 
Boulevard to SR 101L/Pima 
(HOV and Ramp) 

Freeway Life Cycle Program A-8 
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SR 74/Carefree 
SR 74/Carefree is a state highway in central 
Arizona that stretches east to west from its 
junction with US 60 just south of Wickenburg 
to its junction with I-17/Black Canyon in 
North Phoenix. It serves as a northern bypass 
around the often congested stretches of US 
60 through the northwest suburbs of the 
Phoenix metropolitan area. From end to end, 
it is 30.4 miles (48.9 km) long. 

Completed/Underway/Planned 

2010 
2011 

2012 

October, 2010: US 60/Grand 
to SR 303L/Estrella: MP 20 to 
MP 22 (Passing Lane) 

April, 2011: US 60/Grand to 
SR 303L/Estrella: MP 13 to 
MP 15 (Passing Lane) 

Freeway Life Cycle Program A-9 
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2010

2009 
2011 

2012 
2013 

2014 

G | A | B | C | D 

SR 85 
SR 85 in the MAG region begins in Gila Bend 
and travels north towards the Phoenix 
Metropolitan Area. SR 85 continues northward 
to a crossing of the Gila River as it nears 
Buckeye. The highway intersects Buckeye Road 
which is where the original routing of US 80 
and later SR 85 followed into Phoenix before 
being rerouted onto its current alignment. The 
highway continues towards the north, crossing 
over the Buckeye Canal before reaching its 
northern terminus at exit 112 on I-10/Papago. 

Completed/Underway/Planned 

May, 2008: MC-85 to Southern 
Avenue (GPL) 

November, 2008: Mile Post 139.01 
to Mile Post 141.71 (GPL) 

January, 2010: Mile Post 130.7 to 
Mile Post 137.0 (GPL) 

July, 2011: Southern Avenue to 
I-10/Papago (GPL) 

January, 2013: Gila Bend Phase 1 
(GPL) 

February, 2013: MP 120.54 
to MP 122.99 (Intersection 
Improvement) 

Freeway Life Cycle Program A-10 
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SR 101L/Agua Fria 
SR 101L/Agua Fria begins west of Phoenix 
in Tolleson at a three-level interchange with 
Interstate 10. From that point, it heads north 
entering Phoenix, then Glendale. Continuing 
northward through Peoria, it passes into 
northwestern Glendale and eventually heads 
eastward on the Beardsley Road alignment. 
The freeway enters northern Phoenix, and at 
milepost 23 intersects Interstate 17. 

Completed/Underway/Planned 

A-11 Freeway/Highway Life Cycle Program

September, 2007: Bethany Home 
Road (NB) (Half TI)

October, 2008: Thunderbird 
Road (TI)

July, 2009: Olive Avenue (TI)

December 2010: I-10/Papago to 
Van Buren Street (Widening)

May, 2011: Union Hills Road and 
Beardsley Road (TI)

October, 2011: I-10/Papago to 
Tatum Boulevard (GPL)

March, 2014: Maryland Avenue 
(HOV ramps)

2024: 75th Avenue to I-17/
Black Canyon (GPL)

2025: I-10/Papago (TI)

2025: Northern Avenue (TI)

2007
2008

2009
2010

2011
2012

2013
2014

2024
2025
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SR 101L/Pima 
SR 101L/Pima begins at the intersection with 
Interstate 17 heading east past the terminus 
of SR 51 at milepost 29. East of SR 51, the 
freeway curves south through Scottsdale in the 
northeast valley on the Pima Road alignment, 
and continues onto the Salt River Pima-
Maricopa Indian Community just south of Via 
Linda. Continuing south, the Pima section of 
SR 101L/Pima ends at the interchange with 
the Red Mountain Freeway portion of SR 202L 
in Tempe at milepost 51. This interchange is 
partially built over the Salt River. 

Completed/Underway/Planned 

2008 
2010 

2012 
2014 

2016 
2018 

2020 
2022 

2024 

October, 2008: 64th Street (TI) 
May, 2011: Chaparral Road (TI) 

July, 2009: Tatum Boulevard to 
Princess Drive (HOV) 

January, 2010: Princess Drive to SR 
202L/Red Mountain (HOV) 

December, 2016: Shea Boulevard 
to SR 202L/Red Mountain (GPL) 

Winter, 2020: I-17/Black Canyon to 
Pima Rd (GPL & Miller Road 
Undepass) 

2023: Pima Road to Shea 
Boulevard (GPL) 

Freeway Life Cycle Program A-12 



 

G | A | B | C | D 

SR 101L/Price 
SR 101L/Price begins at the interchange with 
the SR 202L/Red Mountain. Heading south 
the freeway crosses through the interchange 
with the US 60/Superstition, moving south 
into Chandler. The freeway ends at the 
interchange with SR 202L/Santan. 

Completed/Underway/Planned 

2010 
2012 

2014 
2016 

2018 
2020 

February, 2010: SR 202L/Red 
Mountain to SR 202L/Santan (HOV) 

Fall 2020: Baseline Road to SR 
202L/Santan (GPL) 

Freeway Life Cycle Program A-13 



G | A | B | C | D 

SR 143/Hohokam 
SR 143/Hohokam is a north–south and 
access-controlled freeway in Maricopa 
County, Arizona, that runs from a junction 
with Interstate 10 at 48th Street in Phoenix 
to McDowell Road. The only other major 
junction along the 3.93-mile (6.32 km) route 
is with SR 202L/Red Mountain, which is 
located one half-mile south of McDowell 
Road and the northern terminus. 

Completed/Underway/Planned 

2012 
2013 

2014 

January, 2013: Sky Harbor 
Boulevard (TI and Ramps) 

Freeway Life Cycle Program A-14 



G | A | B | C | D 

SR 202L/Red Mountain 
The SR 202L/Red Mountain begins at the 
interchange of I-10/Papago and SR 51/ 
Piestewa Mini Stack. It passes over the Salt 
River and through Tempe and Mesa en route, 
with an interchange with Loop 101 in Tempe. 
Eventually the roadway moves south through 
Mesa where it ends at the interchange with 
US 60/Superstition and SR 202L/Santan. 

Completed/Underway/Planned 
2009 

2010 
2011 

2012 
2013 

2014 
2015 

2016 

April, 2009: Mill Avenue and 
Washington Street (Bridge 
Widening) 

August, 2010: SR 101L/Pima to 
Gilbert Road (HOV) 

January, 2011: I-10/Maricopa 
and SR 51/Piestewa TI to SR 101L/ 
Pima (GPL) 

December, 2016: SR 101L/Pima 
to Gilbert Road (GPL) and Gilbert 
Road to Broadway Road (HOV)(TI) 

Freeway Life Cycle Program A-15 



 

G | A | B | C | D 

SR 202L/Santan 
The SR 202L/Santan Freeway begins at 
the interchange with US 60/Superstition 
and SR 202L/Red Mountain in Mesa. The 
freeway runs south and turns westward in 
Gilbert near the airport. A few miles later 
the Santan is running in Chandler, where it 
has a junction with SR 101L/Price. Following 
this interchange, the Santan Freeway 
section of SR 202L encounters its terminus 
at a stack interchange with I-10/Papago and 
the SR 202L/South Mountain. 

Completed/Underway/Planned 

2010 
2012 

2020
 

2027
2022

October, 2011: Gilbert Road to 
I-10/Maricopa (HOV and Ramps) 

Fall, 2022 Lindsay Road (TI) 

Winter, 2027: Val Vista to SR 101L (GPL) 

Freeway Life Cycle Program A-16 



G | A | B | C | D 

SR 202L/South Mountain 
SR 202L/South Mountain (SR 202) is a 22 
mile freeway loop connecting the western 
terminus of the SR 202L/Santan in the East 
Valley with Interstate 10/Papago at 59th 
Avenue in the West Valley. It has three 
general purpose lanes and one HOV lane in 
each direction. SR 202L/South Mountain is 
located entirely within the City of Phoenix. 

Completed/Underway/Planned 

2018 
2019 

2020 

December, 2019: I-10/Papago 
to I-10/Maricopa (New Freeway) 

Freeway Life Cycle Program A-17 
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2012 

2013 
2014 

2015 
2016 

2017 
2018 

G | A | B | C | D 

SR 303L/Estrella: MC 85 to 
US 60/Grand 
SR 303L/Estrella begins at Van Buren Street, 
south of I-10 in Goodyear. At I-10 it becomes 
a six-lane freeway with a stack interchange. 
It heads north under McDowell and Thomas 
Roads, then over an interchange with 
Indian School Road. It over passes a BNSF 
Railway spur line near Olive Avenue. At an 
interchange with Greenway Road, SR 303 
turns northeast. The route heads over a 
bridge above Grand Avenue (US 60) along 
with another BNSF railroad line. 

Completed/Underway/Planned 

March, 2011: Cactus Road, Waddell 
Road and Bell Road (New TI) 

September, 2013: Glendale Avenue 
to Peoria Avenue (New Freeway) 

November, 2013: Thomas Road to 
Camelback Road (New Freeway) 

November, 2013: Peoria Avenue to 
Mountain View Road (New Freeway) 
May, 2014: Camelback Road to 
Glendale Avenue (New Freeway) 

January, 2015: SR 303L/Estrella and 
I-10 Papago, Phase 1 (TI) 

October, 2018: SR 303L/Estrella 
and I-10 Papago, Phase 1 (TI) 

Freeway Life Cycle Program A-18 
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SR 303L/Estrella: US 60/Grand to 
I-17/Black Canyon 
This segment of SR 303L begins at the 
interchange with US 60, here the route 
turns eastward and a six-lane freeway. 
Near the Happy Valley Parkway interchange 
the freeway heads north and then east 
again south of Lake Pleasant. The freeway 
comes to an end at a temporary at-grade 
interchange (eventually to be a stack 
interchange) with I-17 near Skunk Creek. 

2011 
2012 

2015
 

2016
 

2022 
2023 

Completed/Underway/Planned 

May, 2011: Lake Pleasant Parkway 
to I-17/Black Canyon (New Freeway 
- Interim) 

May, 2011: Happy Valley Road 
to Lake Pleasant Parkway (New 
Freeway - Interim) 

May, 2015: US 60/Grand to Happy 
Valley Road (New Freeway) 

June, 2016: El Mirage Road (TI) 

June, 2016: US 60 (TI - Interim) 

Fall, 2022: Happy Valley Road to Lake 
Pleasant Parkway (GPL) 

Summer 2023: 43rd Ave and 51st 
Ave (Interim Interchanges) 

Freeway Life Cycle Program A-19 
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US 60/Grand 
US 60/Grand begins in Surprise at the 
interchange with SR 303L/Estrella where 
it travels southwest passing through the 
interchange with SR 101L/Agua Fria. After 
briefly heading south along 27th Ave., US 60 
ends up following I-17 and I-10 until it reaches 
the split with I-10 where US 60 becomes the 
Superstition. For Grand Avenue, the roadway 
ends at the intersection of Van Buren Street 
and 7th Avenue in Phoenix. 

2006 
2008 

2010 
2012 

2014 
2016 

2018 
2020 

2027 
Completed/Underway/Planned 

October 2006: 83rd Avenue 
and Peoria Avenue (Intersection 
Improvements) 

May, 2007: 71st Avenue to Grand 
Canal Bridge (Bridge) 

April, 2011: 99th Avenue to 83rd 
Avenue (Bridge) 

June, 2011: SR 303L/Estrella to 99th 
Avenue Phase 1 (GPL) 

August, 2013: SR 101L/Agua Fria to 
71st Avenue (GPL) 

July, 2014: 71st Avenue to 
McDowell Road (Widening) 

March, 2017: Bell Road (TI) 

June, 2017: Thompson Ranch Road (TI) 

June, 2019: Greenway Road to 
Thompson Ranch (Intersection 
Improvements) 

Winter, 2027: 35th Avenue/Indian 
School Road (TI/Grade Separation) 
funded in 2025 for construction 

Freeway Life Cycle Program A-20 



G | A | B | C | D 

US 60/Superstition 
US 60/Grand begins in Surprise at the 
interchange with SR 303L/Estrella where 
it travels southwest passing through the 
interchange with SR 101L/Agua Fria. After 
briefly heading south along 27th Ave., US 60 
ends up following I-17 and I-10 until it reaches 
the split with I-10 where US 60 becomes the 
Superstition. For Grand Avenue, the roadway 
ends at the intersection of Van Buren Street 
and 7th Avenue in Phoenix. 

Completed/Underway/Planned 

2007 
2009 

2013 
2015

2011 

March, 2007: Gilbert Road to 
Power Road (GPL/HOV) 

May, 2007: Higley Road (TI) 

March, 2010: I-10/Maricopa to 
SR 101L/Price (GPL) 

December, 2015: Meridian Road 
(1/2 TI) 

Freeway Life Cycle Program A-21 
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Table A-1  Expenditures and Future Costs (in millions $) 

Corridor 
/Route 

Facility 
Subprogram 

Segment/Project 
Project 

Type 

Design 
Costs 

(FY2006 
2021) 21 $ s 

Right of 
Way Costs 
(FY2006 

2021) 21 $ s 

Constructi 
on Costs 
(FY2006 

2021) 21 $ s 

Total 
Costs 

(FY2006 
2021) 21 

$'s 

Costs 
(FY2022 

2026) YOE 
$'s 

Total Costs 
(FY2006 

2026) 21 + 
YOE $ s 

Deferred 
Costs 

(FY2027 
2040) 21 + 

YOE $ s 

RTP Phase: 
Constructi 

on 

Open to 
Traffic Date 

I-10 
Papago 
Freeway 

Maricopa County Line to SR 51: Papago Corridor 
Management Consultant Oversight 

ADMIN 0.74 0.27 0.29 1.30 - 1.30 -

SR 303 to I-17: Corridor Management Consultant 
Oversight 

ADMIN - - - - - - -

I-17 to SR 51: Corridor Management Consultant 
Oversight 

ADMIN - - - - - - -

SR 85 to SR 303: Design Concept Report & Right of 
Way 

WIDEN 1.46 0.50 - 1.96 - 1.96 -

SR 85 to Verrado Way: General Purpose Lane WIDEN 11.08 2.14 0.08 13.30 122.58 135.88 - IV U 
Verrado Way to Sarival Road: General Purpose 
Lane 

WIDEN 2.61 - 28.16 30.77 - 30.77 - I 8/16/2011 

Desert Creek Lane (323rd Avenue) TI TI - - - - 20.40 20.40 - IV 
395th Avenue (Belmont Road) TI TI - - - - 20.40 20.40 - IV 
Perryville Road: TI TI 1.69 4.02 23.79 29.51 - 29.51 - I 7/13/2007 
SR 303 to SR 101/Agua Fria Median: Design 
Concept Report & Right of Way 

WIDEN 2.73 0.24 - 2.96 - 2.96 -

Sarival Avenue to Dysart Road: General Purpose 
Lane 

WIDEN 2.90 - 35.83 38.73 - 38.73 - II 10/19/2014 

Sarival Road to SR 101/Agua Fria Median: General 
Purpose Lane & High Occupancy Vehicle Lane 

WIDEN 5.59 - 96.99 102.58 - 102.58 - I 7/30/2010 

Fairway Drive (El Mirage Road) TI TI 2.34 3.83 24.82 31.00 - 31.00 - III 7/30/2020 
Avondale Boulevard TI TI 0.07 0.00 2.76 2.83 - 2.83 - I 4/11/2008 
Bullard Road TI TI 1.22 5.60 9.73 16.56 - 16.56 - I 8/8/2007 
SR 101/Agua Fria to I-17: Design Concept Report & 
Right of Way 

WIDEN 3.21 0.61 - 3.82 - 3.82 -

43rd Avenue TI TI 0.41 - 1.32 1.73 - 1.73 - I FY2011 
51st Avenue TI TI 0.06 0.04 1.32 1.43 - 1.43 - I 8/8/2007 
PAPAGO SUBTOTAL 36.12 17..26 225.09 278.47 163.38 441.85 -

Maricopa 
Freeway 

SR 51 to SR 202/Santan: Design Concept Report & 
Right of Way 

WIDEN 12.89 15.34 0.27 28.50 - 28.50 -

Sky Harbor West Airport Access TI - - - - 100.00 100.00 - IV 
I-17 Split to SR 202/Santan: General Purpose 
Lane/High Occupancy Vehicle Lane/Traffic 
Interchange System 

WIDEN 27.50 39.64 46.11 113.26 677.80 791.06 - IV U 

Baseline Road to Riggs Road: Corridor 
Management Consultant Oversight 

ADMIN 0.00 - - 0.00 - 0.00 

Salt River to Baseline Road: Right of Way ADMIN 0.03 136.17 8.63 144.83 - 144.83 -

Southern Avenue to SR 143: General Purpose Lane WIDEN 0.30 - 3.35 3.65 - 3.65 - I 1/15/2011 

SR 143/Hohokam to SR 202/Santan: National 
Technical Information Service 

OTHER 2.20 2.81 0.51 5.52 - 5.52 -

Knox Road Pedestrian Bridge OTHER - - - - - - 14.68 V 
Ray Road TI TI 0.76 - 9.62 10.38 - 10.38 - I 8/8/2007 

Freeway Life Cycle Program A-22 
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Corridor 
/Route 

Facility 
Subprogram 

Segment/Project 
Project 

Type 

Design 
Costs 

(FY2006 
2021) 21 $ s 

Right of 
Way Costs 
(FY2006 

2021) 21 $ s 

Constructi 
on Costs 
(FY2006 

2021) 21 $ s 

Total 
Costs 

(FY2006 
2021) 21 

$'s 

Costs 
(FY2022 

2026) YOE 
$'s 

Total Costs 
(FY2006 

2026) 21 + 
YOE $ s 

Deferred 
Costs 

(FY2027 
2040) 21 + 

YOE $ s 

RTP Phase: 
Constructi 

on 

Open to 
Traffic Date 

SR 202/Santan to Riggs Road: Design Concept 
Report 

WIDEN 1.26 - - 1.26 0.49 1.75 -

SR 202/Santan to Riggs Road (SR 387): General 
Purpose Lane & High Occupancy Vehicle Lane 

WIDEN - - - - 152.80 152.80 - IV 

Gila River Indian Community Access Improvements 
(Chandler Heights Road) 

TI - - - - 15.00 15.00 - IV 

MARICOPA SUBTOTAL 44.95 193.96 68.49 307.39 946.10 1,253.49 14.68 
I-10 TOTAL 81.07 211.22 293.58 585.87 1,109.48 1,695.34 14.68 

I-17 
Black Canyon 

Freeway 
I-10/Papago to I-10/Maricopa: Corridor 
Management Consultant Oversight 

ADMIN 0.00 - 0.00 0.00 - 0.00 

I-10 Split to 19th Avenue: Design Concept Report & 
Right of Way 

WIDEN 10.07 0.31 0.62 10.99 8.27 19.26 -

I-10 Split to 19th Avenue: High Occupancy Vehicle 
Lane 

WIDEN - - - - - - 490.83 V 

I-10 Split to 19th Avenue: AUX Lanes WIDEN - - - - - - 85.77 V 
19th Avenue to Indian School Road: General 
Purpose/High Occupancy Vehicle Lane 

WIDEN - - - - - - 1,379.31 V 

Central Avenue Bridge OTHER 1.95 - 12.26 14.21 9.81 24.02 - III U 
McDowell Road to Arizona Canal: Corridor 
Management Consultant Oversight 

ADMIN 0.58 - 0.03 0.61 - 0.61 -

Peoria Avenue to Greenway Road: Drainage OTHER 1.21 0.11 17.47 18.80 19.68 38.47 III U 

Indian School Road to Dunlap Avenue: General 
Purpose/High Occupancy Vehicle Lane 

WIDEN - - - - - - 1,379.31 V 

Arizona Canal to SR 101/Agua Fria: Design Concept 
Report 

WIDEN 0.61 - - 0.61 - 0.61 

Dunlap Avenue to SR 101/Agua Fria: General 
Purpose/High Occupancy Vehicle Lane 

WIDEN - - - - - - 541.09 V 

SR 101/Agua Fria System Interchange TI - - - - - - 189.01 V 
Cactus Road TI TI 0.78 0.30 6.77 7.85 - 7.85 - I 10/1/2008 
Bell Road TI TI - - - - - - 185.03 V 
Thunderbird Road TI TI - - - - - - 143.87 V 
Glendale Avenue TI TI - - - - - - 90.96 V 
Northern Avenue TI TI - - - - - - 100.85 V 
Camelback Road TI TI 0.03 - - 0.03 101.24 101.27 - IV 
Indian School Road TI TI 2.68 0.07 - 2.74 57.90 60.65 - IV 

SR 101/Agua Fria to SR 74: Design Concept Report WIDEN 3.79 - 0.00 3.79 - 3.79 -

SR 101/Agua Fria to Black Canyon TI: Right of Way ADMIN - 77.12 0.15 77.27 - 77.27 -

Freeway Life Cycle Program A-23 
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Corridor 
/Route 

Facility 
Subprogram 

Segment/Project 
Project 

Type 

Design 
Costs 

(FY2006 
2021) 21 $ s 

Right of 
Way Costs 
(FY2006 

2021) 21 $ s 

Constructi 
on Costs 
(FY2006 

2021) 21 $ s 

Total 
Costs 

(FY2006 
2021) 21 

$'s 

Costs 
(FY2022 

2026) YOE 
$'s 

Total Costs 
(FY2006 

2026) 21 + 
YOE $ s 

Deferred 
Costs 

(FY2027 
2040) 21 + 

YOE $ s 

RTP Phase: 
Constructi 

on 

Open to 
Traffic Date 

SR 101/Agua Fria to Jomax Road: General Purpose 
Lane & High Occupancy Vehicle Lane 

WIDEN 4.91 - 76.69 81.60 - 81.60 - I 11/8/2009 

Jomax Road to SR 74: General Purpose Lane & 
High Occupancy Vehicle Lane 

WIDEN 4.62 - 92.95 97.58 - 97.58 - I 7/30/2010 

Pinnacle Peak Road/Happy Valley TI TI 6.80 0.00 61.52 68.32 - 68.32 - III 3/12/2021 
Jomax Road/Dixiletta Road TI TI 4.06 2.74 40.79 47.58 - 47.58 - I 4/21/2010 
SR 74 TI TI 1.56 - 22.72 24.28 - 24.28 I 5/15/2010 
SR 74 to Anthem Way: General Purpose Lane WIDEN 3.53 0.70 13.67 17.90 - 17.90 I 12/3/2006 
Anthem Way to Yavapai County Line (New River): 
General Purpose Lane 

WIDEN - - - - 50.00 50.00 - IV 

SR 74 to Anthem Way: High Occupancy Vehicle 
Lane 

WIDEN - - - - - - 73.53 V 

I-17 BLACK CANYON TOTAL 47.18 81.35 345.63 474.16 246.90 721.05 4,659.56 

SR 24 
Gateway 

Expressway 
SR 202/Santan to Ellsworth Road: New Freeway NEW 14.84 27.20 79.69 121.73 - 121.73 - III 5/4/2014 

SR 202/Santan to Ellsworth Road: General Purpose 
Lane 

WIDEN - - - - - - 28.52 V 

Ellsworth Road to Ironwood Drive: Interim Freeway NEW 8.56 35.75 44.43 88.75 151.71 240.46 - IV U 

Ellsworth Road to Ironwood Drive: Final Freeway NEW - - - - - - 119.88 V 

SR 24 GATEWAY TOTAL 23.40 62.96 124.12 210.48 151.71 362.19 148.40 

SR 30 
Tres Rios 
Freeway 

SR 202/South Mountain to SR 303: New Freeway NEW 18.55 119.96 10.97 149.48 474.39 623.87 2,129.21 V 

SR 303 to SR 85: Design Concept Report NEW 3.52 - 0.17 3.69 - 3.69 -
SR 303 to SR 85: Right of Way Preservation & 
Interim Freeway 

NEW - - - - - - 878.26 V 

SR 30 TRES RIOS TOTAL 22.07 119.96 11.14 153.17 474.39 627.56 3,007.47 

SR 51 
Piestewa 
Freeway 

SR 202/Red Mountain to SR 101/Pima: Corridor 
Management Consultant Oversight 

WIDEN 0.00 - - 0.00 - 0.00 -

Shea Boulevard to SR 101/Pima: High Occupancy 
Vehicle Lane & Ramp 

WIDEN/TI 4.00 - 48.74 52.74 - 52.74 - I 2/13/2009 

Shea Boulevard to SR 101/Pima: General Purpose 
Lane 

WIDEN - - - - - - 93.65 V 

SR 51 PIESTEWA TOTAL 4.00 - 48.74 52.75 - 52.75 93.65 

US 60 Grand Avenue 
SR 303 to I-10/Papago (Van Buren Street): Corridor 
Capacity Improvements 

WIDEN - - - - - - 299.31 V 

SR 303 to 99th Avenue: General Purpose Lane WIDEN 7.30 1.20 24.80 33.30 - 33.30 - III 3/7/2017 

Bell Road TI TI 3.17 20.89 54.36 78.41 - 78.41 - II 7/14/2014 
Greenway Road to Thompson Ranch Road: 
Intersection Improvements 

TI 0.91 0.01 5.36 6.28 - 6.28 - III 3/15/2007 

Freeway Life Cycle Program A-24 
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Corridor 
/Route 

Facility 
Subprogram 

Segment/Project 
Project 

Type 

Design 
Costs 

(FY2006 
2021) 21 $ s 

Right of 
Way Costs 
(FY2006 

2021) 21 $ s 

Constructi 
on Costs 
(FY2006 

2021) 21 $ s 

Total 
Costs 

(FY2006 
2021) 21 

$'s 

Costs 
(FY2022 

2026) YOE 
$'s 

Total Costs 
(FY2006 

2026) 21 + 
YOE $ s 

Deferred 
Costs 

(FY2027 
2040) 21 + 

YOE $ s 

RTP Phase: 
Constructi 

on 

Open to 
Traffic Date 

Thompson Ranch Road (Thunderbird Road) TI TI 2.28 5.71 6.59 14.58 - 14.58 - I 5/15/2007 

SR 101/Agua Fria to McDowell Road: Right of Way 
& Major Investment Study 

WIDEN 1.01 8.58 0.66 10.25 - 10.25 -

SR 101/Agua Fria to Van Buren Road: Design 
Concept Report 

WIDEN 1.20 - - 1.20 - 1.20 -

SR 101/Agua Fria to 71st Avenue: General Purpose 
Lane 

WIDEN 5.30 2.40 24.10 31.80 - 31.80 - 10/4/2006 

99th Avenue to 83rd Avenue: Bridge OTHER 1.30 1.20 9.50 12.00 - 12.00 - III 7/12/2019 
83rd Avenue/Peoria Avenue: Intersection 
Improvements 

TI 0.10 - 2.00 2.10 - 2.10 - I 7/24/2007 

71st Avenue to McDowell Road: Capacity 
Improvements 

WIDEN - - 6.40 6.40 - 6.40 - II 2014 

71st Avenue to Grand Canal Bridge: Bridge 
Improvements 

OTHER 0.10 - 3.60 3.70 - 3.70 - I 2006 

Indian School Road/35th Avenue: Intersection 
Improvements 

TI 0.60 - - 0.60 186.33 186.93 - IV 

Northern Avenue TI TI - - - - - - 159.53 V 
Bethany Home TI TI - - - - - - 108.55 V 
McDowell Road TI TI - - - - - - 133.81 V 
GRAND AVENUE SUBTOTAL 23.26 39.98 137.37 200.62 186.33 386.95 701.20 

Superstition 
Freeway 

I-10/Maricopa to Meridian Road: Corridor 
Management Consultant Oversight 

WIDEN 0.43 - 0.56 0.99 - 0.99 -

I-10/Maricopa to SR 101/Price: General Purpose 
Lane 

WIDEN 2.26 - 26.73 28.99 - 28.99 - III 6/2/2017 

Lindsay Road TI TI - - - - - - 13.03 V 

Gilbert Road to Power Road: General Purpose Lane 
& High Occupancy Vehicle Lane 

WIDEN 4.70 - 88.10 92.80 - 92.80 - I 4/30/2011 

Higley Road TI TI 0.40 0.20 5.00 5.60 - 5.60 - I 3/29/2010 
Ellsworth Road (Power Road) to Crismon Road: 
General Purpose Lane & High Occupancy Vehicle 
Lane 

WIDEN - - - - - - 63.30 V 

Crismon Road to Meridian Road: General Purpose 
Lane & High Occupancy Vehicle Lane 

WIDEN 1.93 - - 1.93 - 1.93 44.08 V 

Meridian Road (West) TI TI 1.80 1.20 10.20 13.20 - 13.20 - I 4/1/2011 
SUPERSTITION SUBTOTAL 11.52 1.40 130.59 143.51 - 143.51 120.41 
US 60 TOTAL 34.78 41.38 267.96 344.13 186.33 530.46 821.61 

SR 74 
Carefree 
Highway 

Mile Post 13 - 15: Pass Lane OTHER 0.50 0.10 3.50 4.10 - 4.10 - I 2/26/2010 

Mile Post 20-22: Pass Lane OTHER 0.50 1.10 2.90 4.50 - 4.50 - III FY2019 

Freeway Life Cycle Program A-25 
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Corridor 
/Route 

Facility 
Subprogram 

Segment/Project 
Project 

Type 

Design 
Costs 

(FY2006 
2021) 21 $ s 

Right of 
Way Costs 
(FY2006 

2021) 21 $ s 

Constructi 
on Costs 
(FY2006 

2021) 21 $ s 

Total 
Costs 

(FY2006 
2021) 21 

$'s 

Costs 
(FY2022 

2026) YOE 
$'s 

Total Costs 
(FY2006 

2026) 21 + 
YOE $ s 

Deferred 
Costs 

(FY2027 
2040) 21 + 

YOE $ s 

RTP Phase: 
Constructi 

on 

Open to 
Traffic Date 

US 60/Grand to SR 303: Right of Way Protection ADMIN 0.40 - - 0.40 - 0.40 2.00 

SR 74 CAREFREE TOTAL 1.40 1.20 6.40 9.00 - 9.00 2.00 

SR 85 SR 85 SR 85: Corridor Management Consultant Oversight ADMIN 0.25 - 0.02 0.27 - 0.27 -

I-10/Papago to I-8/Reliever: Right of Way ADMIN 0.11 32.75 - 32.85 - 32.85 -
Broadway Road to Hazen Road: Design WIDEN 2.34 - - 2.34 - 2.34 -
I-10/Papago to Southern Avenue: General Purpose 
Lane 

WIDEN 1.60 - 11.10 12.70 - 12.70 - I 7/27/2011 

Broadway Road to Lower Buckeye Road: 
Connecting Road 

OTHER - - 4.70 4.70 - 4.70 - I FY2009 

Southern Avenue to MC 85: General Purpose Lane WIDEN 0.50 - 9.20 9.70 - 9.70 - I 2008 

Mile Post 139.01 - 141.71: General Purpose Lane WIDEN 0.30 - 22.90 23.20 - 23.20 - I 11/26/2008 

Mile Post 130.7 - 137.0: General Purpose Lane WIDEN 0.30 - 24.90 25.20 - 25.20 - I 1/29/2010 

SR 85 to Gila Bend: General Purpose Lane Phase 1 WIDEN 3.30 3.36 18.21 24.88 - 24.88 - II 1/8/2013 

Warner Street Bridge TI TI 0.01 - - 0.01 5.50 5.51 - IV 
SR 85 TOTAL 8.70 36.11 91.03 135.84 5.50 141.34 -

SR 87 
Duthie Martin 

Freeway 
Forest Boundary to New Four Peaks Road WIDEN 3.05 0.63 22.64 26.32 - 26.32 - I 9/30/2008 

Mile Post 211.8 - 213.0: Drainage OTHER 0.32 0.08 0.99 1.39 - 1.39 - I 5/9/2011 
New Four Peaks Road to Dos South Ranch WIDEN 2.69 0.16 13.66 16.51 - 16.51 - I 5/9/2011 
SR 87 DUTHIE MARTIN TOTAL 6.06 0.87 37.29 44.22 - 44.22 -

SR 88 
Apache Trail 
Expressway 

Fish Creek Hill: Retaining Walls OTHER 0.56 - 0.03 0.59 - 0.59 - FY2012 

SR 88 APACHE TRAIL TOTAL 0.56 - 0.03 0.59 - 0.59 -

US 93 
Wickenburg 

Freeway 
Wickenburg Bypass: New Freeway NEW 2.75 15.46 35.77 53.98 - 53.98 - III FY2019 

Tegner Street to Wickenburg Ranch Way: General 
Purpose Lane 

WIDEN - - - - 43.25 43.25 - IV 

US 93 TOTAL 2.75 15.46 35.77 53.98 43.25 97.23 -

SR 101 Agua Fria 
I-10/Papago to Tatum Boulevard: High Occupancy 
Vehicle Lane 

WIDEN 3.05 1.03 136.32 140.39 - 140.39 - I 12/19/2010 

I-10 System Interchange TI - - - - 226.87 226.87 - IV 
I-10/Papago to US 60/Grand: General Purpose 
Lane 

WIDEN - - - - - - 192.40 V 

Bethany Home Road (North) TI TI 1.21 - 8.44 9.65 - 9.65 - I 11/8/2008 

Maryland Avenue High Occupancy Vehicle Ramps TI 0.74 0.04 13.67 14.45 - 14.45 - I 7/28/2009 

Freeway Life Cycle Program A-26 
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Corridor 
/Route 

Facility 
Subprogram 

Segment/Project 
Project 

Type 

Design 
Costs 

(FY2006 
2021) 21 $ s 

Right of 
Way Costs 
(FY2006 

2021) 21 $ s 

Constructi 
on Costs 
(FY2006 

2021) 21 $ s 

Total 
Costs 

(FY2006 
2021) 21 

$'s 

Costs 
(FY2022 

2026) YOE 
$'s 

Total Costs 
(FY2006 

2026) 21 + 
YOE $ s 

Deferred 
Costs 

(FY2027 
2040) 21 + 

YOE $ s 

RTP Phase: 
Constructi 

on 

Open to 
Traffic Date 

Northern Avenue TI TI - - - - 10.00 10.00 - IV 
Olive Avenue TI TI 0.38 - 3.57 3.95 - 3.95 - I 7/19/2009 
Thunderbird Avenue TI TI 0.38 - 3.57 3.95 - 3.95 - I 10/24/2008 
Beardsley Road/Union Hills Drive TI TI - - 19.02 19.02 - 19.02 - I 5/6/2011 
US 60/Grand to 75th Avenue: General Purpose 
Lane 

WIDEN - - - - - - 129.31 V 

75th Avenue to I-17: General Purpose Lane & TI WIDEN/TI 2.69 - - 2.69 145.76 148.45 - IV 

AGUA FRIA SUBTOTAL 8.44 1.07 184.59 194.10 382.63 576.73 321.71 

Pima 
I-17 to SR 202/Red Mountain: Corridor 
Management Consultant Oversight 

ADMIN 0.08 - 8.71 8.79 0.02 8.82 -

I-17 to Princess Drive: Design Concept Report & 
Right of Way 

WIDEN 3.70 - 0.30 4.00 - 4.00 -

I-17 to Pima Road: General Purpose Lane WIDEN 5.20 0.89 212.83 218.93 14.47 233.40 - III U 

Pima Road Extension: Joint Partnership Agreement OTHER - - - - 3.93 3.93 - IV 

Princess Drive TI: Study OTHER 0.48 - 0.05 0.53 - 0.53 -
64th Street TI TI 2.86 2.32 24.36 29.54 - 29.54 - I FY 2011 
Tatum Boulevard to Princess Drive: High 
Occupancy Vehicle Lane 

WIDEN 1.40 - 16.30 17.70 - 17.70 - I 9/14/2007 

Hayden Road to Princess Drive: Drainage OTHER 0.01 - - 0.01 - 0.01 -
Princess Road (Pima Road) to Shea Boulevard: 
General Purpose Lane 

WIDEN 0.64 - - 0.64 130.84 131.47 - IV 

Princess Drive to SR 202/Red Mountain: High 
Occupancy Vehicle Lane 

WIDEN 4.45 - 57.44 61.89 - 61.89 - II 3/29/2014 

Shea Boulevard to SR 202/Red Mountain: Design WIDEN 10.15 - 0.08 10.23 - 10.23 -

Shea Boulevard to SR 202/Red Mountain: General 
Purpose Lane 

WIDEN 5.54 - 85.47 91.00 - 91.00 - III 12/16/2016 

Chaparral Road TI TI 0.23 - 0.95 1.17 - 1.17 - II 5/6/2011 
PIMA SUBTOTAL 34.73 3.21 406.49 444.43 149.26 593.69 -

Price 
SR 202/Red Mountain to SR 202L/Santan: High 
Occupancy Vehicle Lane 

WIDEN 3.22 - 35.80 39.02 - 39.02 - I 7/2/2011 

Baseline Road to SR 202/Santan: General Purpose 
Lane 

WIDEN 4.46 - 72.74 77.20 - 77.20 - III 8/18/2020 

Galveston Street: Drainage OTHER 0.01 - 1.40 1.41 - 1.41 -
PRICE SUBTOTAL 7.69 - 109.94 117.63 - 117.63 -
SR 101 TOTAL 50.85 4.28 701.02 756.15 531.89 1,288.04 321.71 

SR 143 
Hohokam 

Expressway 
Sky Harbor Boulevard TI: Intersection 
Improvements & New Ramps 

TI 5.20 0.40 22.00 27.60 - 27.60 - II 7/9/2012 

SR 143 HOHOKAM TOTAL 5.20 0.40 22.00 27.60 - 27.60 -

Freeway Life Cycle Program A-27 



  
 

  

  

  
 

  

  

  

 
  

  

  

  

  

   

  
  

   
 

 
  

 

 
        

   
                     

       
 

                     

     
 

                     

      
     

                     

       
                     

                   

                        

     
 

                  

       
   

                  

     
                  

      
                    

                               
        

 
                  

      
                    

      
                        

                       
      

                  

                              

   
                     

                        
                        
                     

                               

     

-
’

-
'

-
'

-
- -

'

-

'

Corridor 
/Route 

Facility 
Subprogram 

Segment/Project 
Project 

Type 

Design 
Costs 

(FY2006 
2021) 21 $ s 

Right of 
Way Costs 
(FY2006 

2021) 21 $ s 

Constructi 
on Costs 
(FY2006 

2021) 21 $ s 

Total 
Costs 

(FY2006 
2021) 21 

$'s 

Costs 
(FY2022 

2026) YOE 
$'s 

Total Costs 
(FY2006 

2026) 21 + 
YOE $ s 

Deferred 
Costs 

(FY2027 
2040) 21 + 

YOE $ s 

RTP Phase: 
Constructi 

on 

Open to 
Traffic Date 

SR 202L 
Red Mountain 

Freeway 
I-10/Maricopa and SR 51 TI to US 60/Superstition: 
Corridor Management Consultant Oversight 

ADMIN 0.01 - 0.00 0.01 - 0.01 -

I-10/Maricopa and SR 51 TI to SR 101/Pima: 
General Purpose Lane 

WIDEN 10.47 - 205.82 216.29 - 216.29 - I 2010 

Mill Avenue to Washington Street: General 
Purpose Lane 

WIDEN 1.20 - 5.70 6.90 - 6.90 - I 4/11/2009 

SR 101/Pima to Broadway Road: General Purpose 
Lane & High Occupancy Vehicle Lane 

WIDEN 4.86 3.15 137.28 145.28 - 145.28 - I 8/27/2010 

SR 101/Pima to Gilbert Road: High Occupancy 
Vehicle Lane 

WIDEN 3.30 - 24.30 27.60 - 27.60 - II 12/18/2015 

Mesa Drive HOV Ramps TI - - - - - - 18.53 V 

Gilbert Road to Higley Road: General Purpose Lane WIDEN - - - - - - 82.21 V 

Higley Road to US 60/Superstition: General 
Purpose Lane 

WIDEN - - - - - - 131.37 V 

Broadway Road (Apache Tri) to Gilbert Road (US 
60/Superstition): High Occupancy Vehicle Lane 

WIDEN - - - - - - 104.46 V 

US 60/Superstition: High Occupancy Vehicle Lane 
Ramps 

TI - - - - - - 42.10 V 

Power Road to University Drive: Habitat Mitigation 
Monitoring 

OTHER - - 0.19 0.19 - 0.19 -

RED MOUNTAIN SUBTOTAL 19.84 3.15 373.29 396.28 - 396.28 378.67 
Santan 

Freeway 
US 60/Superstition to Val Vista Drive: General 
Purpose Lane 

WIDEN - - - - - - 147.24 V 

Val Vista Drive to SR 101/Price: General Purpose 
Lane 

WIDEN 2.36 - - 2.36 185.17 187.53 - IV 

Gilbert Road to I-10/Maricopa: High Occupancy 
Vehicle Lane & Ramps (SR 101/Price & I-
10/Maricopa) 

WIDEN 2.06 - 99.24 101.30 - 101.30 - I 10/9/2011 

Lindsay Road TI WIDEN 1.11 - 8.91 10.02 18.64 28.66 - IV U 
SR 101/Price to I-10/Maricopa: General Purpose 
Lane 

WIDEN - - - - - - 78.12 V 

SANTAN SUBTOTAL 5.53 - 108.15 113.68 203.81 317.50 225.36 
South 

Mountain 
Freeway 

I-10/Maricopa to I-10/Papago: Design Concept 
Report 

NEW 31.01 - 1.11 32.12 - 32.12 -

I-10/Maricopa to I-10/Papago: Right of Way ADMIN 0.01 69.68 1.50 71.19 - 71.19 -
I-10/Maricopa to I-10/Papago: New Freeway NEW 34.93 507.38 1,094.31 1,636.61 - 1,636.61 - III 12/2019 
I-10/Maricopa to I-10/Papago: Maintenance OTHER - - - - 6.07 6.07 -
SOUTH MOUNTAIN SUBTOTAL 65.95 577.06 1,096.91 1,739.92 6.07 1,745.99 -

Freeway Life Cycle Program A-28 
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Corridor 
/Route 

Facility 
Subprogram 

Segment/Project 
Project 

Type 

Design 
Costs 

(FY2006 
2021) 21 $ s 

Right of 
Way Costs 
(FY2006 

2021) 21 $ s 

Constructi 
on Costs 
(FY2006 

2021) 21 $ s 

Total 
Costs 

(FY2006 
2021) 21 

$'s 

Costs 
(FY2022 

2026) YOE 
$'s 

Total Costs 
(FY2006 

2026) 21 + 
YOE $ s 

Deferred 
Costs 

(FY2027 
2040) 21 + 

YOE $ s 

RTP Phase: 
Constructi 

on 

Open to 
Traffic Date 

SR 202 TOTAL 91.32 580.20 1,578.36 2,249.89 209.88 2,459.77 604.03 -

SR 303L 
Estrella 
Freeway 

US 60/Grand to I-17: Corridor Management 
Consultant Oversight 

ADMIN 1.05 - 0.06 1.11 - 1.11 -

MC 85 to I-17: Right of Way Protection ADMIN - 7.08 0.00 7.08 - 7.08 -
Happy Valley Parkway to I-17: 30% Design & Right 
of Way 

NEW 6.72 41.61 0.04 48.37 - 48.37 -

US 60/Grand to Happy Valley Parkway: New 
Freeway 

NEW 4.21 0.60 36.52 41.33 - 41.33 - II 9/3/2014 

Cactus Road, Waddell Road and Bell Road TI TI 3.99 - 33.43 37.42 - 37.42 - II 5/30/2015 
El Mirage Road TI TI 2.79 0.31 24.03 27.12 - 27.12 - I 5/13/2011 
Happy Valley Parkway to Lake Pleasant Parkway: 
Final Freeway 

NEW 2.37 - 11.00 13.37 26.31 39.68 - IV U 

Happy Valley Parkway to Lake Pleasant Parkway: 
Interim Freeway 

NEW 14.41 - 114.19 128.59 - 128.59 - II FY2014 

I-10/Maricopa and SR 303: System TI Phase 1 & 2 TI 30.99 94.33 262.84 388.16 - 388.16 - II 9/3/2014 

I-10/Papago to US 60/Grand: Design Concept 
Report 

NEW 1.46 - 0.03 1.49 - 1.49 -

Riggs Road to SR 30: MC 85 Study OTHER 1.62 0.00 0.09 1.71 - 1.71 -
Flood Control District Maricopa County Study: Joint 
Partnership Agreement 

OTHER 0.38 - 0.01 0.39 - 0.39 -

Lake Pleasant Parkway to I-17: Interim Freeway NEW 10.48 - 82.12 92.61 - 92.61 - II 5/21/2014 

43rd Avenue/51st Avenue Interim TI TI - - - - - - - IV 
Lake Pleasant Parkway to I-17: Final Freeway NEW - - - - - - 115.63 V 
MC 85 to Van Buren Street: New Freeway NEW 7.13 0.29 0.46 7.89 66.31 74.20 282.12 V 
Northern Avenue/Olive Avenue TI TI - - - - - - 21.53 V 
Northern Avenue Parkway Interim TI TI - - - - - - - ALCP 9/1/2013 
Thomas Road to US 60/Grand: 30% Design & Right 
of Way 

NEW 5.43 104.71 5.87 116.01 - 116.01 -

Glendale Avenue to Peoria Avenue: New Freeway NEW 7.88 - 86.73 94.60 - 94.60 - 11/13/2013 

Peoria Avenue to Mountain View Road: New 
Freeway 

NEW 4.35 - 146.18 150.53 - 150.53 8/3/2016 

Thomas Road to Camelback Road: New Freeway NEW 4.60 - 37.24 41.84 - 41.84 - 11/22/2013 

Camelback Road to Glendale Avenue: New 
Freeway 

NEW 4.44 - 52.62 57.05 - 57.05 - 3/8/2011 

US 60/Grand and SR 303: Final TI TI - - - - - - 126.58 V 
US 60/Grand and SR 303: Interim TI TI 6.60 0.04 53.72 60.36 - 60.36 - II 8/3/2016 
I-17 Interchange TI - - - - - - 202.97 V 
SR 303 TOTAL 120.90 248.97 947.16 1,317.04 92.62 1,409.66 748.84 

Freeway Life Cycle Program A-29 
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Corridor 
/Route 

Facility 
Subprogram 

Segment/Project 
Project 

Type 

Design 
Costs 

(FY2006 
2021) 21 $ s 

Right of 
Way Costs 
(FY2006 

2021) 21 $ s 

Constructi 
on Costs 
(FY2006 

2021) 21 $ s 

Total 
Costs 

(FY2006 
2021) 21 

$'s 

Costs 
(FY2022 

2026) YOE 
$'s 

Total Costs 
(FY2006 

2026) 21 + 
YOE $ s 

Deferred 
Costs 

(FY2027 
2040) 21 + 

YOE $ s 

RTP Phase: 
Constructi 

on 

Open to 
Traffic Date 

General 
Maintenance 
& Operations 

Project Landscape MAINT 6.13 0.01 131.11 137.25 - 137.25 -

Project Litter MAINT - - 58.68 58.68 - 58.68 -
Project Sweeping MAINT - - 26.45 26.45 - 26.45 
MAG Litter, Sweeping, Landscaping Program MAINT - - - - 76.13 76.13 -
MAINTENANCE TOTAL 6.13 0.01 216.24 222.38 76.13 298.52 -

General Minor Public Involvement OTHER 4.43 - - 4.43 - 4.43 

Central Control System OTHER 0.59 - 1.19 1.78 - 1.78 
RFS Director Support OTHER 1.05 - - 1.05 - 1.05 
ITS Evaluation OTHER 0.34 - - 0.34 - 0.34 
Noise Walls OTHER 2.53 0.23 16.88 19.64 - 19.64 -
Passive Acoustic Detection Replacement OTHER 0.23 - 1.57 1.79 - 1.79 -
Wrong way Detection OTHER 0.31 - 3.89 4.21 - 4.21 
System Enhancement: Traffic Management & 
Engineering 

OTHER - - 0.83 0.83 - 0.83 -

MINOR PROGRAMS TOTAL 9.48 0.23 24.36 34.07 - 34.07 - -
MAG Regionwide Design Change Orders ADMIN - - - - 12.00 12.00 

Freeway Management System Preservation ADMIN 0.54 - 4.26 4.81 3.60 8.41 
Freeway Management System Projects ADMIN 7.29 - 35.36 42.65 12.56 55.21 
Freeway Service Patrols ADMIN 11.51 - - 11.51 5.51 17.02 
Minor Freeway Improvements ADMIN - - - - 22.50 22.50 
DMS ADMIN - - 0.41 0.41 0.17 0.58 
Preliminary Engineering ADMIN - - - - 6.00 6.00 
Preliminary Engineering (Management Consultant 
Oversight) 

ADMIN - - - - 14.60 14.60 

Right of Way Advance Acquisition ADMIN - - - - 28.00 28.00 
Right of Way Plans & Titles ADMIN - - - - 4.50 4.50 
Right of Way Property Management ADMIN - 8.03 1.25 9.29 2.00 11.29 -
Risk Analysis Process ADMIN 0.36 - - 0.36 0.38 0.74 
Risk Indemnification ADMIN 12.29 - - 12.29 11.50 23.79 
REGIONWIDE TOTAL 31.99 8.03 41.29 81.31 123.32 204.63 -
GRAND TOTAL 547.85 1,412.88 4,792.13 6,752.63 3,251.39 10,004.02 10,421.94 

Freeway Life Cycle Program A-30 
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APPENDIX B - ARTERIAL LIFE CYCLE PROGRAM 

Arterial Capacity/Intersection Improvements 

ALCP Quadrant Maps 

Figure B-1: Northeast Quadrant 

Figure B-2: Northwest Quadrant 

Figure B-3: Southeast Quadrant 

Figure B-4: Southwest Quadrant 

Table B-1: Regional Reimbursements and Total Expenditures 

Table B-2: ITS Reimbursement 
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Arterial Capacity/Intersection Improvements 
A total of 94 arterial capacity/intersection improvement projects were 
originally identified in the RTP and included in the ALCP. The current ALCP 
provides a listing of 64 of the original 94 projects and maintains the fiscal 
constraint of the life cycle program over the remainder of the 20-year sales 
tax. The projects follow the priorities established in the RTP. In some cases, 
projects are advanced, deleted, deferred, exchanged, or substituted per the 
ALCP Policies and Procedures (Policies). Every year, the program is updated 
based on new revenue forecasts and changes to project schedules. 

As of the end of FY 2021, 89 ALCP projects or project segments have been 
completed including arterial street widenings, capacity improvement 
projects, and intersection improvements, at the following locations. 

75th Ave. at Thunderbird Rd.: Intersection Improvements 
83rd Ave.: Butler Rd. to Mountain View Rd. 
Airpark Design Concept Report (design only) 
Arizona Ave. at Chandler Blvd.: Intersection Improvements 
Arizona Ave. at Elliot Rd.: Intersection Improvements 
Arizona Ave. at Ray Rd.: Intersection Improvements 
Avenida Rio Salado Phase I: 51st Ave. to 43rd Ave./35th Ave. to 7th St. 
Baseline Rd: 24th St. to Consolidated Canal 
Beardsley Rd.: Loop 101 to 83rd Ave/Lake Pleasant Parkway 
Black Mountain Blvd.: SR-51 and 101L/Pima Fwy. to Pinnacle Peak Rd. 
Chandler Blvd. at Alma School Rd.: Intersection Improvements 
Chandler Blvd. at Dobson Rd.: Intersection Improvements 
Chandler Heights Rd.: Arizona Ave. to McQueen Rd. 
Dobson Rd. at Guadalupe Rd.: Intersection Improvements 
Drinkwater Blvd Bridge Improvements 
El Mirage Rd.: Deer Valley Dr. to Loop 303 
El Mirage Rd.: Bell Rd. to Deer Valley Dr. 
El Mirage Rd.: Bell Rd. to Picerne Dr. 
El Mirage Rd.: Cactus to Grand & Thunderbird Rd.: 127th Ave. to Grand 

Ave. (design only) 
El Mirage Rd.: Cactus Rd. to Grand Ave. 
El Mirage Rd.: Northern Ave. to Peoria Ave. 
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El Mirage Rd.: Northern Ave. to Cactus Rd. (design only) 
El Mirage Rd.: Peoria Ave. to Cactus Rd. 
Elliot Rd.: Signal Butte Rd to Meridian Rd 
Elliot Rd.: Ellsworth Rd to Signal Butte Rd 
Frank Lloyd Wright Blvd. at 76th/78th/82nd Street: Intersection 

Improvements 
Germann Rd.: Val Vista Dr. to Higley Rd. 
Gilbert Rd. at University Dr.: Intersection Improvements 
Gilbert Rd.: Chandler Heights Rd. to Hunt Hwy. 
Gilbert Rd.: Ocotillo Rd. to Chandler Heights Rd. 
Gilbert Rd.: Queen Creek Rd. to Hunt Hwy. (design & right-of-way only) 
Gilbert Rd.: Queen Creek Rd. to Ocotillo Rd. 
Gilbert Rd.: SR202L/Germann Rd. to Queen Creek Rd. 
Greenfield Rd.: Baseline Rd. to Southern Ave. 
Guadalupe Rd. at Cooper Rd.: Intersection Improvements 
Guadalupe Rd. at Gilbert Rd.: Intersection Improvements 
Happy Valley Rd.: Lake Pleasant Pkwy. to Loop 303 

Happy Valley Rd.: Lake Pleasant Pkwy. to 67th Ave. 
Happy Valley: I-17 to 35th Ave. 
Hawes Rd.: Santan Freeway to Ray Rd. 
Higley Rd at Baseline Rd.: Intersection Improvements 
Lake Pleasant Pkwy.: Union Hills Dr. to Dynamite Rd. 
Lake Pleasant Pkwy.: West Wing Pkwy. to Loop 303 
Lindsay Rd.: Pecos Rd. to Germann Rd. 
Loop 101 at Beardsley Rd./Union Hills Dr. 
Loop 101 Frontage Rd.: Hayden Rd. to Scottsdale Rd. 
McQueen Rd.: Chandler Heights Rd. to Riggs Rd. 
McQueen Rd.: Ocotillo Rd. to Chandler Heights Rd. 
McQueen Rd.: Ocotillo Rd. to Riggs Rd. (design & right-of-way only) 
Mesa Dr.: US-60 to Southern Ave. 
Northern Parkway: Reems Rd. and Litchfield Dr. Overpasses 

Northern Parkway: Sarival Rd. to Dysart Rd. 
Northsight Blvd.: Hayden Rd. to Frank Lloyd Wright Blvd. 

Arterial Life Cycle Program B-2 
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Ocotillo Rd.: Arizona Ave. to McQueen Rd. Signal Butte Rd.: Elliot Rd. to Ray Rd. 
Ocotillo Rd.: Cooper Rd. to Gilbert Rd. Sonoran Blvd.: 15th Ave. to Cave Creek Rd. 
Old Price Rd. at Queen Creek Rd. Southern Ave. Area Design Concept Report (design only) 
Pima Rd.: SR101L to Thompson Peak Pkwy. Southern Ave.: Greenfield Rd. to Higley Rd 
Pima Rd.: Thompson Peak Pkwy. to Pinnacle Peak Rd. Thunderbird Rd.: 127th Ave. to Grand Ave. 
Pima Rd.: Via De Ventura Dr. to Krail St. University Dr.: Sossaman Rd. to 88th St. 
Power Rd. at Pecos Rd.: Intersection Improvements Val Vista Dr. Baseline Rd to US-60 
Power Rd.: Baseline Rd. to East Maricopa Floodway Val Vista Dr.: Warner Rd. to Pecos Rd. 
Power Rd.: Santan Freeway to Pecos Rd. Warner Rd. at Cooper Rd.: Intersection Improvements 
Price Rd.: Santan Freeway to Germann Rd. 
Queen Creek Rd.: Arizona Ave. to McQueen Rd. 
Queen Creek Rd.: Val Vista Dr. to Higley Rd. 
Queen Creek Rd.: McQueen Rd. to Gilbert Rd. 
Ray Rd. at Alma School Rd.: Intersection Improvements 
Ray Rd. at Dobson Rd.: Intersection Improvements Phase I 
Ray Rd.: Ellsworth Rd. to Signal Butte Rd. 
Ray Rd.: Signal Butte Rd. to Meridian Rd. 
Ray Rd.: Sossaman Rd. to Ellsworth Rd. 
Scottsdale Rd.: Thompson Peak Pkwy. to Pinnacle Peak Rd. (Phase I) 
Shea Blvd. at 90th/92nd/96th St.: Intersection Improvements 
Shea Blvd. at 120th/124th St.: Intersection Improvements 
Shea Blvd. at 124th St.: Intersection Improvements 
Shea Blvd. at Mayo/134th St.: Intersection Improvements 
Shea Blvd. at Via Linda (Phase1): Intersection Improvements 
Shea Blvd.: Loop 101 to 96th St. ITS Improvements 
Shea Blvd.: Palisades Blvd. to Fountain Hills Blvd. 
Shea Blvd.: Technology Dr. to Cereus Wash 

Arterial Life Cycle Program B-3 
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Figure B-1: Northeast Quadrant 
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Figure B-2: Northwest Quadrant 

Arterial Life Cycle Program B-5 
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Figure B-3: Southeast Quadrant 

Arterial Life Cycle Program B-6 
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Figure B-4: Southwest Quadrant 
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Table B-1 Regional Reimbursements and Total Expenditures (in millions of dollars) 
Regional Funding Total Expenditures Final FY 

Map Code Facility/Location 
Reimb. Estimated Future 

Reimbursement 
Total 

Reimb. 
Expend 
through 

Estimated Future 
Expend 

Total 
Expend. 

for 
constructi 

Length* 
Other Project Information 

through 
FY21 (YOE$) FY22-FY26 FY27-FY40

 (2021$, 
YOE$) 

FY21 
(YOE$) 

FY22-
FY26 

FY27-FY40 
(2021$, 
YOE$) 

on 
(miles) 

CHANDLER 

A1 Arizona Ave/Chandler Blvd 3.582 0 0 3.582 7.628 0 0 7.628 2006 0.25 Project Completed 

A2 Arizona Ave/Elliot Rd 3.211 0 0 3.211 4.587 0 0 4.587 2006 0.25 Project Completed 
A3 Arizona Ave/Ray Rd 3.464 0 0 3.464 4.949 0 0 4.949 2007 0.25 Project Completed 

A4 
Arizona Ave: Ocotillo Rd to 
Hunt Highway 

0 0 0 0 0 0 0 0 2027 3 
Project deleted in exchange for 
ACILND1003 

A5 
Chandler Blvd/Alma 
School Rd 

2.988 0 0 2.988 1.277 0 0 1.277 2017 0.25 
Project Completed. HSIP 
Recipient 

A6 Chandler Blvd/Dobson Rd 2.5 0 0 2.5 2.993 0 0 2.993 2012 0.25 Project Completed 

A7 Chandler Blvd/Kyrene Rd 0 0 0 0 0 0 0 0 ---- ----
Project deleted in exchange for 
ACICOP1003 

A8 
Gilbert Rd:  SR-202L to 
Hunt Hwy 

24.539 0 0 24.539 39.201 0 0 39.201 2015 5.5 

Gilbert Rd: SR-
202L/Germann to Queen 
Creek Rd 

6.752 0 0 6.752 10.316 0 0 10.316 2010 1.25 Project Completed 

Gilbert Rd: Queen Creek 
Rd to Hunt Hwy 

3.244 0 0 3.244 4.634 0 0 4.634 ---- ----
Project Completed. Design and 
ROW project only. 

Gilbert Rd: Queen Creek 
Rd to Ocotillo Rd 

7.537 0 0 7.537 10.767 0 0 10.767 2015 1 Project Completed 

Gilbert Rd: Ocotillo Rd to 
Chandler Heights 

6.16 0 0 6.16 9.706 0 0 9.706 2015 1 
FY15 RARF Closeout Project. 
Project Completed 

Gilbert Rd: Chandler 
Heights Rd to Riggs Rd 

0.423 0 0 0.423 1.889 0 0 1.889 2015 1 
Project Completed. Project 
combined with ACIGIL1003F 

Gilbert Rd: Riggs Rd to to 
Hunt Hwy 

0.423 0 0 0.423 1.889 0 0 1.889 2015 1 
Project Completed. Project 
combined with ACIGIL1003E 

A9 Kyrene Rd/Ray Rd 0 0 0 0 0 0 0 0 ---- ----
Project deleted in exchange for 
ACICOP1003 

A10 
Price Rd Substitute 
Projects 

36.164 7.699 0 43.863 47.885 11.103 0 58.988 2023 ----

Chandler Heights Rd: 
Arizona Avenue to 
McQueen Road 

7.336 0 0 7.336 10.485 0 0 10.485 2020 1 
Project received savings from 
AIICHN1003. Project complete. 
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Regional Funding Total Expenditures Final FY 

Map Code Facility/Location 
Reimb. Estimated Future 

Reimbursement 
Total 

Reimb. 
Expend 
through 

Estimated Future 
Expend 

Total 
Expend. 

for 
constructi 

Length* 
Other Project Information 

through 
FY21 (YOE$) FY22-FY26 FY27-FY40

 (2021$, 
YOE$) 

FY21 
(YOE$) 

FY22-
FY26 

FY27-FY40 
(2021$, 
YOE$) 

on 
(miles) 

Chandler Heights Road: 
McQueen Road to Gilbert 
Road 

9.583 0 0 9.583 4.116 0 0 4.116 2020 3 

Project limits extended from 
Gilbert Rd. to Val Vista Rd. Gilbert 
Rd. to Val Vista Rd. segment to be 
completed separately. Savings 
transfrered from ACIGIL1003E. 

McQueen Road:  Ocotillo 
Road to Riggs Road 

1.618 0 0 1.618 2.311 0 0.000 2.311 ---- ----

Project completed. Design and 
ROW project only. Construction 
split into ACIPRC1003I and 
ACIPRC1003J. 

Ocotillo Road:  Arizona 
Avenue to McQueen Road 

4.157 0 0 4.157 7.878 0 0 7.878 2017 1 
Project completed. HSIP 
Recipient 

Ocotillo Road:  Cooper 
Road to Gilbert Road 

1.808 0 0 1.808 2.583 0 0 2.583 2019 2.5 
Project completed. Savings 
transferred to ACIALM1003A

 Price Rd at Germann Rd: 
Intersection 
Improvements 

0 0 0 0 0 0 0 0 ---- ----
Project deleted in exchange 
forACIOCT1003 

Old Price Rd at Queen 
Creek Rd: Intersection 
Improvements 

1.664 0 0 1.664 2.377 0 0 2.377 2017 0.8 

Project completed. Project limits 
changed from Price Rd at 
Germann Rd to Old Price Rd at 
Germann Rd. 

Price Rd: Santan Fwy to 
Germann Rd 

3.053 0 0 3.053 4.361 0 0 4.361 2008 1.25 Project Completed 

McQueen Rd: Ocotillo Rd 
to Chandler Heights 

3.896 0 0 3.896 6.397 0 0 6.397 2018 1 

Project Completed. ACI-
PRC1003C construction phase 
split into ACIPRC1003I and 
ACIPRC1003J 

McQueen Rd: Chandler 
Heights to Riggs Rd 

3.049 0 0 3.049 4.76 0 0 4.76 2017 1

 Project Completed.  ACI-
PRC1003C construction phase 
split into ACIPRC1003I and 
ACIPRC1003J 

Chandler Heights Rd: 
Gilbert Rd to Val Vista Rd 

0 7.699 0 7.699 2.617 11.103 0 13.72 2023 2 
New segment from 
ACIPRC1003B. Project received 
savings from ACIPRC1003D. 

A11 Ray Rd/Alma School Rd 2.217 0 0 2.217 3.322 0 0 3.322 2012 0.25 
Project Completed. HSIP 
Recipient 

A12 Ray Rd/Dobson Rd 0.202 0 6.452 6.654 0.288 0 9.216 9.504 2027 0.3 
Ray Rd at Dobson Rd: 
Intersection 
Improvements Phase I 

0.202 0 0 0.202 0.288 0 0 0.288 2019 0.3 
Project complete. Project split 
into two phases. 
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Regional Funding Total Expenditures Final FY 

Map Code Facility/Location 
Reimb. Estimated Future 

Reimbursement 
Total 

Reimb. 
Expend 
through 

Estimated Future 
Expend 

Total 
Expend. 

for 
constructi 

Length* 
Other Project Information 

through 
FY21 (YOE$) FY22-FY26 FY27-FY40

 (2021$, 
YOE$) 

FY21 
(YOE$) 

FY22-
FY26 

FY27-FY40 
(2021$, 
YOE$) 

on 
(miles) 

Ray Rd at Dobson Rd: 
Intersection 
Improvements Phase II 

0 0 6.452 6.452 0 0 9.216 9.216 2027 0.3 Project split into two phases. 

A13 Ray Rd/McClintock Dr 0 0 0 0 0 0 0 0 ---- ----
Project deleted in exchange for 
ACIALM1003A and ACIALM1003B 

A14 Ray Rd/Rural Rd 0 0 0 0 0 0 0 0 ---- ----
Project deleted in exchange for 
ACICOP1003 

A95 
Ocotillo Rd: Gilbert Rd to 
148th Street 

3.178 0 0 3.178 9.313 0 0 9.313 2021 1.5 
Substitute project in exchange 
for ACIPRC1003F 

A96 
Cooper Rd: Alamosa Drive 
to Riggs Rd 

12.328 0.65 0.474 13.452 21.391 0 0 21.391 2020 2 
Substitute project in exchange 
for AIICHN3003, AIIKYR1003, and 
AIIRAY5003 

Cooper Rd: Alamosa Drive 
to Riggs Rd 

1.265 0.65 0 1.915 3.1 0 0 3.1 2019 2 ROW only. 

Cooper Rd: Alamosa Drive 
to Riggs Rd 

11.063 0 0.474 11.537 18.291 0 0 18.291 2020 2 Design and Const only 

A108 
Lindsay Road: Ocotillo Rd 
to Hunt Hwy 

1.214 6.237 0.211 7.662 2.439 27.171 0 29.61 2023 3 

Federally-funded. Design 
obligation occurred in FY20, no 
expenses incurred during this 
time. 

A109 
Alma School Road: Pecos 
Rd to Queen Creek Rd 

1.984 5.135 0.725 7.844 7.021 11.154 0.546 18.721 2025 2 
Substitute project in exchange 
for AIIRAY4003. Project split into 
two phases. 

Alma School Rd: Pecos Rd 
to Germann Rd 

1.984 5.135 0.725 7.844 7.021 3.039 0.546 10.606 2023 1 
Received savings from 
ACIPRC1003E 

Alma School Rd: Germann 
Rd to Queen Creek Rd 

0 0 0 0 0 8.115 0 8.115 2025 1 

CHANDLER/GILBERT 

A15 
Queen Creek Rd:  Arizona 
Ave to Higley Rd 

28.362 0 0 28.362 40.822 0 0 40.822 2021 4 

CHANDLER Queen Creek 
Rd: Arizona Ave to 
McQueen Rd 

5.672 0 0 5.672 8.103 0 0 8.103 2009 1 Project Completed 
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Regional Funding Total Expenditures Final FY 

Map Code Facility/Location 
Reimb. Estimated Future 

Reimbursement 
Total 

Reimb. 
Expend 
through 

Estimated Future 
Expend 

Total 
Expend. 

for 
constructi 

Length* 
Other Project Information 

through 
FY21 (YOE$) FY22-FY26 FY27-FY40

 (2021$, 
YOE$) 

FY21 
(YOE$) 

FY22-
FY26 

FY27-FY40 
(2021$, 
YOE$) 

on 
(miles) 

CHANDLER Queen Creek 
Rd: McQueen Rd to Gilbert 
Rd 

11.797 0 0 11.797 17.157 0 0 17.157 2020 2 Project Completed 

GILBERT Queen Creek Rd: 
Val Vista Dr. to Higley 

10.893 0 0 10.893 15.562 0 0 15.562 2011 1 
Project Completed.  Savings 
reallocated to AIIGUD3003 and 
ACIGER2003B 

EL MIRAGE/MARICOPA COUNTY 

A94 
El Mirage Rd: Northern 
Ave to Bell Rd (Phase I) 

32.685 0 0 32.685 51.342 0 0 51.342 2015 4.25 

El Mirage Road Design 
Concept Report 

1.448 0 0 1.448 2.068 0 0 2.068 ----- ----- Project completed. 

El Mirage Rd: Bell Rd to 
Picerne Dr (MC) 

4.253 0 0 4.253 7.013 0 0 7.013 2014 0.5 Project completed. 

El Mirage Rd: Northern 
Ave to Cactus (MC) 

0.669 0 0 0.669 0.956 0 0 0.956 ----- -----
Project completed. Design only. 
Savings reallocated to 
ACIELM2003D. 

El Mirage Rd: Cactus to 
Grand & Thunderbird Rd: 
127th Ave to Grand (ELM) 

1.112 0 0 1.112 1.588 0 0 1.588 ----- ----- Project completed. Design only. 

El Mirage Rd: Northern 
Ave to Peoria Ave (MC) 

8.954 0 0 8.954 14.671 0 0 14.671 2020 2 
Project completed. Savings 
transferred to ACIDYS1003. 

Thunderbird Rd: 127th 
Avenue to Grand Avenue 
(ELM) 

10.06 0 0 10.06 14.772 0 0 14.772 2018 0.5 
Project completed. Savings 
transferred to ACIDYS1003. 

El Mirage Rd: Peoria Ave to 
Cactus Rd (ELM) 

6.189 0 0 6.189 10.274 0 0 10.274 2018 1 Project completed. 

A37 
El Mirage Rd: Northern 
Ave to Bell Rd (Phase II) 

2.395 0 0 2.395 1.587 0 0 1.587 2031 3.6 

El Mirage Rd: Cactus 
2.395 0 0 2.395 1.587 0 0 1.587 2018 1.5 Project completed. 

to Grand Avenue (ELM) 
El Mirage Rd: Grand 
Avenue to Picerne Drive 
(MC) 

0 0 0 0 0 0 0 0 2031 2 
Project deleted in exchange for 
ACIDYS1003 

A98 
Dysart Rd: Northern Ave 
to Peoria Ave 

0.608 6.912 0 7.52 10.868 0 0 10.868 2021 2 
Substitute project in exchange 
for ACIELM3003B 

FOUNTAIN HILLS 

A16 
Shea Blvd:  Palisades Blvd 
to Cereus Wash 

3.411 2.446 0.339 6.196 5.931 3.58 0 9.511 2022 3 
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Regional Funding Total Expenditures Final FY 

Map Code Facility/Location 
Reimb. Estimated Future 

Reimbursement 
Total 

Reimb. 
Expend 
through 

Estimated Future 
Expend 

Total 
Expend. 

for 
constructi 

Length* 
Other Project Information 

through 
FY21 (YOE$) FY22-FY26 FY27-FY40

 (2021$, 
YOE$) 

FY21 
(YOE$) 

FY22-
FY26 

FY27-FY40 
(2021$, 
YOE$) 

on 
(miles) 

Shea Blvd:  Palisades Blvd 
to Fountain Hills Blvd 

0.248 0 0 0.248 0.358 0 0 0.358 --- ---
Project is for design only. Project 
Completed. 

Shea Blvd: Technology Dr 
to Cereus Wash 

3.084 0 0 3.084 4.403 0 0 4.403 2017 0.8 Project completed. 

Shea Blvd: Palisades Blvd 
to Technology Dr 

0.079 2.446 0.339 2.864 1.17 3.58 0 4.75 2022 2.2 

GILBERT 

A17 Elliot Rd/Cooper Rd 0.392 7.523 0 7.915 12.016 0 0 12.016 2021 0.5 
Project received reallocation of 
regional funds AIIELT1003. 

A18 Elliot Rd/Gilbert Rd 0 0 0 0 0 0 0 0 ----- -----
Project deleted. Regional funding 
for project reallocated to 
ACIVAL3003. 

A19 Elliot Rd/Greenfield Rd 0 0 0 0 0 0 0 0 ----- -----
Project deleted. Regional funding 
for project reallocated to  
AIIELT3003. 

A20 Elliot Rd/Higley Rd 0 0 0 0 0 0 0 0 ----- -----
Project deleted. Regional funding 
for project reallocated to  
ACIVAL3003. 

A21 Elliot Rd/Val Vista Dr 0 0 0 0 0 0 0 0 ----- -----
Project deleted. Regional funding 
for project reallocated to  
ACIVAL3003. 

A22 
Germann Rd: Gilbert Rd to 
Power Rd 

13.88 7.251 0 21.131 32.72 0 0 32.72 2021 4 

Germann Rd: Gilbert Rd to 
Val Vista Dr 

9.154 7.251 0 16.405 25.969 0 0 25.969 2021 2 

Germann Rd: Val Vista Dr 
to Higley Rd 

4.726 0 0 4.726 6.751 0 0 6.751 2017 2 
Project complete. Received 
project savings from 
ACIQNC1003C 

A23 
Greenfield Rd: Elliot Rd to 
Ray Rd 

0 0 0 0 0 0 0 0 ----- -----
Project deleted in exchange for 
ACIVAL3003. 

A24 Guadalupe Rd/Cooper Rd 5.879 0 0 5.879 7.924 0 0 7.924 2017 0.5 
Received project savings from 
ACIQNC1003C. Project Complete. 

A25 Guadalupe Rd/Gilbert Rd 6.512 0 0 6.512 9.302 0 0 9.302 2015 0.5 Project Completed 

A26 
Guadalupe Rd/Greenfield 
Rd 

0 0 0 0 0 0 0 0 ----- -----
Project deleted. Regional funding 
for project reallocated to  
AIIMCQ3003. 

A27 Guadalupe Rd/Power Rd 0 0 6.28 6.28 0 11.428 0 11.428 2026 0.5 
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Regional Funding Total Expenditures Final FY 

Map Code Facility/Location 
Reimb. Estimated Future 

Reimbursement 
Total 

Reimb. 
Expend 
through 

Estimated Future 
Expend 

Total 
Expend. 

for 
constructi 

Length* 
Other Project Information 

through 
FY21 (YOE$) FY22-FY26 FY27-FY40

 (2021$, 
YOE$) 

FY21 
(YOE$) 

FY22-
FY26 

FY27-FY40 
(2021$, 
YOE$) 

on 
(miles) 

A28 Guadalupe Rd/Val Vista Dr 0 0 0 0 0 0 0 0 ----- -----
Project deleted. Regional funding 
for project reallocated to  
ACIVAL3003. 

A30 
Ray Rd: Val Vista Dr to 
Power Rd 

0 0 0 0 0 0 0 0 ----- -----
Project deleted in exchange for 
ACILND2003 

A31 Ray Rd/Gilbert Rd 0 0 0 0 0 0 0 0 ----- -----
Project deleted in exchange for 
ACIWRN2003 

A32 
Val Vista Dr: Warner Rd to 
Pecos 

10.398 0 0 10.398 16.308 0 0 16.308 2006 2.9 
FY08 RARF Closeout Project. 
Project Completed. 

A33 Warner Rd/Cooper Rd 3.701 0 0 3.701 6.268 0 0 6.268 2010 0.5 Project Completed 

A34 Warner Rd/Greenfield Rd 0 0 0 0 0 0 0 0 ----- -----
Project deleted in exchange for 
AIIHIG1003. 

A99 Higley Rd/Baseline Rd 3.442 0.333 0 3.775 5.068 0 0 5.068 2021 0.5 
Substitute project in exchange 
for AIIWRN2003. Project 
completed. 

A100 

Lindsay Rd/SR-202L 
Transportation 
Interchange and Corridor 
Improvements 

8.833 1 0 9.833 35.602 0 0 35.602 2022 3 

Lindsay Rd/SR-202L 
Transportation 
Interchange & Frontage 
Rd 

2.225 0.000 0 2.225 26.16 0 0 26.16 2022 1.25 

Lindsay Rd: Pecos Rd to 
Germann Rd 

6.608 1.000 0 7.608 9.442 0 0 9.442 2021 1 

Mustang Drive: Rivulon 
Blvd to Germann Rd 

0 0 0 0 0 0 0 0 ----- -----
Project deleted in exchange for 
ACIWRN2003. 

A101 
Val Vista Dr: Appleby Rd to 
Riggs Rd 

13.281 11.031 0 24.312 25.963 0 0 25.963 2021 2.5 

Project received reallocation of 
regional funds from AIIELT4003, 
AIIGUD2003, AIIELT5003 and 
AIIELT2003. 

A102 McQueen Rd at Elliot Rd 0 3.098 1.813 4.911 0 10.384 0 10.384 2023 0.5 
Substitute project in exchange 
for AIIGUD1003. 

Warner Rd: Recker Rd to 
Power Rd 

0 10.624 0 10.624 0 15.173 0 15.173 2024 1 

Baseline Rd: Greenfield to 
Power Rd 

0 0 0 0 0 11.364 0 11.364 2024 3 

GILBERT/MESA/MARICOPA COUNTY 

A29 
Power Rd: Santan Fwy to 
Chandler Heights 

20.591 0 0 20.591 36.765 27.993 0 64.758 2024 6 

Power Rd/Pecos (GIL) 5.143 0 0 5.143 7.347 0 0 7.347 2008 0.5 Project Completed 
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Regional Funding Total Expenditures Final FY 

Map Code Facility/Location 
Reimb. Estimated Future 

Reimbursement 
Total 

Reimb. 
Expend 
through 

Estimated Future 
Expend 

Total 
Expend. 

for 
constructi 

Length* 
Other Project Information 

through 
FY21 (YOE$) FY22-FY26 FY27-FY40

 (2021$, 
YOE$) 

FY21 
(YOE$) 

FY22-
FY26 

FY27-FY40 
(2021$, 
YOE$) 

on 
(miles) 

Power Rd: Santan Fwy to 
Pecos Rd (MES) 

15.448 0 0 15.448 29.418 0 0 29.418 2014 1.5 
Project Completed. Lead Agency 
changed from Gilbert to Mesa in 
July 2012. 

Power Rd: Pecos to 
Chandler Heights (GIL) 

0 0 0 0 0 27.993 0 27.993 2025 4 

A45 
Power Rd:  Baseline Rd to 
Santan Fwy 

7.76 8.193 0 15.953 22.615 31.046 0 53.661 2018 4.5 

Power Rd: East Maricopa 
Floodway to Santan 
Fwy/Loop 202 (MES) 

0 8.193 0 8.193 0.575 31.046 0 31.621 2023 3.5 

Power Rd: Baseline Rd to 
East Maricopa Floodway 
(MC) 

7.76 0 0 7.76 22.04 0 0 22.04 2009 1 Project Completed 

MARICOPA COUNTY 

A35 
Dobson Rd: Bridge over 
Salt River 

0 0 0 0 0.692 1.000 43.11 44.802 2035 1.6 
Regional funding for project 
reallocated to ACIGIL2003. 

A36 
El Mirage Rd: Bell Rd to 
Jomax Rd 

14.356 0 0 14.356 21.437 17.889 0 39.326 2027 6.2 

El Mirage Rd: Bell Rd to 
Deer Valley Dr 

8.821 0 0 8.821 13.531 0 0 13.531 2010 3 
FY15 RARF Closeout Project. 
Project Completed 

El Mirage Rd: L303 to 
Jomax 

0 0 0 0 0 17.889 0 17.889 2030 2 

El Mirage Rd: Deer Valley 
Dr to L303 

5.535 0 0 5.535 7.906 0 0 7.906 2009 1.2 
FY10 RARF Closeout Project. 
Project Completed. 

A38 
Gilbert Rd: Bridge over 
Salt River 

3.600 39.037 0 42.637 15.063 78.213 0 93.276 2025 1.6 

A39 
Jomax Rd:  SR-303L to Sun 
Valley Parkway 

0 0 0 0 0 0 0 0 ----- -----
Project deleted. Regional funding 
for project reallocated to 
ACIJMX3003. 

A40 
McKellips Rd: Bridge over 
Salt River 

0 0 0 0 0 0 0 0 ----- -----
Project deleted in exchange for 
ACIMAN1003. 

A41 
McKellips Rd:  SR-101L to 
SRP-MIC/Alma School Rd 

1.269 11.617 14.567 27.453 6.704 10.292 14.567 31.563 2023 2 
Portion of project funding 
reallocated to ACIGIL2003. 

A42 
Northern Pkwy: Sarival to 
Grand (Phase I) 

60.713 0 0 60.713 86.846 1.7 0 88.546 2013 12.5 Total corridor length is 12.5 miles 

Northern Parkway: Sarival 
to Dysart 

58.112 0 0 58.112 79.714 0 0 79.714 2013 12.5 Project Completed 

Northern Parkway: ROW 
Protection 

2.601 0 0 2.601 7.132 1.7 0 8.832 2013 12.5 Project Completed 

A43 
Northern Pkwy: Sarival to 
Grand (Phase II) 

74.641 35.134 0.000 109.775 128.572 37.659 0.000 166.231 2023 12.5 
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Regional Funding Total Expenditures Final FY 

Map Code Facility/Location 
Reimb. Estimated Future 

Reimbursement 
Total 

Reimb. 
Expend 
through 

Estimated Future 
Expend 

Total 
Expend. 

for 
constructi 

Length* 
Other Project Information 

through 
FY21 (YOE$) FY22-FY26 FY27-FY40

 (2021$, 
YOE$) 

FY21 
(YOE$) 

FY22-
FY26 

FY27-FY40 
(2021$, 
YOE$) 

on 
(miles) 

Northern Parkway: 
2.400 0.000 0.000 2.400 4.876 0 0 4.876 2014 4.1 

Landscape and construction 
project. Sarival to Dysart 

Northern Pkwy: Dysart to 
111th 

54.718 4.150 0 58.868 72.226 0 0 72.226 2021 2.5 
Project received funding from 
ACINOR1003G.  Project scope 
includes Agua Fria Bridge. 

Northern Parkway: Reems 
and Litchfield Overpasses 

7.214 0 0 7.214 14.088 0 0 14.088 2016 0.2 
Project Completed. Combined 
two segments 

Northern Parkway: 99th 
Ave to 87th Avenue 

2.408 18.327 0 20.735 3.41 37.659 0 41.069 2024 1 

Project limits expanded to 87th 
Ave. Project renamed. Includes 
the Northern Pkwy at SR-101 
Traffic Interchange. Funding 
shifted from ACINOR1003F. 
Funding shifted from 
ACINOR2003D and 
ACINOR2003F. 

Northern Pkwy: Dysart 
Overpass 

0.833 0 0 0.833 1.157 0 0 1.157 ---- 0.4 
Design project only. Construction 
to occur as part of 
ACINOR1003H. 

Northern Parkway: 111th 
Ave to Grand 

0 0 0 0 1.25 0 0 1.25 ---- 5.5 
ROW project only. Funding 
shifted to ACINOR1003D. 

Northern Parkway: Interim 
Construction 

0 0 0 0 0 0 0 0 ---- ----
Project Deleted. Funding shifted 
to ACINOR1003B and 
ACINOR1003E 

Northern Parkway: Loop 
101 to Grand Ave Scoping 
Assessment 

0.943 0 0 0.943 1.243 0 0 1.243 ---- ----
Pre-design only. Received project 
savings from ACINOR1003E. 

Northern Parkway: Dysart 
and El Mirage Overpasses 

6.125 12.657 0 18.782 30.322 0 0 30.322 2022 0.8 Construction project only. 

A44 
Northern Pkwy: Sarival to 
Grand (Phase III) 

66.318 30.236 8.093 104.647 9.879 71.436 0 81.315 2027 12.5 

Northern Pkwy: El Mirage 
Alternative Access 

1.445 3.842 0 5.287 1.639 10.367 0 12.006 2024 0.75 

Northern Pkwy: El Mirage 
Overpass 

0.943 0 0 0.943 1.622 0.000 0.000 1.622 ---- 0.4 
Design project only. Construction 
to occur as part of 
ACINOR1003H. 
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Regional Funding Total Expenditures Final FY 

Map Code Facility/Location 
Reimb. Estimated Future 

Reimbursement 
Total 

Reimb. 
Expend 
through 

Estimated Future 
Expend 

Total 
Expend. 

for 
constructi 

Length* 
Other Project Information 

through 
FY21 (YOE$) FY22-FY26 FY27-FY40

 (2021$, 
YOE$) 

FY21 
(YOE$) 

FY22-
FY26 

FY27-FY40 
(2021$, 
YOE$) 

on 
(miles) 

Northern Pkwy: Agua Fria 
to 99th 

2.183 55.379 0 57.562 3.118 58.786 0 61.904 2025 1 

Funding shifted to 
ACINOR1003D. Funding shifted 
from ACINOR2003D and 
ACINOR2003E. 

Northern Pkwy: 112th to 
107th 

0 0 0 0 0 0 0 0 ---- ---- Funding shifted to ACINOR2003C. 

Northern Pkwy: 107th to 
99th 

0 0 0 0 0 0 0 0 ---- ---- Funding shifted to ACINOR2003C. 

Northern Pkwy: Loop 101 
to 91st 

0 0 0 0 0 0 0 0 ---- ----
Funding shifted to 
ACINOR1003D. 

Northern Pkwy: 91st to 
Grand Intersection 
Improvements 

0 0 0 0 0 0 0 0 2026 3 
Funding shifted to 
ACINOR1003D. 

Northern Pkwy: ROW 
Protection 

0 0 0 0 0 0 0 0 ---- 12.5 
ROW project only. Funding 
shifted to ACINOR1003D. 

Northern Pkwy: Ultimate 
Construction 

0 0 0 0 0 0 0 0 2026 12 Funding shifted to ACINOR2003E. 

Northern Parkway: Agua 
Fria to 99th Ave (Pre-
design) 

3.301 0 0 3.301 3.500 2.283 0.000 5.783 ---- 2.5 
Design project only. Funding 
shifted from ACINOR2003G. 

Main St: Sossaman Rd to 
Meridian Rd 

0 14.005 0 14.005 0 0 0 0 
Funding shifted from 
ACIMCK3003. 

MESA 

A46 
Baseline Rd:  Power Rd to 
Meridian Rd 

0 0 0 0 0 0 0 0 2017 6 

Baseline Rd: Power Rd to 
Ellsworth Rd 

0 0 0 0 0 0 0 0 ---- ----
Project was deleted in FY 2013. 
Funding was transferred to the 
Gilbert Road LRT extension. 

Baseline Rd: Ellsworth Rd 
to Meridian Rd 

0 0 0 0 0 0 0 0 ---- ----
Project was deleted in FY 2013. 
Funding was transferred to the 
Gilbert Road LRT extension. 

A47 
Broadway Rd: Dobson Rd 
to Country Club 

0.818 20.369 0.000 21.187 3.531 30.907 0.000 34.438 

Project limits changed from 
Broadway Rd: Dobson Rd to 
Country Club to Broadway Rd: 
Country Club Dr to Stapley Dr. 

Broadway Rd: Country 
Club Dr to Mesa Dr 

0 5.640 0.000 5.640 0 17.021 0 17.021 2022 4.5 
Funding shifted to 
ACIBDW2003B. 

Broadway Rd: Mesa Dr to 
Stapley Dr 

0.818 14.729 0 15.547 3.531 13.886 0 17.417 2024 1 
Funding shifted from 
ACIBDW2003A. 

A48 
Country Club/University 
Dr 

0 0 8.325 8.325 0 0 25.268 25.268 2029 1 

Arterial Life Cycle Program B-16 



  

 
    

 

 

 
 

 

  

 
 
 

 

 
 

 
 

  

 

 
 

 
 

 

  

 
 
 

 

 

Regional Funding Total Expenditures Final FY 

Map Code Facility/Location 
Reimb. Estimated Future 

Reimbursement 
Total 

Reimb. 
Expend 
through 

Estimated Future 
Expend 

Total 
Expend. 

for 
constructi 

Length* 
Other Project Information 

through 
FY21 (YOE$) FY22-FY26 FY27-FY40

 (2021$, 
YOE$) 

FY21 
(YOE$) 

FY22-
FY26 

FY27-FY40 
(2021$, 
YOE$) 

on 
(miles) 

A49 Country Club/Brown Rd 0 0 0 0 0 0 0 0 ---- ----
Project was deleted in FY 2013. 
Funding was transferred to the 
Gilbert Road LRT extension. 

A50 
Crismon Rd:  Broadway Rd 
to Germann Rd 

0 9.488 0.431 9.919 0 22.965 0 22.965 2030 9 

Crismon Rd: Broadway 
0 9.488 0.431 9.919 0 22.965 0 22.965 2030 3

Rd to Guadalupe Rd 

Crismon Rd: Guadalupe 
Rd to Ray Rd 

0 0 0 0 0 0 0 0 ---- ----
Project was deleted. Funding was 
transferred to ACIBDW2003. 

Crismon Rd: Ray Rd to 
Germann Rd 

0 0 0 0 0 0 0 0 ---- ----
Project was deleted in FY 2013. 
Funding was transferred to the 
Gilbert Road LRT extension. 

A51 Dobson Rd/Guadalupe Rd 2.124 0 0 2.124 3.1 0 0 3.1 2010 0.5 Project Completed 

A52 Dobson Rd/University Dr 0 4.921 0 4.921 0 8.224 0 8.224 2027 0.5 

A53 
Elliot Rd:  Power Rd to 
Meridian Rd 

8.622 17.487 0 26.109 12.874 32.733 0 45.607 2026 6 

Elliot Rd: Sossaman Rd to 
Ellsworth Rd 

0 12.386 0 12.386 0.559 24.033 0 24.592 2025 1.5 

Received project savings from 
ACIRAY2003B and ACIRAY2003C. 
Project segmented to 
ACIELT1003E. 

Elliot Rd: Power Rd to 
Sossaman Rd 

0 5.101 0 5.101 0 8.7 0 8.7 2027 1.5 
Project segmented from 
ACIELT1003A. 

Elliot Rd: Ellsworth Rd to 
Signal Butte Rd 

7.813 0 0 7.813 11.161 0 0 11.161 2019 2 

Received project savings from 
ACIRAY2003B and ACIRAY2003C. 
Funds shifted from 
ACIELT10303D. Project 
completed. 

Elliot Rd: Power Rd to 
Meridian Rd 

0.179 0 0 0.179 0.255 0 0 0.255 ----- -----
Project completed. Pre-
design/scoping only. 

Elliot Rd: Signal Butte Rd 
to Meridian Rd 

0.630 0 0 0.630 0.899 0 0 0.899 2019 1 
Funds shifted to ACIELT1003B. 
Project completed. 

A54 
Germann Rd:  Ellsworth Rd 
to Signal Butte Rd 

0 0 0 0 0 0 0 0 ----- -----
Project was deleted in FY 2013. 
Funding was transferred to the 
Gilbert Road LRT extension. 

A55 Gilbert Rd/University Dr 2.741 0 0 2.741 11.765 0 0 11.765 2010 0.5 Project Completed 

A56 
Greenfield Rd: University 
Rd to Baseline Rd 

5.777 0 0 5.777 9.692 0 0 9.692 2024 3 

Greenfield Rd: Baseline Rd 
to Southern Ave 

5.777 0 0 5.777 9.692 0 0 9.692 2010 1 Project Completed 

Arterial Life Cycle Program B-17 



  

 
    

 

 

 

 

 
 
 

 
 
 

 
 
 

 

 

 

 

 

 

 
 

 
 
 

 
 

 
 

 
 

Regional Funding Total Expenditures Final FY 

Map Code Facility/Location 
Reimb. Estimated Future 

Reimbursement 
Total 

Reimb. 
Expend 
through 

Estimated Future 
Expend 

Total 
Expend. 

for 
constructi 

Length* 
Other Project Information 

through 
FY21 (YOE$) FY22-FY26 FY27-FY40

 (2021$, 
YOE$) 

FY21 
(YOE$) 

FY22-
FY26 

FY27-FY40 
(2021$, 
YOE$) 

on 
(miles) 

Greenfield Rd: Southern 
Ave to University Rd 

0 0 0 0 0 0 0 0 ----- -----
Project deleted. Funding was 
tranferred to ACIGRN2003B. 

A57 
Guadalupe Rd:  Power Rd 
to Meridian Rd 

0 0 0 0 0 0 0 0 2019 6 

Guadalupe Rd: Power Rd 
to Hawes Rd 

0 0 0 0 0 0 0 0 ----- -----
Project was deleted in FY 2013. 
Funding was transferred to the 
Gilbert Road LRT extension. 

Guadalupe Rd: Hawes Rd 
to Crimson Rd 

0 0 0 0 0 0 0 0 ----- -----
Project was deleted in FY 2013. 
Funding was transferred to the 
Gilbert Road LRT extension. 

Guadalupe Rd: Crimson 
Rd to Meridian Rd 

0 0 0 0 0 0 0 0 ----- -----
Project was deleted in FY 2013. 
Funding was transferred to the 
Gilbert Road LRT extension. 

A58 
Hawes Rd:  Broadway Rd 
to Ray Rd 

0.416 11.523 0 11.939 0.595 16.156 17.973 34.724 2027 6 

Hawes Rd: Broadway Rd to 
US60 

0 0 0 0 0 4.099 6.597 10.696 2026 2 

Hawes Rd: Baseline Rd to 
Elliot Rd 

0 7.108 0 7.108 0 3.979 9.373 13.352 2027 2 

Hawes Rd: Elliot Rd  to 
Santan Freeway 

0 4.415 0 4.415 0 8.078 2.003 10.081 2027 1.25 

Hawes Rd: Santan 
Freeway to Ray Rd 

0.416 0 0 0.416 0.595 0 0 0.595 2011 0.75 Project Completed 

A59 
Higley Rd Parkway: S 60 to 
SR-202L 

0 0 0 0 0 0 0 0 2020 6.5 

Higley Rd Parkway: SR-
202L to Brown Rd 

0 0 0 0 0 0 0 0 ----- -----
Project was deleted in FY 2013. 
Funding was transferred to the 
Gilbert Road LRT extension. 

Higley Rd Parkway: Brown 
Rd to US-60 

0 0 0 0 0 0 0 0 ----- -----
Project was deleted in FY 2013. 
Funding was transferred to the 
Gilbert Road LRT extension. 

A60 
Higley Rd Parkway: US 60 
to SR 202L (RM) Grade 
Separations 

0 0 0 0 0 0 0 0 ----- -----
Project was deleted in FY 2013. 
Funding was transferred to the 
Gilbert Road LRT extension. 

A61 Lindsay Rd/Brown Rd 0 0 0 0 0 0 0 0 ----- -----
Project was deleted in FY 2018. 
Funding was transferred to the 
Gilbert Road LRT extension. 

A62 
McKellips Rd: East of 
Sossaman to Meridian 

0 12.283 0 12.283 0 28.989 0 28.989 2026 5 

McKellips Rd: East of 
Sossaman to Crismon Rd 

0 12.283 0 12.283 0 17.444 0 17.444 2026 

Arterial Life Cycle Program B-18 



  

 
    

 

 

 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
 

 

 

  
 

Regional Funding Total Expenditures Final FY 

Map Code Facility/Location 
Reimb. Estimated Future 

Reimbursement 
Total 

Reimb. 
Expend 
through 

Estimated Future 
Expend 

Total 
Expend. 

for 
constructi 

Length* 
Other Project Information 

through 
FY21 (YOE$) FY22-FY26 FY27-FY40

 (2021$, 
YOE$) 

FY21 
(YOE$) 

FY22-
FY26 

FY27-FY40 
(2021$, 
YOE$) 

on 
(miles) 

McKellips Rd: Crismon  Rd 
to Meridian Rd 

0 0 0 0 0 11.545 0 11.545 2029 

A63 
McKellips Rd:  Gilbert Rd 
to Power Rd 

0.162 0 0 0.162 0.234 0 0 0.234 ----- -----

Corridor Study 0.162 0 0 0.162 0.234 0 0 0.234 ----- -----

McKellips Rd/Lindsay Rd 0 0 0 0 0 0 0 0 ----- -----
Project was deleted in FY 2018. 
Funding was transferred to the 
Gilbert Road LRT extension. 

McKellips Rd/Greenfield 
Rd 

0 0 0 0 0 0 0 0 ----- -----
Project was deleted in FY 2018. 
Funding was transferred to the 
Gilbert Road LRT extension. 

McKellips Rd/Higley Rd 0 0 0 0 0 0 0 0 ----- -----
Project was deleted in FY 2018. 
Funding was transferred to the 
Gilbert Road LRT extension. 

McKellips Rd/Power Rd 0 0 0 0 0 0 0 0 ----- -----
Project was deleted in FY 2013. 
Funding was transferred to the 
Gilbert Road LRT extension. 

McKellips Rd/Recker Rd 0 0 0 0 0 0 0 0 ----- -----
Project was deleted in FY 2018. 
Funding was transferred to the 
Gilbert Road LRT extension. 

McKellips Rd/Val Vista Dr 0 0 0 0 0 0 0 0 ----- -----
Project was deleted in FY 2013. 
Funding was transferred to the 
Gilbert Road LRT extension. 

A64 
Meridian Rd: Baseline Rd 
to Germann Rd 

0 0 0 0 0 0 0 0 2020 7 

Meridian Rd: Baseline Rd 
to Ray Rd 

0 0 0 0 0 0 0 0 ----- -----
Project was deleted in FY 2013. 
Funding was transferred to the 
Gilbert Road LRT extension. 

Meridian Rd: Ray Rd to 
Germann Rd 

0 0 0 0 0 0 0 0 ----- -----
Project was deleted in FY 2013. 
Funding was transferred to the 
Gilbert Road LRT extension. 

A65 
Mesa Dr: Southern Ave to 
US60 and Mesa Dr to 
Broadway Rd 

26.335 5.878 0 32.213 47.088 0 0 47.088 2022 2 

Mesa Dr: US 60  to 
Southern Ave 

16.531 0.053 0 16.584 21.605 0 0 21.605 2017 1 
Project Completed. Received 
project savings from 
ACIRAY2003B. 

Mesa Dr: 8th Ave to Main 
Street 

9.804 5.825 0 15.629 25.483 0 0 25.483 2021 1 

Project limits changed from 
Mesa Dr at Broadway Rd. Project 
received savings from 
ACIRAY2003B. 

Arterial Life Cycle Program B-19 



  

 
    

 

 

 

  

  

 

 

 
 

 
  

 
 

 
 

  
 

 

 

 

 
 

 
 

 

 

Regional Funding Total Expenditures Final FY 

Map Code Facility/Location 
Reimb. Estimated Future 

Reimbursement 
Total 

Reimb. 
Expend 
through 

Estimated Future 
Expend 

Total 
Expend. 

for 
constructi 

Length* 
Other Project Information 

through 
FY21 (YOE$) FY22-FY26 FY27-FY40

 (2021$, 
YOE$) 

FY21 
(YOE$) 

FY22-
FY26 

FY27-FY40 
(2021$, 
YOE$) 

on 
(miles) 

A66 
Pecos Rd:  Ellsworth Rd to 
Meridian Rd 

0 15.381 0 15.381 0 32.182 0 32.182 2023 3 

Pecos Rd: Ellsworth Rd to 
Meridian Rd Phase I 

0 6.985 0 6.985 0 12.579 0 12.579 2025 3 
Project split into two phases. 
Phase I is the interim (4 lanes). 

Pecos Rd: Ellsworth Rd to 
Meridian Rd Phase II 

0 8.396 0 8.396 0 19.603 0 19.603 2026 3 
Project split into two phases. 
Phase II is the ultimate (6 lanes). 

A67 
Ray Rd:  Sossaman Rd to 
Meridian Rd 

3.126 0 0 3.126 13.895 0 0 13.895 2026 5 

Ray Rd: Sossaman Rd to 
Ellsworth Rd 

3.023 0 0 3.023 4.319 0 0 4.319 2011 2 Project Completed 

Ray Rd: Ellsworth Rd to 
Signal Butte Rd 

0 0 0 0 8.061 0 0 8.061 2015 2 

Project Completed. Project 
segmented from Ray Rd: 
Ellsworth Rd to Meridian Rd. 
Project savings reallocated. 

Ray Rd: Signal Butte Rd to 
Meridian Rd 

0.103 0 0 0.103 1.515 0 0 1.515 2014 1 

Project Completed. Project 
segmented from Ray Rd: 
Ellsworth Rd to Meridian Rd. 
Project savings reallocated. 

A107 
SR-24 Transportation 
Interchange and Corridor 
Improvements 

5.658 0.811 0 6.469 5.658 0.811 0 6.469 2021 1 
Substitute project in FY 2020. 
Funding shifted from 
ACISOU1003A. 

SR-24 Arterial 
Improvements 

0.658 0.811 0 1.469 0.658 0.811 0 1.469 2021 1 

SR-24/Ellsworth Rd 
Interchange 

5.000 0 0 5.000 5.000 0 0 5.000 2021 1 

A68 
Signal Butte Rd: Broadway 
to Pecos Rd 

10.399 26.821 0.000 37.220 40.440 18.900 8.000 67.340 2026 9 

Signal Butte Rd:  
Broadway Rd to Elliot Rd 

0 11.693 0 11.693 0 18.151 0 18.151 2027 4 

Signal Butte Rd:  Elliot Rd 
to Ray Rd 

9.100 0 0 9.100 13.48 0 0 13.48 2016 2 

Project Completed. Project 
segmented from Signal Butte Rd: 
Elliot Rd to Pecos Rd. Project 
savings reallocated. 

Signal Butte Rd: Williams 
Field Rd  to Germann Rd. 

1.299 15.128 0 16.427 26.96 0.749 0 27.709 2022 2 Project limits were expanded. 

Signal Butte Rd: Ray Rd to 
Williams Field Rd 

0 0 0 0 0 0 8 8 2035 1 
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Regional Funding Total Expenditures Final FY 

Map Code Facility/Location 
Reimb. Estimated Future 

Reimbursement 
Total 

Reimb. 
Expend 
through 

Estimated Future 
Expend 

Total 
Expend. 

for 
constructi 

Length* 
Other Project Information 

through 
FY21 (YOE$) FY22-FY26 FY27-FY40

 (2021$, 
YOE$) 

FY21 
(YOE$) 

FY22-
FY26 

FY27-FY40 
(2021$, 
YOE$) 

on 
(miles) 

A69 
Southern Ave: Country 
Club Dr to Recker Rd 

16.731 6.583 0 23.314 36.463 3.5 0 39.963 2019 5 

Southern/Country Club Dr 0.342 0 0 0.342 0.488 0 0 0.488 2023 0.5 
Regional funding for project 
reallocated to ACIELL1003. 

Southern Ave/Stapley Dr 12.122 0 0 12.122 20.566 0 0 20.566 2021 0.5 HSIP Recipient 

Southern Ave: Gilbert Rd 
to Val Vista Dr 

0 4.715 0 4.715 8.74 3.5 0 12.24 2023 2.5 
Project limits were expanded. 
Received project savings from 
ACIRAY2003C. 

Southern Ave: Greenfield 
Rd to Higley Rd 

4.162 1.868 0 6.030 6.519 0 0 6.519 2020 1.5 Project limits were expanded. 

Southern Avenue Area 
DCR 

0.105 0 0 0.105 0.15 0 0 0.15 ----- -----
Project completed. Pre-
design/scoping only. 

A70 
Southern Ave:  Sossaman 
Rd to Meridian Rd 

0 0 13.31 13.31 0 0 22.237 22.237 2025 5 

Southern Ave: Sossaman 
Rd to Crismon Rd 

0 0 8.014 8.014 0 0 11.449 11.449 2030 3 

Southern Ave: Crismon  Rd 
to Meridian Rd 

0 0 5.296 5.296 0 0 10.788 10.788 2030 2 

A71 Stapley Dr/University Dr 0 14.370 0 14.370 0.557 8.309 0 8.866 2024 0.5 

A72 
Thomas Rd: Gilbert Rd to 
Val Vista Dr 

0 0 0 0 0 0 0 0 ----- -----
Project was deleted in FY 2013. 
Funding was transferred to the 
Gilbert Road LRT extension. 

A73 
University Dr:  Val Vista Dr 
to Hawes Rd 

0 0 0 0 0 0 0 0 2029 6 

University Dr: Val Vista Dr 
to Higley Rd 

0 0 0 0 0 0 0 0 ----- -----

Project was deleted. Funding was 
transferred to ACIRAY1003, 
AIISOS1003, ACIELL3003 and 
ACISOS2003. 

University Dr: Higley Rd to 
Sossaman Rd 

0 0 0 0 0 0 0 0 ----- -----

Project was deleted. Funding was 
transferred to ACIRAY1003, 
AIISOS1003, ACIELL3003 and 
ACISOS2003. 

University Dr: Sossaman 
Rd to 88th St 

1.797 0 0 1.797 2.709 0 0 2.709 2018 1.5 

A74 
Val Vista Dr:  University Dr 
to Baseline Rd 

1.151 8.046 3.901 13.098 9.228 0 0 9.228 2026 3.5 

Val Vista Dr: Baseline Rd to 
US-60 

1.145 0 0 1.145 1.636 0 0 1.636 2020 1 

Project limits were expanded 
from Val Vista Dr: Baseline Rd to 
Southern Ave and segmented 
into two phases. 
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Regional Funding Total Expenditures Final FY 

Map Code Facility/Location 
Reimb. Estimated Future 

Reimbursement 
Total 

Reimb. 
Expend 
through 

Estimated Future 
Expend 

Total 
Expend. 

for 
constructi 

Length* 
Other Project Information 

through 
FY21 (YOE$) FY22-FY26 FY27-FY40

 (2021$, 
YOE$) 

FY21 
(YOE$) 

FY22-
FY26 

FY27-FY40 
(2021$, 
YOE$) 

on 
(miles) 

Val Vista Dr: US-60 to 
Pueblo 

0.006 8.046 3.901 11.953 7.592 0 0 7.592 2023 1.5 

Project limits were expanded 
from Val Vista Dr: Baseline Rd to 
Southern Ave and segmented 
into two phases. 

Val Vista Dr: Southern Ave 
to University Dr 

0 0 0 0 0 0 0 0 ----- -----
Project Deleted in exchange for 
ACIBSL2003 

A97 
Baseline Rd: 24th Sreet to 
Consolidated Canal 

3.362 0 0 3.362 4.979 0 0 4.979 2020 1 

Substitute project in exchange 
for ACIVAL1003B. Received 
project savings from 
ACISGB1003B and ACIRAY2003B. 
Project completed. 

A110 
Ray Rd: SR24 to Ellsworth 
Rd 

0 6.842 0 6.842 2.5 3.866 0 6.366 2024 0.5 
Substitute project in exchange 
for ACIUNV1003A and 
ACIUNV1003B. 

A111 
Sossaman Rd at Baseline 
Rd 

0.005 1.044 0 1.049 0.173 0.978 0 1.151 2022 0.5 
Substitute project in exchange 
for ACIUNV1003A and 
ACIUNV1003B. 

A112 
Ellsworth Rd: Germann Rd 
to Ray Rd 

0 4.860 0 4.86 0 5.742 0 5.742 2024 3 
Substitute project in exchange 
for ACIUNV1003A and 
ACIUNV1003B. 

A106 
Sossaman Rd: Ray Rd to 
Warner Rd 

0 5.813 0 5.813 0 4.561 0 4.561 2024 1 
Substitute project in exchange 
for ACIUNV1003A and 
ACIUNV1003B. 

Mesa Main Street: Mesa 
Dr to Gilbert Rd Light Rail 
Extension 

169.687 6.068 0 175.755 183.009 3.295 0 186.304 2019 2 Project completed. 

PEORIA 

A75 

Beardsley Connection: SR-
101L to Beardsley Rd at 
83rd Ave/Lake Pleasant 
Pkwy 

22.10 0.00 0.00 22.10 29.37 0 0 29.37 2014 3.95 

Beardsley Connection: 
Loop 101 to 83rd Ave/Lake 
Pleasant Pkwy 

6.125 0 0 6.125 8.473 0 0 8.473 2010 0.75 Project completed. 

Loop 101 (Agua Fria Fwy) 
at Beardsley Rd/Union 
Hills Dr 

10.851 0 0 10.851 13.484 0 0 13.484 2010 2 Project Completed 

Arterial Life Cycle Program B-22 



  

 
    

 

 

 
 

 
 

 
 

 

 

 

 
 

 

 

 

 

  

 
 

Regional Funding Total Expenditures Final FY 

Map Code Facility/Location 
Reimb. Estimated Future 

Reimbursement 
Total 

Reimb. 
Expend 
through 

Estimated Future 
Expend 

Total 
Expend. 

for 
constructi 

Length* 
Other Project Information 

through 
FY21 (YOE$) FY22-FY26 FY27-FY40

 (2021$, 
YOE$) 

FY21 
(YOE$) 

FY22-
FY26 

FY27-FY40 
(2021$, 
YOE$) 

on 
(miles) 

83rd Avenue: Butler Rd to 
Mountain View 

3.226 0 0 3.226 4.608 0 0 4.608 2014 1 

FY15 ALCP RARF Closeout 
Project. Project Completed. 
Savings transferred to 
ACILKP1003A 

75th Ave at Thunderbird 
Rd: Intersection 
Improvement 

1.893 0 0 1.893 2.805 0 0 2.805 2014 0.2 Project completed 

A76 
Happy Valley Rd: L303 to 
67th Avenue 

22.529 5.677 5.437 33.643 77.425 0 0 77.425 2024 5.75 

Happy Valley Rd: Agua Fria 
to Loop 303 

0 0 0 0 0.315 0 0 0.315 2021 0.75 Project segmented 

Happy Valley Rd: Lake 
Pleasant Pkwy to 67th Ave 

20.634 0 0 20.634 51.971 0 0 51.971 2010 5 Project completed 

Happy Valley Rd:  Lake 
Pleasant Pkwy to Agua Fria 

1.895 5.677 5.437 13.009 25.139 0 0 25.139 2021 1.5 Project segmented 

Happy Valley Rd:  Lake 
Pleasant Pkwy to Loop 303 

0 0 0 0 0 0 0 0 2027 2 Project segmented 

A77 
Lake Pleasant Pkwy:  
Union Hills to SR74 

42.672 0 0 42.672 60.957 0 47.5 108.457 2030 14.56 

Lake Pleasant Pkwy: West 
Wing Parkway to Loop 303 

15.545 0 0 15.545 22.207 0 0 22.207 2016 2.5 
Project Completed. Project 
received savings from 
ACIBRD1003B. 

Lake Pleasant Pkwy: Union 
Hills to Dynamite Rd 

27.127 0 0 27.127 38.75 0 0 38.75 2008 10 Project Completed 

Lake Pleasant Pkwy: Loop 
303 to SR-74/Carefree Hwy 

0 0 0 0 0 0 47.5 47.5 2030 1.8 

A103 
Jomax Rd:  SR-303L to 
Vistancia Blvd 

1.259 15.145 8.187 24.591 7.000 9.57 0 16.57 2022 0.26 
Substitute project in exchange 
for ACIJMX1003. 

PHOENIX 

A78 
Avenida Rio Salado: 51st 
Ave. to 7th St. 

44.193 0 0 44.193 91.106 0 0 91.106 2018 6 
Project has been segmented into 
two phases. 

Avenida Rio Salado Phase 
I: 51st Ave to 43rd Ave and 
35th Ave to 7th Street 

44.19 0 0 44.193 72.231 0 0 72.231 2016 5 Project completed. 
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Regional Funding Total Expenditures Final FY 

Map Code Facility/Location 
Reimb. Estimated Future 

Reimbursement 
Total 

Reimb. 
Expend 
through 

Estimated Future 
Expend 

Total 
Expend. 

for 
constructi 

Length* 
Other Project Information 

through 
FY21 (YOE$) FY22-FY26 FY27-FY40

 (2021$, 
YOE$) 

FY21 
(YOE$) 

FY22-
FY26 

FY27-FY40 
(2021$, 
YOE$) 

on 
(miles) 

Avenida Rio Salado Phase 
II: 51st Ave to 35th Ave,7th 
Ave, and 7th Street 

0 0 0 0 18.875 0 0 18.875 2019 3 Project completed. 

A79 
Black Mountain Blvd: SR-
51and Loop 101/Pima Fwy 
to Pinnacle Peak Rd. 

22.53 0 0 22.53 36.146 0 0 36.146 2016 2 Project completed. 

A80 
Happy Valley Rd: 67th Ave 
to I-17 

5.584 7.027 6.523 19.134 7.601 25.78 2.28 35.661 2030 4.5 

Happy Valley: I-17 to 35th 
Ave 

5.343 0 0.078 5.421 7.161 0 0 7.161 2005 1 
FY15 RARF Closeout Project. 
Project Completed 

Happy Valley: 35th Ave to 
43rd Ave 

0 6.768 6.445 13.213 0.44 5.78 2.28 8.5 2027 1 

Happy Valley: 43rd Ave to 
55th Ave 

0 0 0 0 0 10.000 0 10.000 2030 1.5 

Happy Valley: 55th Ave to 
67th Ave 

0 0 0 0 0 10.000 0 10.000 2030 1.5 

Happy Valley Rd: 67th to 
35th Ave Scoping and 
Environmental Study 

0.241 0.259 0 0.500 0 0 0 0 ---- ----

Pre-design/study only. Received 
project savings from 
ACIRIO1003A. Project name 
updated. 

A81 
Sonoran Blvd:  15th 
Avenue to Cave Creek 

32.572 0 0 32.572 46.647 0 0 46.647 2013 8 Project completed. 

SCOTTSDALE/CAREFREE 

A87 
Pima Rd: SR101L to Happy 
Valley Rd and Dynamite 
Rd to Cave Creek 

34.228 72.374 0.307 106.90928 71.648 95.823 0 167.471 2022 12.45 

Pima Rd: Thompson Peak 
Parkway to Pinnacle Peak 
(SCT) 

17.847 0 0 17.847 25.54 0 0 25.54 2012 1.5 
Project completed.  Savings 
reallocated to ACISCT1003A 

Happy Valley Rd: Pima Rd 
to Alma School Rd 

0.803 15.679 0 16.482 12.984 19.591 0 32.575 2022 2.2 

Project limits expanded from 
Pima Rd at Happy Valley to 
Happy Valley Rd: Pima Rd to 
Alma School Rd. Savings received 
from ACISCT1003A and 
ACISAT1003A. 

Pima Rd: Pinnacle Peak to 
Happy Valley Rd (SCT) 

1.939 19.394 0 21.333 13.198 20.756 0 33.954 2021 1 

Pima Rd: Dynamite Blvd to 
Las Piedras (SCT) 

0 13.92 0 13.92 0 20.186 0 20.186 2025 1.3 Project segmented. 
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Regional Funding Total Expenditures Final FY 

Map Code Facility/Location 
Reimb. Estimated Future 

Reimbursement 
Total 

Reimb. 
Expend 
through 

Estimated Future 
Expend 

Total 
Expend. 

for 
constructi 

Length* 
Other Project Information 

through 
FY21 (YOE$) FY22-FY26 FY27-FY40

 (2021$, 
YOE$) 

FY21 
(YOE$) 

FY22-
FY26 

FY27-FY40 
(2021$, 
YOE$) 

on 
(miles) 

Pima Rd: Las Piedras to 
Stagecoach Rd (SCT) 

0 18.13 0 18.13 0 27.35 0 27.35 2026 3.7 Project segmented. 

Pima Rd: Stagecoach Rd to 
Cave Creek (CFR) 

0 5.251 0.307 5.558 0 7.94 0 7.94 2026 0.25 

Pima Rd: SR101L to 
Thompson Peak Pkwy 
(SCT) 

13.639 0 0 13.639 19.926 0 0 19.926 2008 2.5 Project Completed 

SCOTTSDALE 

A82 
Carefree Hwy:  Cave Creek 
Rd to Scottsdale Rd 

0 8.012 0 8.012 0 11.446 0 11.446 2025 2 

A83 
SR-101L North Frontage 
Roads: Pima/Princess Dr 
to Scottsdale Rd 

3.745 0 0 3.745 5.35 0 0 5.35 2028 2 

SR-101L Frontage Rd: 
Hayden Rd to Scottsdale 
Rd 

3.745 0 0 3.745 5.35 0 0 5.35 2009 1 Project Completed 

SR-101L Frontage Rd: Pima 
Rd/Princess Dr to Hayden 
Rd 

0 0 0 0 0 0 0 0 ---- ----
This project was deleted in FY 
2020. Funding shifted to 
ACIUNH1003B. 

A84 
SR-101L South Frontage 
Rd: Hayden Rd to Pima 

0 0 0 0 0 0 0 0 ---- ----
This project was deleted in 
FY2009. 

A85 
Miller Rd/SR-101L 
Underpass 

7.522 2.076 0 9.598 1 9.0 0 10 2024 1.3 

Corridor Study 0.323 0 0 0.323 1 0 0 1 2022 ---- Pre-design/study only. 
Miller Rd/SR-101L 
Underpass 

7.199 2.076 0 9.275 0 0 0 0 2021 0.25 

Miller Road: Princess Blvd. 
to Legacy Blvd 

0 0 0 0 0 9.0 0.0 9.0 2026 1.3 

A86 
Pima Rd: Happy Valley Rd 
to Dynamite Blvd 

0 23.748 0 23.748 1.429 31.388 0 32.817 2025 2 

Pima Road: Happy Valley 
Road to Jomax Road 

0 15.546 0 15.546 1.429 19.043 0 20.472 2025 1 
Project segmented into two 
phases. 

Pima Road: Jomax Road to 
Dynamite Blvd 

0 8.202 0 8.202 0 12.345 0 12.345 2026 1 
Project segmented into two 
phases. 

A88 
Pima Rd: McKellips Rd to 
Via Linda 

8.707 22.012 0 30.719 19.6298 50.0 0 69.6298 2022 6.4 

Pima Rd:  Via Linda to Via 
De Ventura 

0.101 22.012 0 22.113 6.091 50.0 0 56.091 2022 1.3 
Project limits extended from Via 
Ventura to McDowell Rd. 

Pima Rd:  Via De Ventura 
to Krail 

7.463 0 0 7.463 10.745 0 0 10.745 2012 1.3 Project Completed 
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Regional Funding Total Expenditures Final FY 

Map Code Facility/Location 
Reimb. Estimated Future 

Reimbursement 
Total 

Reimb. 
Expend 
through 

Estimated Future 
Expend 

Total 
Expend. 

for 
constructi 

Length* 
Other Project Information 

through 
FY21 (YOE$) FY22-FY26 FY27-FY40

 (2021$, 
YOE$) 

FY21 
(YOE$) 

FY22-
FY26 

FY27-FY40 
(2021$, 
YOE$) 

on 
(miles) 

Pima Rd:  Krail to 
Chaparral 

1.142 0 0 1.142 2.7938 0 0 2.7938 ----- -----
Project deleted. Consolidated 
with ACIPMA3003A. 

Pima Rd:  Chaparral Rd to 
Thomas Rd 

0 0 0 0 0 0 0 0 ----- -----
Project deleted. Consolidated 
with ACIPMA3003A. 

Pima Rd:  Thomas Rd to 
McDowell Rd 

0 0 0 0 0 0 0 0 ----- -----
Project deleted. Consolidated 
with ACIPMA3003A. 

A89 
Scottsdale Airport: 
Runway Tunnel 

19.85973 40.587 0 60.44673 39.411 24.675 0 64.086 2026 6.35 

Frank Lloyd Wright -Loop 
0 2.800 0 2.8 0 4.000 0.000 4.000 2023 0.4 

101 Traffic Interchange 
Raintree -Loop 101 Traffic 
Interchange 

0 0.841 0 0.841 0 1.201 0 1.201 2022 0.4 

Northsight Blvd: Hayden  
to Frank Lloyd Wright 

9.346 0 0 9.346 13.323 0 0 13.323 2015 0.35 

Project Completed. Received 
project savings from 
ACISHA2003H. Project savings 
reallocated to ACIPMA1003B. 

Frank Lloyd Wright 
Frontage Rd: Northsight to 
Greenway-Hayden Loop 

0 0 0 0 0 0 0 0 ----- -----
Project was deleted and funds 
were reallocated to ACIUNH1003. 

Redfield Rd: Raintree Dr to 
Hayden Rd 

0 0.318 0 0.318 2.215 0 0 2.215 2022 1 Renamed in FY15. 

Raintree Drive: Scottsdale 
Rd to Hayden Rd 

8.803 19.177 0 27.98 13.078 0 0 13.078 2023 1.2 Renamed in FY15. 

Raintree Drive: Hayden to 
Loop 101 

0.458 3.864 0 4.322 9.006 0 0 9.006 2023 1 

Frank Lloyd Wright at 
76th/78th/82nd Street: 
Intersection 
Improvements 

0.398 0 0 0.398 0.568 0 0 0.568 2014 0.5 
Project Completed. Savings 
transferred to ACISAT1003C. 

Southbound Loop 101 
Frontage Road 
Connections 

0.114 0 0 0.114 0.163 0 0 0.163 2019 0.75 Project Scope changed in FY2012 

Hayden Rd - Loop 101 
Interchange 
Improvements 

0 13.587 0 13.587 0 19.474 0 19.474 2029 0.75 

Airpark DCR 0.741 0 0 0.741 1.058 0 0 1.058 ----- -----
Project Completed. Received 
project savings from 
ACISHA2003E 
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Regional Funding Total Expenditures Final FY 

Map Code Facility/Location 
Reimb. Estimated Future 

Reimbursement 
Total 

Reimb. 
Expend 
through 

Estimated Future 
Expend 

Total 
Expend. 

for 
constructi 

Length* 
Other Project Information 

through 
FY21 (YOE$) FY22-FY26 FY27-FY40

 (2021$, 
YOE$) 

FY21 
(YOE$) 

FY22-
FY26 

FY27-FY40 
(2021$, 
YOE$) 

on 
(miles) 

A90 
Scottsdale Rd: Thompson 
Peak Pkwy to Jomax Rd 

9.07 7.928 0 16.998 12.957 31.054 0 44.011 2022 4 

Scottsdale Rd: Thompson 
Peak Pkwy to Pinnacle 
Peak Pkwy Phase I 

9.07 0 0 9.07 12.957 0 0 12.957 2015 2 

Project segmented into two 
phases. Phase one completed. 
Received project savings from 
ACIPMA1003A and ACISHA2003E. 
Transferred project savings to 
ACIPMA1003B. 

Scottsdale Rd: Thompson 
Peak Pkwy to Pinnacle 
Peak Pkwy Phase II 

0 6.128 0 6.128 0 8.754 0 8.754 2028 2 
Project segmented into two 
phases. 

Scottsdale Rd: Pinnacle 
Peak Pkwy to Jomax Rd 

0 1.8 0 1.8 0 22.3 0 22.3 2029 2 

A91 
Scottsdale Rd: Jomax Rd to 
Carefree Hwy 

0.219 28.278 0 28.497 1.7 39.609 0 41.309 2026 5 

Scottsdale Rd:  Jomax Rd 
to Dixileta Dr 

0.219 16.44 0 16.659 1.7 22.698 0 24.398 2022 2 

Scottsdale Rd:  Dixileta Dr 
to Carefree Highway 

0 11.838 0 11.838 0 16.911 0 16.911 2026 3 
Segment combined with 
ACISCT2003C. 

Scottsdale Rd: Ashler Hills 
Dr to Carefree Highway 

0 0 0 0 0 0 0 0 ---- ----
Project combined with 
ACISCT2003B. 

A92 
Shea Blvd:  SR-101L to SR-
87 

5.555 13.926 0 19.481 16.986 9.164 0 26.15 2022 4.1 

Shea Blvd at 
90th/92nd/96th 

4.056 0 0 4.056 5.794 0 0 5.794 2007 0.75 Project Completed 

Shea Auxiliary Lane from 
90th St to Loop 101 

0 3.76 0 3.76 0 5.372 0 5.372 2026 1 

Shea Blvd at Via Linda 
(Phase1) 

0.621 0 0 0.621 0.888 0 0 0.888 2007 0.2 Project Completed 

Shea Blvd Intersection 
Improvements 

0.189 9.738 0 9.927 8.764 3.792 0 12.556 2022 0.3 

Project received funds from 
ACISHA2003H, ACISHA2003I, 
ACISHA2003J, ACISHA2003K, 
ACISHA2003O, ACISHA2003P. 
Project location updated. 

Shea Blvd at 120/124th St 0.183 0 0 0.183 0.206 0 0 0.206 2012 0.4 Project Completed 
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Regional Funding Total Expenditures Final FY 

Map Code Facility/Location 
Reimb. Estimated Future 

Reimbursement 
Total 

Reimb. 
Expend 
through 

Estimated Future 
Expend 

Total 
Expend. 

for 
constructi 

Length* 
Other Project Information 

through 
FY21 (YOE$) FY22-FY26 FY27-FY40

 (2021$, 
YOE$) 

FY21 
(YOE$) 

FY22-
FY26 

FY27-FY40 
(2021$, 
YOE$) 

on 
(miles) 

Shea Blvd at Mayo/134th 
St 

0.162 0 0 0.162 0.231 0 0 0.231 2007 0.2 Project Completed 

Shea Blvd: SR-101L to 96th 
St,  ITS Improvements 

0.344 0 0 0.344 0.491 0 0 0.491 2010 1 
Project Completed. Project 
savings transferred to 
ACISAT1003C. 

Shea Blvd: 96th St to 
144th St,  ITS 
Improvements 

0 0 0 0 0 0 0 0 ---- ----
Project was deleted and funds 
were reallocated to 
ACISHA2003D. 

Shea Blvd at Loop 101 0 0 0 0 0 0 0 0 ---- ----
Project was deleted and funds 
were reallocated to 
ACISHA2003D. 

Shea Blvd at 110th St 0 0 0 0 0 0 0 0 ---- ----
Project was deleted and funds 
were reallocated to 
ACISHA2003D. 

Shea Blvd at 114th 
St/Frank Lloyd 
Wright/115th St 

0 0 0 0 0 0 0 0 ---- ----

Segment combined with Shea at 
115th Street/Shea at Frank Lloyd 
Wright.Project was deleted and 
funds were reallocated to 
ACISHA2003D. 

Shea Blvd at Frank Lloyd 
Wright Blvd 

0 0 0 0 0 0 0 0 ---- ----

Segment combined with Shea at 
114th Street/Shea at 115th 
Street.Project was deleted and 
funds were reallocated to 
ACISHA2003D. 

Shea Blvd at 115th St 0 0 0 0 0 0 0 0 ---- ----

Segment combined with Shea at 
114th Street/Shea at Frank Lloyd 
Wright. Project was deleted and 
funds were reallocated to 
ACISHA2003D. 

Shea Blvd at 124th St 0 0.428 0 0.428 0.612 0 0 0.612 2018 0.25 
Project limits changed from Shea 
at 125th Street to Shea at 124th 
Street 

Shea Blvd at 135th St 0 0 0 0 0 0 0 0 ---- ----
Project was deleted and funds 
were reallocated to 
ACISHA2003D. 

Shea Blvd at 136th St 0 0 0 0 0 0 0 0 ---- ----
Project was deleted and funds 
were reallocated to 
ACISHA2003D. 

A93 
Legacy Dr:  Hayden Rd to 
Pima Rd 

0 7.49 0 7.49 4.2 9.44 0 13.64 2023 2 
Limits changed from 88th Street 
to Pima Rd. Project segmented in 
FY 2020. 
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Regional Funding Total Expenditures Final FY 

Map Code Facility/Location 
Reimb. Estimated Future 

Reimbursement 
Total 

Reimb. 
Expend 
through 

Estimated Future 
Expend 

Total 
Expend. 

for 
constructi 

Length* 
Other Project Information 

through 
FY21 (YOE$) FY22-FY26 FY27-FY40

 (2021$, 
YOE$) 

FY21 
(YOE$) 

FY22-
FY26 

FY27-FY40 
(2021$, 
YOE$) 

on 
(miles) 

Legacy Blvd: Hayden Rd to 
Pima Rd 

0 0 0 0 0 0 0 0 ---- ----
Project deleted. Funds 
reallocated to ACISAT1003F, 
ACIPMA1003B, ACIPMA1003C. 

Hualapai Dr: Hayden Rd to 
Pima Dr 

0 7.49 0 7.49 4.2 9.44 0 13.64 2023 1 
Project segmented. Funds 
transferred from ACISFN1003B. 

A104 Drinkwater Blvd Bridge 4.197 0.097 0 4.294 6.13 0 0 6.13 2020 0.2 

Substitute project in exchange 
for ACISHA2003B and the savings 
from ACISAT1003I. Project 
completed. 

A113 
Hayden/Miller: Pinnacle 
Peak to Happy Valley 

0 13.877 19.167 33.044 1.167 19.277 19.167 39.611 2022 0.2 

Substitute project in exchange 
for ACISHA2003B and the savings 
from ACISAT1003I. Project 
completed. 

TOTALS 967.6 684.0 96.4 1748.0 1668.9 966.9 209.9 2845.7 
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Table B-2 ITS Reimbursement 
REGIONAL FUNDING 

FACILITY/LOCATION 
Reimb. 

Estimated Future Reimb 
(2019$) 

Total 
Reimb.

FINAL FY for LENGTH 
OTHER PROJECT INFORMATION 

through 
FY21 (YOE$) FY22-FY26 FY27-FY35 

 (2020$, 
YOE$) 

CONST (Miles) 

Intelligent Transportation System Projects 65.956 0.000 0.000 65.956 2019 N/A 
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APPENDIX C - TRANSIT LIFE CYCLE PROGRAM 

Table C-1: Bus Operations: Bus Rapid Transit/Express Expenditure and Estimated Future Costs 

Table C-2: Bus Operations: Regional Grid Expenditure and Estimated Future Costs 

Bus Operations: Other 

Table C-3: Bus Operations: Other Expenditure and Estimated Future Costs 

Table C-4: Bus Capital: Facilities Expenditure and Estimated Future Costs 

Table C-5: Bus Capital: Fleet Expenditure and Estimated Future Costs 

Table C-6: Light Rail Transit/High Capacity Transit: Support Infrastructures Expenditure and Estimated Future Costs 

Table C-7: Light Rail Transit/High Capacity Transit: Route Extensions Expenditure and Estimated Future Costs 

Table C-8: Bus Rapid Transit/Express Route Characteristics and Usage Summary 

Table C-9: Regional Grid Route Characteristics and Usage Summary 
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Table C-1 Transit Life Cycle Program - Bus Operations: Bus Rapid Transit/Express Expenditures and Estimated 
Future Costs: FY 2006-2026, FY 2027-2035 (2021 and Year of Expenditure Dollars in Millions) 

Map Code Route 

Expenditures: 
through FY 
2021: (YOE 

Dollars) 

Est. Future 
Costs: FY 

2022  2026 
(2021 Dollars) 

Total Est. 
Costs: FY 
2006 2026 
(2021 and 

YOE Dollars) 

Est. Future 
Costs: FY 

2027  2035 
(2021 

Dollars) 

Total Est. 
Costs: FY 
2006 2035 
(2021 and 

YOE 
Dollars) 

Funding 
Start (Fiscal 

Year) 
Other Project Information 

T1 Ahwatukee Connector 0 0 0 1.13 1.13 2031 

T2 Ahwatukee Express 5.07 0 5.07 0 5.07 2006 
I-10 East RAPID (Phoenix assumed funding in 
FY 2011) 

T3 Anthem Express 0 0 0 2.69 2.69 2032 

T4 Apache Junction Express 0 0 0 4.12 4.12 2028 

T5 Arizona Avenue LINK 7.25 0 7.25 10.04 17.29 2011 
Discontinued in FY 2017 and resumes in FY 
2028 

T6 Avondale Express 0 0 0 0 0 N/A 
Route implemented early as a part of 
existing Route 563. Costs accounted for in 
route T19. 

T7 Black Canyon Freeway Corridor 0 0 0 1.84 1.84 2031 

T8 Buckeye Express 0 0 0 3.54 3.54 2030 

T9 Chandler Boulevard LINK 0 0 0 7.17 7.17 2032 Designated as illustrative project in FY 2010. 

T10 Deer Valley Express 5.51 0 5.51 0 5.51 2006 
I-17 RAPID (Phoenix assumed funding in FY 
2011) 

T11 Desert Sky Express 1.98 0 1.98 0 1.98 2006 
I-10 West RAPID (Phoenix assumed funding 
in FY 2011) 

T12 East Loop 101 Connector 1.86 0 1.86 0 1.86 2009 
Route 511 - Chandler/Scottsdale Airpark 
Express (route eliminated in FY 2015) 

T13 Grand Avenue Limited 2.75 0.69 3.44 0.95 4.39 2006 

T14 Loop 303 Express 0 0 0 3.22 3.22 2032 

T15 Main Street LINK 13.72 0 13.72 13.25 26.97 2009 
Discontinued in FY 2017 and resumes in FY 
2028 

T16 North Glendale Express 8.36 2.26 10.62 3.07 13.69 2008 Route 573 - Northwest Valley 

T17 North I-17 Express 0 0 0 2.91 2.91 2032 

T18 North Loop 101 Connector 2.94 0 2.94 0 2.94 2008 
Route 572 - Surprise/Scottsdale Express 
(route eliminated in FY 2011) 

T19 Papago Fwy Connector 5.05 3.04 8.09 2.87 10.96 2009 
Routes 562 - Goodyear Express and Route 
563 - Buckeye Express 

T20 Peoria Express 0 0 0 3.07 3.07 2031 

Transit Life Cycle Program C-2       
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Map Code Route 

Expenditures: 
through FY 
2021: (YOE 

Dollars) 

Est. Future 
Costs: FY 

2022  2026 
(2021 Dollars) 

Total Est. 
Costs: FY 
2006 2026 
(2021 and 

YOE Dollars) 

Est. Future 
Costs: FY 

2027  2035 
(2021 

Dollars) 

Total Est. 
Costs: FY 
2006 2035 
(2021 and 

YOE 
Dollars) 

Funding 
Start (Fiscal 

Year) 
Other Project Information 

T21 Pima Express 0 0 0 2.95 2.95 2030 

T22 Red Mountain Express 5 2.49 7.49 3.54 11.03 2009 
Routes 535 & 536 - Northeast Mesa Express 
(route 536 eliminated in FY 2011) 

T23 Red Mountain Fwy Connector 0 0 0 2.48 2.48 2032 

T24 Santan Express 0 0 0 7.06 7.06 2032 

T25 Scottsdale/Rural LINK 0 0 0 7.95 7.95 2028 
Limited implementation (Rural/Apache LRT 
station to Scottsdale/Thunderbird park and 
ride) 

T26 South Central Avenue 0 0 0 0 0 N/A 

T27 South Central Avenue LINK 0 0 0 2.35 2.35 2031 

T28 SR 51 Express 4.12 0 4.12 2.47 6.59 2006 
SR-51 RAPID (Phoenix assumed funding in FY 
2011) 

T29 Superstition Fwy Connector 0 0 0 0 0 2029 

T30 Superstition Springs Express 0 0 0 1.21 1.21 2032 

T31 West Loop 101 Connector 4.91 1.39 6.3 3.77 10.07 2009 
Routes 575 & 576 - Northwest Valley Express 
(Route 576 eliminated in FY 2011) 

TOTAL 68.52 9.87 78.39 93.65 172.04 
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Table C-2 Transit Life Cycle Program - Bus Operations: Regional Grid Expenditures and Estimated Future Costs: 
FY 2006-2026, FY 2027-2035 (2021 and Year of Expenditure Dollars in Millions) 

Map Code Route 
Expenditures: 

through FY 2021: 
(YOE Dollars) 

Est. Future 
Costs: FY 

2022 - 2026 
(2021 

Dollars) 

Total Est. 
Costs: FY 
2006-2026 
(2021 and 

YOE 
Dollars) 

Est. Future 
Costs: 

FY2027 
2035 (2021 

Dollars) 

Total Est. 
Costs: FY 
2006-2035 
(2021 and 

YOE 
Dollars) 

Funding 
Start (Fiscal 

Year) 

Sched. 
Imprv. 

(Fiscal Year) 
Other Project Information 

T 59th Avenue 19.38 6.34 25.72 8.75 34.47 2006 Route 59 - 59th Avenue 

T41 
83rd Avenue/75th 
Avenue 

0.00 4.44 4.44 0.82 5.25 2023 
Route 83 - Assume local funding at 
existing service level in Peoria 

T42 99th Avenue 0.00 0.00 0.00 0.00 0.00 N/A 

T43 Alma School Rd. 11.68 9.90 21.58 11.11 32.69 2006 2019 Route 104 - Alma School Road 

T44 
Arizona Avenue/Country 
Club 

29.40 15.96 45.35 11.93 57.28 2006 2012 
Route 112 - Country Club 
Drive/Arizona Avenue 

T Baseline Rd 11.41 5.53 16.94 9.62 26.56 2012 2020 Route 77 - Baseline Road 

Dobson Rd 32.75 10.08 42.83 14.80 57.63 2009 Route 96 - Dobson Road 

Southern Ave 55.82 20.05 75.87 27.97 103.84 2006 2009 Route 61 - Southern Avenue 

T46 Bell Road 0.37 5.03 5.40 7.01 12.40 2019 Route 170 - Bell Road 
T47 Broadway 9.97 12.43 22.40 5.90 28.30 2011 Route 45 - Broadway Road 

T48 Buckeye Road 0.00 0.00 0.00 0.00 0.00 N/A 

T49 Camelback Road 3.30 2.29 5.59 3.28 8.87 2006 Route 50 - Camelback Road 
T Chandler Blvd. 53.85 17.73 71.58 22.79 94.37 2008 2021 Route 156 - Chandler Boulevard 

T51 Dunlap/Olive Avenue 0.00 0.00 0.00 0.00 0.00 N/A 

T52 Dysart Road 0.00 0.00 0.00 0.00 0.00 N/A 

T53 Elliot Road 19.38 10.11 29.50 13.86 43.35 2011 2014 Route 108 - Elliot Road 
T54 Gilbert Road 24.46 13.33 37.78 12.84 50.63 2010 Route 136 - Gilbert Road 
T Glendale Avenue 39.71 10.24 49.94 14.05 64.00 2006 2008 Route 70 - Glendale Avenue 

T56 Greenfield Road 0.00 0.00 0.00 0.00 0.00 N/A 

T57 Hayden/McClintock 40.57 19.92 60.49 27.09 87.58 2006 2021 
Route 81 - Hayden Road/McClintock 
Drive 

T58 Indian School Road 2.61 3.79 6.41 0.45 6.86 2019 
Route 41 - Assume local funding at 
existing service level in Scottsdale 

T59 Litchfield Road 0.00 0.00 0.00 0.00 0.00 N/A 
Designated as illustrative project in 
FY 2010. 

T Main Street 39.91 16.58 56.49 17.46 73.96 2009 Route 40 - Apache/Main Street 
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-Map Code Route 
Expenditures: 

through FY 2021: 
(YOE Dollars) 

Est. Future 
Costs: FY 

2022 - 2026 
(2021 

Dollars) 

Total Est. 
Costs: FY 
2006-2026 
(2021 and 

YOE 
Dollars) 

Est. Future 
Costs: 

FY2027 
2035 (2021 

Dollars) 

Total Est. 
Costs: FY 
2006-2035 
(2021 and 

YOE 
Dollars) 

Funding 
Start (Fiscal 

Year) 

Sched. 
Imprv. 

(Fiscal Year) 
Other Project Information 

T61 McDowell/McKellips 14.52 6.63 21.15 8.54 29.68 2013 Route 17 - McDowell Road 

T62 Peoria Ave./Shea 26.54 7.14 33.68 13.39 47.06 2009 
Route 106 - Peoria Road/Shea 
Boulevard 

T63 Power Road 24.14 10.22 34.36 14.68 49.04 2011 Route 184 - Power Road 

T64 Queen Creek Road 0.00 0.00 0.00 0.00 0.00 N/A 

T65 Ray Road 0.60 0.63 1.23 0.08 1.30 2018 
Route 104 - Local funding in Gilbert 
only 

T66 Scottsdale/Rural 123.33 32.61 155.94 43.31 199.25 2006 2007 Route 72 - Scottsdale/Rural Road 

T67 Tatum / 44th Street 0.00 0.00 0.00 0.00 0.00 N/A 

T68 Thomas Road 8.68 5.34 14.02 5.24 19.26 2014 2021 Route 29 - Thomas Road 
T69 University Drive 4.05 13.66 17.71 15.11 32.82 2020 Route 30 - University Drive 
T70 Van Buren 8.55 4.20 12.75 8.30 21.05 2013 Route 3 - Van Buren Street 

T71 Waddell/Thunderbird 7.94 5.48 13.42 7.09 20.50 2015 Route 138 - Thunderbird Road 

TOTAL 612.91 269.64 882.55 325.44 1,207.99 

Transit Life Cycle Program C-5 



Bus Operations: Other 
The TLCP funds a number of programs that fall into the “other” category. 
The following sections provide a description of these services and 
programs. 

ADA Paratransit Services – Paratransit service provides curbside pick-ups 
and drop-offs by demand-response services. As required by the Americans 
with Disabilities Act (ADA) this service is provided for all ADA-certified 
patrons for all areas within three-quarter miles of fixed bus route service. 
These services account for a total of $484.2 million (2020 and YOE$) in 
regional funding during FY 2006 through FY 2026 (see Table C-3). 

Rural/flexible Routes – This service type addresses the need to provide 
connections to urban areas from rural communities of the county. These 
services account for a total of $9.0 million (2020 and YOE$) in regional 
funding during FY 2006 through FY 2026 (see Table C-3). Funding was 
identified for two rural transit routes. A route operating between Gila Bend 
and West Phoenix was initiated in FY 2006. The second route was initiated 
in FY 2007 with service between Wickenburg and Glendale. Due to low 
productivity, the Wickenburg route was eliminated in FY 2012. 

Commuter Vanpools – The Commuter Vanpool Program is a customized 
express service for commuters managed by Valley Metro through its 
complementary rideshare program. Commuter vanpools allow groups of 
commuters throughout the region to self-organize and utilize a vehicle 
from Valley Metro to operate a carpool service. Vanpooling is one of the 
Transportation Demand Management (TDM) strategies many employers 
have implemented as a Trip Reduction Program measure. This service 
is available to all employers and commuter groups in Maricopa County. 
Operating costs are fully recovered through fare revenues and are not 
publicly subsidized through program revenues. 

Safety and Security – Funds are set aside to improve the safety and 
security of passengers and transit assets such as rolling stock and facilities. 
Specific expenditures are programmed each year based on need. Items 
may include closed circuit television at facilities, cameras on buses, and 
other needed infrastructure improvements in support of safety and 
security. These services account for a total of $13.8 million (2020 and YOE$) 
in regional funding during FY 2006 through FY 2026 (see Table C-3). 

G | A | B | C | D 

RPTA Planning, Administration and Passenger Support Services – 
Valley Metro/RPTA receives an allocation from the Regional Area Road 
Fund (RARF) for planning and administration. This pays for the overhead, 
administration costs, and any regional or general planning costs that are 
not attributable to specific RTP projects. These services account for a total 
of $93.7 million (2020 and YOE$) in regional funding during FY 2006 
through FY 2026 (see Table C-3). In addition, passenger support services 
account for a total of $145.2 million (2020 and YOE$) in regional funding 
during FY 2006 through FY 2026 (see Table C-3). 

Existing Local and Express Service – Supplementary funding is allocated 
to local and express services, which existed prior to Proposition 400, which 
complement the planned BRT and regional grid networks. This accounts for 
a total of $110.1 million (2020 and YOE$) in regional funding during FY 2006 
through FY 2026 (see Table C-3). 
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Table C-3 Transit Life Cycle Program - Bus Operations: Others Expenditures and Estimated Future Costs: FY 2006-2026, FY 2027-2035 
(2021 and Year of Expenditure Dollars in Millions) 

Route 

Expenditures: 
through FY 
2021: (YOE 

Dollars) 

Est. Future 
Costs: FY 2022-

2026 (2021 
Dollars) 

Total Est. Costs: 
FY 2006-2026 

(2021 and YOE 
Dollars) 

Est. Future 
Costs: FY2027 -

2035 (2021 
Dollars) 

Total Est. Costs: 
FY 2006-2035 

(2021 and YOE 
Dollars) 

Service 
Start (Fiscal 

Year) 
Other Project Information 

ADA Paratransit 315.90 148.18 464.08 317.37 781.45 2006 

Regional Passenger Support 
Services 

112.00 39.17 151.17 198.35 349.52 2006 

Existing Local Service 27.59 10.8 38.39 14.04 52.43 2006 

Existing Express Service 51.71 14.26 65.97 20.60 86.57 2006 

Rural/Non-Fixed Route Service 6.07 1.83 7.9 4.68 12.58 2006 

Vanpool Service 0 0 0 0 0 2006 
Vanpool operations are funded 
entirely through fares 

Safety and Security Costs 4.40 1.62 6.02 1.81 7.83 2006 

RPTA Planning and 
Administration 

71.31 26.04 97.35 46.11 143.46 2006 
Primarily funded through RPTA's 
allocation from Regional Area Road 
Fund 

TOTAL 588.98 241.9 830.88 602.96 1,433.84 

Transit Life Cycle Program C-7 



 
 

  

  
  

   
 

  

   
 

   
 

  

   
  

 
 

    
  

 
 

    
 

  
 

   

  
    

   
    

  
 

   
    

   

 
    

  

  
     

   

  
   

  

      
      

     

      
    
 

    

   

           
      

      

-

Table C-4 Transit Life Cycle Program - Bus Capital: Facilities Expenditures and Estimated Future Costs: FY 2006-2026, FY 
2027-2035 (2020 and Year of Expenditure Dollars in Millions) 

Category 

Expenditures: 
through FY 
2021: (YOE 

Dollars) 

Est. Future 
Costs: FY 2022-

2026 (2021 
Dollars) 

Total Est. Costs: 
FY 2006-2026 

(2021 and YOE 
Dollars) 

Est. Future Costs: 
FY2027 2035 
(2021 Dollars) 

Total Est. Costs: 
FY 2006-2035 

(2021 and YOE 
Dollars) 

No. of Units 
Construc./ 

Installed through 
FY 2021 

Tot. No. of Units 
to be Construc./ 

Installed 
through FY 2026 

Tot. No. of Units 
to be 

Construc./Install 
ed through FY 

2035 

Other Project Information 

Arterial BRT Right-of-Way and 
Improvements 

24.04 0 24.04 85.42 109.46 25 25 51 

Bus Stop 
Pullouts/Improvements 

4.27 0.86 5.13 0.07 5.2 424 424 424 
Major reduction in planned bus 
stop improvements beginning in 
FY 2011 due to funding shortfall. 

Dial-a-Ride and Rural Bus 
Maintenance Facilities 

0 0 0 15.16 15.16 0 0 1 
Rural facility was postponed 
beyond 2031 and 1 DAR facilities 
is under preliminary design 

Intelligent Transportation 
Systems (ITS) / Vehicle 
Management Systems (VMS) 

40.40 23.55 63.95 0.37 64.32 
Funding designated for system 
wide radio communications. Also 
see note below. 

Park & Ride Lots 55.23 3.57 58.8 7.35 66.15 9 11 12 

Standard Bus Maintenance 
Facilities 

110.47 0.73 111.20 107.92 219.12 2 2 3 
Additional costs for expansion 
and rehabilitation in FY2027-
2035) 

Transit Centers (4 Bay) 0.94 0 0.94 18.53 19.47 1 1 6 
Peoria is counted although it was 
converted to a Park & Ride. 

Transit Centers (6 Bay) 2.00 0 2.00 8.74 10.74 2 2 4 
Transit Centers (Major 
Activity Centers) 

4.86 0 4.86 10.42 15.28 1 1 2 

Vanpool Vehicle Maintenance 
Facilities 

0 0 0 0 0 0 0 0 
Project was postponed 
indefinitely 

Contingency 0 0 0 0 0 No longer program contingency 

TOTAL 242.21 28.71 270.92 253.98 524.90 
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Table C-5 Transit Life Cycle Program - Bus Capital: Fleet Expenditures and Estimated Future Costs: FY 2006-2026, FY 
2027-2035 (2020 and Year of Expenditure Dollars in Millions) 

Category 

Expenditures: 
through FY 
2021: (YOE 

Dollars) 

Est. Future 
Costs: FY 2022 

2026 (2021 
Dollars) 

Total Est. Costs: 
FY 2006-2026 

(2021 and YOE 
Dollars) 

Est. Future Costs: 
FY2027 2035 
(2021 Dollars) 

Total Est. 
Costs: FY 2006-
2035 (2021 and 

YOE Dollars) 

No. of Units 
Acquired 

through FY 
2021 

Tot. No. of 
Units to be 
Acquired 

through FY 2026 

Tot. No. of 
Units to be 
Acquired 

through FY 
2035 

Other Project Information 

Paratransit 27.83 21.55 49.38 38.42 87.80 459 740 1,009 

Fixed Route 617.65 219.60 837.25 461.52 1298.77 1,230 1,650 2,207 

Rural Route 3.30 1.74 5.04 5.02 10.06 23 32 41 

Vanpool 33.39 14.61 48.00 42.58 90.58 959 1,302 1,992 

TOTAL 682.17 257.5 939.67 547.54 1,487.21 
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Table C-6 Transit Life Cycle Program - Light Rail Transit/High Capacity Transit: Support Infrastructure Expenditures 
and Estimated Future Costs: FY 2006-2026, FY 2027-2035 (2021 and Year of Expenditure Dollars in Millions) 

Facility 
Expenditures: through FY 2021 

of Expenditure Dollars) 
(Year 

Est. Future 
Costs: FY 
2022-2026 

(2021 
Dollars) 

Tot. Costs: 
FY 2006-

2026 (2021 
and YOE 
Dollars) 

Est. Future 
Costs: FY 
2027-2035 

(2021 
Dollars) 

Tot. Costs: 
FY 2006-

2035 (2021 
and YOE 
Dollars) 

Target 
Opening 

Date 

Project 
Length 
(Center 

line Miles) 

Other Project Information 

Design R/W Construc. Total 

CPEV Regional Reimbursements 0 0 272.4 272.4 0 272.4 0 272.4 Dec-08 20 
Includes final disbursement 
request 

Central Mesa Extension: Main St./Sycamore 
to Main St./Mesa Dr. * 

4.25 0 0 4.25 0 4.25 0 4.25 Mar-16 3.1 AA Costs 

Northwest Extension Phase 1: 19th 
Ave/Bethany Home to 19th Ave/Dunlop 

3.19 0 0 3.19 0 3.19 0 3.19 Mar-16 3.2 

Tempe Streetcar: Main St./ Rural Rd. to 
Southern Ave. 

4.25 0 0 4.25 0 4.25 0 4.25 Oct-21 3.0 
Project added in FY 2012 to 
cover AA costs as part of 
infrastructure support. 

Gilbert Road: Main St./Mesa Dr. to Main 
St./Gilbert Rd. 

3.51 0 0 3.51 0 3.51 0 3.51 May-19 1.9 
AA Costs - Project funded by City 
of Mesa 

Capitol/I-10 West Phase I: Washington 
Ave./Central Ave. to Capitol 

14.83 0 0 14.83 0.07 14.9 0 14.9 Dec-27 1.5 AA Costs 

Capitol/I-10 West Phase II: Capitol to 79th 
Ave. 

0 0 0 0 1.85 1.85 0 1.85 Jul-30 8.5 AA Costs 

Glendale Link: 19th Ave./Bethany Home to 
Downtown Glendale 

3.51 0 0 3.51 0 3.51 0 3.51 Oct-40 5 AA Costs 

Northwest Extension Phase 2: 19th 
Ave./Dunlop to Metrocenter 

9.52 0 0 9.52 0 9.52 0 9.52 Jan-24 1.6 AA & Draft EA 

South Central: Washington/Jefferson to 
Baseline Rd. 

7.11 0 0 7.11 0 7.11 0 7.11 Dec-24 5.5 
AA & EA/CE - Project funded by 
City of Phoenix 

Northeast Phoenix Link: Indian School 
Rd./Central Ave. to Paradise Valley Mall 

0.35 0 0 0.35 0 0.35 0 0.35 Sep-40 12 AA & Draft EA 

50th Street LRT Station 0.79 0.93 22.68 24.4 0 24.4 0 24.4 Apr-19 
New project adding a station on 
CPEV line 

State of Good Repair 0 0 11.65 11.65 14.17 25.82 19.2 45.02 N/A 
New project for capital SOGR 
program 

Systemwide Support Infrastructure 0 0 167.94 167.94 63.95 231.89 513.84 745.73 N/A 
Includes LRV expansions, OMC 
expansion and major upgrades 

System Planning and Capital Project 
Development 

65.25 0 0 65.25 43.29 108.54 78.84 187.38 N/A 

Utility Reimbursements 
Reclassified to be included in 
each corridor project 

TOTAL 116.56 0.93 474.67 592.16 123.33 715.49 611.88 1,327.37 
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Table C-7 Transit Life Cycle Program - Light Rail Transit/High Capacity Transit: Route Extensions Expenditures and Estimated Future Costs: FY 
2006-2026, FY 2027-2035 (2021 and Year of Expenditure Dollars in Millions) 

Map Code Facility

    Expenditures: through FY 2021 (Year of 
Expenditure Dollars) 

Est. Future 
Costs: FY 
2022-2026 

(2021 
Dollars) 

Tot. Costs: 
FY 2006-

2026 (2021 
and YOE 
Dollars) 

Est. Future 
Costs: FY 
2027-2035 

(2021 
Dollars) 

Tot. Costs: 
FY 2006-

2035 (2021 
and YOE 
Dollars) 

Target 
Opening 

Date 

Project 
Length 

(Center 
line Miles) 

Other Project Information 

Design R/W Construc. Total 

T85 
Central Mesa Extension: Main 
St./Sycamore to Main St./Mesa 
Dr. * 

7.91 17.89 156.11 181.91 0 181.91 0 181.91 Mar-16 3.1 

T82 
Northwest Extension Phase 1: 
19th Ave/Bethany Home to 19th 
Ave/Dunlop 

18.72 75.15 229.21 323.08 0 323.08 0 323.08 Mar-16 3.2 

T84 
Tempe Streetcar: Main St./ Rural 
Rd. to Southern Ave. 

10.18 0.43 171.52 182.13 10.25 192.38 0 192.38 Oct-21 3 

T86 
Gilbert Road: Main St./Mesa Dr. 
to Main St./Gilbert Rd. 

8.04 11.8 150.73 170.57 3.70 174.27 0 174.27 May-19 1.9 Project is funded by City of Mesa 

T81 
Capitol/I-10 West Phase I: 
Washington Ave./Central Ave. to 
Capitol 

0 0 0 0 261.70 261.70 118.30 380.00 Dec-27 1.5 

Capitol/I-10 West Phase II: Capitol 
to 79th Ave. 

0 0 0 0 0 0 890.70 890.70 Jul-30 8.5 

T80 
Glendale Link: 19th Ave./Bethany 
Home to Downtown Glendale 

0 0 0 0 0 0 373.18 373.18 Oct-40 5 

T82B 
Northwest Extension Phase 2: 
19th Ave./Dunlop to Metrocenter 

25.54 24.00 87.89 137.43 265.52 402.95 0 402.95 Jan-24 1.6 

South Central: 
Washington/Jefferson to Baseline 
Rd. 

117.00 0.85 324.06 441.91 903.87 1,345.78 0 1,345.78 Dec-24 5.5 
Project is funded by City of 
Phoenix 

T83 
Northeast Phoenix Link: Indian 
School Rd./Central Ave. to 
Paradise Valley Mall 

0 0 0 0 0 0 961.16 961.16 Sep-40 12.0 

TOTAL   187.39   130.12   1,119.52   1,437.03   1,445.04   2,882.07   2,343.34   5,225.41 
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Table C-8 Transit Life Cycle Program - Bus Rapid Transit/Express Route Characteristics and Usage 
Summary: FY 2006 - FY2021 

Map Code Route 
Service 

Start (Fiscal 
Year) 

Route 
Length 
(Miles) 

Annual Bus 
Miles of 
Service 

(Thousands) 

Total 
Boardings: 
through FY 

2021 
(Thousands) 

Farebox 
Revenues: 

through FY 2021 
(YOE Dollars) 

Annual 
Average 

Boardings: 
through FY 

2021 
(Thousands) 

Annual Average 
Farebox 

Revenues: 
through FY 2021 

(YOE Dollars) 

Other Project Information 

T1 Ahwatukee Connector 2031 14.7 30 0 0 

T2 Ahwatukee Express 2006 20.8 138.6 654 1,308,963 130.8 261,800 Discontinued in FY2011. 

T3 Anthem Express 2031 30.4 77.4 0 0 

T4 Apache Junction Express 2027 37.4 76.4 0 0 

T5 Arizona Avenue Arterial BRT 2011 12 221.2 1,789.30 1,961,195 223.7 245,100 Discontinued in FY2017. 

T6 Avondale Express 2026 19 77.6 0 0 
Route implemented early as a 
part of existing Route 563. Costs 
accounted for in route T19. 

T7 Black Canyon Freeway Corridor 2031 16.6 67.7 0 0 

T8 Buckeye Express 2030 43.7 66.9 0 0 

T9 
Chandler Boulevard Arterial 
BRT 

2032 18.5 226.6 0 0 

T10 Deer Valley Express 2006 13.6 173.1 900.2 1,429,493 180 285,900 Discontinued in FY2011. 
T11 Desert Sky Express 2006 22.6 83.6 520.4 550,429 104.1 110,100 Discontinued in FY2011. 
T12 East Loop 101 Connector 2009 44.6 48.6 37.3 160,578 5.3 22,900 Discontinued in FY2015. 

T13 Grand Avenue Limited 2006 15.5 25.5 171.1 360,227 11.0 22,514 

T14 Loop 303 Express 2031 38.1 77.8 0 0 

T15 Main Street Arterial BRT 2009 13.0 257.8 2,434.60 2,185,432 243.5 218,500 Discontinued in FY2017. 

T16 North Glendale Express 2008 28.2 71.1 494.3 1,087,446 35.3 77,675 

T17 North I-17 Express 2031 34.4 87.6 0 0 

T18 
North Loop 101 Connector 
(Surprise to Scottsdale) 

2008 31.6 79.7 57.5 279,739 14.4 69,900 Discontinued in FY2011. 

T19 Papago Fwy Connector 2009 18.2 79.2 687.3 1,361,121 52.9 104,702 

T20 Peoria Express 2031 24.1 73.6 0 0 

T21 Pima Express 2030 35.4 72.2 0 0 

T22 Red Mountain Express 2009 28.1 59.5 663.1 1,133,088 51.0 87,161 

Transit Life Cycle Program C-12 



   

 
 

 
 

 

 
 

 
 

 

 

 
 

 
 

 

  

 

 

      

-

Map Code Route 
Service 

Start (Fiscal 
Year) 

Route 
Length 
(Miles) 

Annual Bus 
Miles of 
Service 

(Thousands) 

Total 
Boardings: 
through FY 

2021 
(Thousands) 

Farebox 
Revenues: 

through FY 2021 
(YOE Dollars) 

Annual 
Average 

Boardings: 
through FY 

2021 
(Thousands) 

Annual Average 
Farebox 

Revenues: 
through FY 2021 

(YOE Dollars) 

Other Project Information 

T23 Red Mountain Fwy Connector 2032 19.2 78.5 0 0 

T24 Santan Express 2032 44.9 228.9 0 0 

T25 Scottsdale/Rural Arterial BRT 2035 13.2 282.8 0 0 

T26 South Central Avenue 2013 9.4 29.2 0 0 
Advanced 2 years, funded by the 
City of Phoenix 

T27 
South Central Avenue Arterial 
BRT 

2031 9 120.9 0 0 

T28 SR 51 Express 2006 23.6 102.3 541.6 979,156 108.3 195,800 

T29 Superstition Fwy Connector 2028 17.5 26.8 0 0 

T30 Superstition Springs Express 2032 31.9 162.5 0 0 

T31 West Loop 101 Connector 2009 28.2 40.3 391.7 636,541 30.133 48,695 

TOTAL 9,342.4 13,433,408 1,190.5 1,750,747 
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Table C-9 Transit Life Cycle Program - Regional Grid Route Characteristics and Usage 
Summary: FY 2006 - FY2021 

Map Code Route 
Service 

Start (Fiscal 
Year) 

Route 
Length 
(Miles) 

Annual Bus 
Miles of Service 

(Thousands) 

Total Boardings: 
through FY 2021      

(Thousands) 

Farebox 
Revenues: 
through FY 
2021 (YOE 
Dollars) 

Annual Average 
Boardings: 

through FY 2021 
(Thousands) 

Annual 
Average 
Farebox 

Revenues: 
through FY 
2021 (YOE 
Dollars) 

Other Project Information 

T40 59th Avenue 2006 16.7 144.1 4,662.5 3,730,626 300.8 233,164 

T41 83rd Avenue/75th Avenue 2023 15.4 141.6 0 0 

T42 99th Avenue 2032 16.5 401.3 0 0 

T43 Alma School Rd. 2006 12.6 85.0 1,376.4 927,817 88.8 57,989 

T44 Arizona Avenue/Country Club 2006 13.3 246.1 4,714.4 5,771,856 304.2 360,741 

T45 Baseline Road 2012 22.1 151.1 2,163.1 2,561,550 216.3 256,155 

T45 Dobson Road 2009 18.1 345.1 6,766.0 5,602,726 520.5 430,979 

T45 Southern Avenue 2006 27.9 469.9 14,037.6 11,324,820 905.7 707,801 

T46 Bell Road (via 303) 2019 21.1 73.5 316.9 84,408 105.6 28,136 

T47 Broadway 2011 27.8 93.3 1,734.4 1,108,134 157.7 100,739 

T48 
Buckeye Road (Litchfield Road to 
Central Ave.) 

2035 12.3 167.7 0 0 

T49 Camelback Road 2006 24.8 20.5 612.5 457,796 39.5 28,612 

T50 Chandler Blvd. 2006 21.8 452.3 4,209.7 4,876,663 271.6 304,791 

T51 Dunlap/Olive Avenue 2031 19.0 411.7 0 0 

T52 Dysart Road 2030 21 311.9 0 0 

T53 Elliot Road 2011 28.0 234.5 1,283.6 991,971 116.7 99,197 

T54 Gilbert Road 2010 14.8 257.6 2,480.0 2,285,330 206.7 190,444 

T55 Glendale Avenue 2006 21.1 247.6 11,832.0 5,782,333 763.4 361,396 

T56 Greenfield Road 2030 15.2 369.3 0 0 

T57 Hayden/McClintock 2006 22.1 338.0 5,052.2 4,414,870 325.9 275,929 

T58 Indian School Road 2019 22.7 87.9 217.6 116,490 72.5 38,830 

T59 Litchfield Road 2035 21.5 523.8 0 0 

T60 Main Street 2009 13.2 418.8 6,761.2 5,542,394 520.1 426,338 

T61 McDowell/McKellips 2013 29.0 199.4 2,950.8 1,330,581 327.9 147,842 

T62 Peoria Ave./Shea 2006 20.6 172.2 4,213.3 3,353,957 271.8 209,622 

T63 Power Road 2011 14.5 304.5 1,243.3 1,110,428 113.0 100,948 

T64 
Queen Creek Road (Pecos P&R to 
Power Road) 

2035 12.0 293.4 0 0 
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Map Code Route 

Service 
Start (Fiscal 

Year) 

Route 
Length 
(Miles) 

Annual Bus 
Miles of Service 

(Thousands) 

Total Boardings: 
through FY 2021      

(Thousands) 

Farebox 
Revenues: 
through FY 
2021 (YOE 
Dollars) 

Annual Average 
Boardings: 

through FY 2021 
(Thousands) 

Annual 
Average 
Farebox 

Revenues: 
through FY 
2021 (YOE 
Dollars) 

Other Project Information 

T65 Ray Road 2018 11.0 18.8 12.3 21,958 3.1 5,490 

T66 Scottsdale/Rural 2006 28.3 980.6 18,025.5 20,024,523 1,162.9 1,251,533 

T67 Tatum / 44th Street 2030 18.6 682.2 0 0 

T68 Thomas Road 2014 21.5 130.4 2,112.6 893,793 264.1 111,724 

T69 
University Drive (to Ellsworth 
Road) 

2020 28.2 147.1 384.6 364,897 128.2 121,632 
Service in FY2011 but no service 
again until FY2020 

T70 Van Buren 2013 25.1 128.1 1,906.0 824,708 211.8 91,634 

T71 Waddell/Thunderbird 2015 22.5 123.3 641.9 295,652 91.7 42,236 

TOTAL 99,710.40 83,800,281 7,490.4 5,983,902 
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APPENDIX D - SOURCE LIST 
From ADOT 

A606_RTP_Project_Budget Jul 1 2021 for MAG (A_Syed).xlsx 
E-mail: FY 2021 FLCP Expenses, 7/6/2021, 5:43 pm 

V6_MAG RTP Cash Flow Draft Tentative FY 2022 - FY 2026 with Actuals through 03_31_2021 updated 05_27_2021_ext_No links.xlsx 
E-mail: MAG Cash Flow: March 2021 Update and FY 2022 Updated Draft Tentative, 6/8/2021, 7:58 pm 

From MAG 

Maricopa County Transportation Excise Tax – Forecasting Process and Results FY 2020-2026, September 2019. 

Maricopa County Transportation Excise Tax – Forecasting Process and Results FY 2021-2026, September 2020. 

FY 2021 ALCP – June 23, 2021 

ALCP Status Report – January 2021 – June 2021 

Revised_FY 2022 Prop 400 Financial Tables_9-15-2021_AA PS.xlsx 
4- FLCP Tables - AS revised 9.14.2021.docx 
5- ALCP Tables Final.docx 
2021 RTP Annual Report - Table A-1 Revised 9.14.2021.xlsx 
TABLE B1_Final match 5-1 (2).xlsx 
Email: FY 2021 Prop 400 Annual Report, 9/15/2021, 11:54am 

From RPTA 

Table 6-1_8-23-21 JH.xlsx 
Table 6-2_8-23-21 JH.xlsx 
Table 6-3_8-23-21 JH.xlsx 
Table 6-4_8-23-21 JH.xlsx 
6-TLCP_ss_PS_ss Edits 8-23-21 JH.docx 

Email: Prop 400 Annual Report-Transit Section, 8/23/2021 4:34pm 
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